Terms of Reference for the extension of Project Team 79 �on GSM/DCS 1800 Test Specifications


[TA25(96)30]





1.	Reasons for proposing (the extension of) the PT


to maintain the GSM Phase 1 and Phase 2 test specifications and related TBR;


to identify and classify test purposes for GSM900/DCS1800 equipment (Mobile Station and BSS) implementing Phase 2+ Release 96 and 97 features;


to initiate and draft Phase 2+ test specifications and related TBR;


to execute change control on test specifications and TBR;


to adapt Phase 2 GSM900 TTCN to DCS1800;


to perform analysis, static and semantic checking, and debugging of test specifications;


to identify and specify information required for testing: Concerning the object under test: options, conditions for options, applicability of tests, configuration information (MMI, internal interfaces, others); concerning the test environments (parameter choice, default values, etc.).


2.	Consequences if not agreed


i)	The Phase 1 (during the phasing out of the Phase 1 Type Approval regime) and Phase 2 test specifications and the related TBRs may not be properly maintained;


ii)	The Phase 2 Test Specifications may become inopportune, inoperable, or give wrong verdicts for error corrections would not be performed or be delayed;


ii)	The deployment of the fast evolving and comprehensive GSM Phase 2+ programme may be impaired by lack of adequate testing means.


3.	Detailed description


3.1.	Subject Title:	GSM/DCS 1800 Test Specifications


3.2.	Reference ETSI working body:	SMG


3.3.	Other interested bodies:	MTS, TE, GTAAB, GSM MoU Association, TRAC, ACTE


3.4.	Duration:	Whole of 1997 and 1998


3.5.	Target date for the start of work:	January 1997


3.6.	Necessary manpower:	27,3 Man Months (MM) in 1997:


3,3 MM funded by GSM MoU;


24 MM funded by EC/EFTA (regulatory issues);


		21 MM for 1998.


3.7.	Context of the study


drafting and elaboration of GSM/DCS1800 Test specifications;


drafting and elaboration of TBR related material;


contributing to the work on GSM/DCS1800 test specifications and TBRs;


co-ordinate the work with the SMG STCs and other related groups;


management of the relevant parts in the GSM work programme;


exchange of information related to the core specifications;


identification and communication of old, changed ,and new requirements in the core specs;


interpretation of requirements in the core specifications;


consistency review of the test specifications;


elaboration of change requests for correction of test specifications;


execution of change request control;


assistance to TBR development team;


support for meetings of SMG groups on GSM/DCS1800 testing;


management of technical and administrative issues; 


acting as a focal point for mutual exchange of information, technical as well as administrative;


interfacing with the ETSI secretariat;


...


3.8.	Related activity in other bodies and necessary co-ordination of schedules


Close co-operation with other SMG Project Teams and the bodies they interwork/co-ordinate with is a necessity.


3.9.	Scope of the terms of references and relevant study items


	As in 3.7.


3.10.	Reference specification(s) and existing documents, including member contributions


	GSM Core specifications Phase 1/2/2+


	GSM Test Specifications Phase 1/2/2+


	GSM TBRs Phase 1/2/2+


3.11.	Part of the ETSI Work Programme (EWP) for which the PT is required


	All GSM/DCS1800 test and TBR related work items


3.12.	Expected output(s)


	GSM Test Specifications Phase 1/2/2+


	Material to GSM TBRs Phase 1/2/2+.








