Terms of Reference for STF152 (SPAN/SPS5)�for additional resources to conclude existing STFs under the 1999 PTCC budget


1	Reasons for the proposal


When planning STF requests it is generally difficult to estimate for test specifications what is the exact resource it will use up. It depends on the difficulty of the protocol, the number of test cases to be developed and the intensity of comments during meetings and on Public Enquiry. Most of these factors are becoming clear during or after the work (e.g. number of test cases as the result of finalising the TSS&TP).


A few STFs in the scope of SPAN SPS5 turned up in the situation when resources are used up before the document is ready for publication.


In the case of STF101 the drafts for the RC supplementary service were ready in due time but the service and protocol specifications changed during the STF lifetime. The additional resource is required to follow the protocol changes in testing parts and produce these documents.


2	Consequences if not agreed


Publishing of several ETSI standards in the final phase of development (mostly post/resolution) may be endangered. Test specifications for the ISDN remote control supplementary service (RC) can not be finished.


3	Detailed description


3.1	Subject title


Request for additional resources for the following existing STFs:


STF101: Conformance testing for DSS1 supplementary services


STF104: Conformance testing for the "b" service entry point for virtual private networks


STF122: Harmonisation of DSS1 conformance testing standards


STF125: Conformance testing for B-ISDN point-to-point basic call/connection protocol (DSS2)


3.2	Reference TB


SPAN.


3.3	Other interested TBs (if any)


None.


3.4	Duration


Until March 2000


3.5	Target date for the start of work


Continually.


�
3.6	Necessary resources


3.6.1	Manpower


Total manpower required: 95 working days (4,5 man months):


50 man days for STF101, STF104, STF122 and STF125 for processing PE comments, preparations for resolution meeting and incorporating resolution results into deliverables


and


45 man days for STF101 to finalise test documents for the ISDN RC supplementary service


for drafting deliverables: 90 man days


for attending Technical Body and WG meetings: 5 man days for STF101


for drafting non-published documents: no


for attending other kind of meetings: 


for general technical support of the Technical Body and its WGs: no


for technical support of the Technical Body officials: no


for other tasks: no





3.6.2	Estimated costs, additional to the manpower:


Total additional cost 2,6 kEUROs, split as follows: 


travelling costs to the Technical Body and WG meetings: 2 600 EURO


other costs directly related to the STF expert(s): none.





3.6.3	Qualification required, mix of skills


Short term contracts will be offered to experts of existing STFs, for identified objectives.





3.7	Related activities in other bodies and necessary co-ordination of schedules


None.


3.8	Scope of the terms of reference and relevant work items


See sub-clause 3.11.


3.9	Context of the task(s)


To finish test specifications, this mostly means incorporating changed resulted from PE comments into TTCN MP parts of ATS & PIXIT standards.


3.10	Reference specification(s) and existing documents, including ETSI member contributions


See sub-clause 3.11.


3.11	Work item(s) from the ETSI work programme (EWP) for which the STF is required


STF�
Action to be taken�
Deliverable�
Status�
Target date�
�
STF101�
incorporate resolution results�
DEN/SPS-05065-4, MWI ATS user�DEN/SPS-05065-4, MWI ATS net�DEN/SPS-05116-4, ECT ATS net�
PE9918�
July 1999 �
�
�
Review PE comments, prepare comments summary sheets and incorporate resolution results�
REN/SPS-05138-3, SSI TSS user �REN/SPS-05138-5, SSI TSS net�REN/SPS-05065-4, Div ATS user�REN/SPS-05065-6, Div ATS net�DEN/SPS-05200-4, OCB ATS user�DEN/SPS-05200-6, OCB ATS net�DEN/SPS-05141-4, SET ATS user�DEN/SPS-05141-6, SET ATS net�
post-WG approval (SSI)�PE9935 (others)�
End 1999�
�
�
Draft ready, approval in July 1999�
REN/SPS-05138-4, SSI ATS user�REN/SPS-05138-6, SSI, ATS net�
pre-WG appr.�
1Q2000�
�
�
The RC suppl. service test parts to be finished. To be reviewed in WG October 1999, to be approved by WG in February 1999.�
DEN/SPS-05117-3, RC TSS user�DEN/SPS-05117-4, RC ATS user�DEN/SPS-05117-5, RC TSS net�DEN/SPS-05117-6 RC ATS net�
pre-WG appr.�
To be reviewed in WG October 1999, to be approved by WG in February 2000. PE will be in 2000, target resolution is May 2000.�
�
STF104�
Incorporate resolution results�
EN 301 060-6, VPN “b” BC ATS netw�EN 301 061-6, VPN “b” GFP ATS netw�
PE9913�PE9914�
July 1999�
�
STF122�
Incorporate resolution results�
REN/SPS-05162-6, MCID, ATS net�REN/SPS-05166-6, CONF, ATS net�REN/SPS-05167-6, 3PTY, ATS net�
PE9917�
July 1999�
�
�
�
REN/SPS-05184-6, SUB ATS net�REN/SPS-05158-6, CLIP ATS net�REN/SPS-05159-6, CLIR ATS net�REN/SPS-05160-6, COLP ATS net�REN/SPS-05161-6, COLR ATS net�REN/SPS-05165-6, AOC ATS net�
PE9918�
July 1999�
�
�
�
REN/SPS-05182-6, MSN ATS net�
PE9921�
July 1999�
�
�
�
REN/SPS-05183-6, CW ATS net�REN/SPS-05185-6, DDI ATS net�
PE9922�
July 1999�
�
�
Review PE comments, prepare comments summary sheets and incorporate resolution results�
REN/SPS-05165-3, AOC TSS user�REN/SPS-05168-5, UUS TSS net�REN/SPS-05169-5, CCBS TSS net�REN/SPS-05169-4, CCBS ATS user�REN/SPS-05169-6, CCBS ATS net�REN/SPS-05168-4, UUS ATS user�REN/SPS-05168-6, UUS ATS net�REN/SPS-05164-4, HOLD ATS user�REN/SPS-05165-4 AOC ATS user�REN/SPS-05162-4, MCID ATS user�REN/SPS-05166-4, CONF ATS user�REN/SPS-05167-4, 3PTY ATS user�REN/SPS-05163-4, CUG ATS user�
post-WG approval�
End 1999�
�
�



STF125�
Review PE comments, prepare comments summary sheets and incorporate resolution results�
DEN/SPS-05149-6 DSS2 BC ATS net DEN/SPS-05151-4, DSS2 neg. ATS user�DEN/SPS-05151-6, DSS2 neg. ATS net �DEN/SPS-05152-4, DSS2 PCR mod ATS user�DEN/SPS-05152-6, DSS2 PCR mod ATS net�
PE9935�
September 1999�
�
�
�
DEN/SPS-05149-4 DSS2 BC ATS user�DEN/SPS-05150-3 DSS2 ind TSS user�DEN/SPS-05150-5 DSS2 ind TSS net�
post-WG approval�
End 1999�
�
�
Draft ready, approval in July 1999�
DEN/SPS-05150-4 DSS2 ind ATS user DEN/SPS-05150-6 DSS2 ind ATS net�
pre-WG appr.�
1Q2000�
�



3.12	Expected outputs


Deliverables as listed in 3.11.
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