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Terms of Reference for Specialist Task Force 198
(TC AT WG Features) on 
Conformance test specification for protocols used for SMS in PSTN/ISDN, Terminal side
updated to align with B40td29

0
New version rationale, more specific planning 2003, B40TD29 alignment 

Past experience of this STF

This STF198 concluded successfully his task during 2002 (phase 1, successfully concluded), which allows a more realistic plan for 2003 (phase 2).

STF funds for immediate release - "day 1" [B40TD29]

The following WI should be completed during the first half of 2003 according the document B40TD29a1, which accepts for this STF the investment of approximately 1 MM: 

DES/AT-030019-02
Access and Terminals (AT); 

SMS for ISDN; Network Based Solution;

Part 2: Protocol Implementation Conformance Statement (PICS) proforma specification user side

STFs with approval of funds delayed until mid 2003 (and so not for immediate start) [B40TD29]

The following WIs should be completed during the second half of 2003 according the document B40TD29a1, which accepts for this STF the investment of approximately 3 MM: 

DES/AT-030019-03 

Access and Terminals (AT); 

SMS for ISDN; Network Based Solution;

Part 3: Test Suite Structure and Test Purposes (TSS&TP) user side
STFs assumed to be funded by eEUROPE (under new contract and so not for immediate start) [designation from B40TD29]

Not applicable

STF not considered for funding [B40TD29]

B40TD29 does not propose a reduction of budget 2003 but a realistic review of the proposed STF scope forces a small adjustment of the goals for this STF during 2003.

Initially analogue PSTN terminals (SMS NBS for PSTN) were included. At the present the progress in this area is questioned. This represents at the test working level some reduction of work but not justifying any change of the budget. In fact the extreme overload of the activity of this STF during 2002 demonstrates that the total of 3.5MM for the documents identified is a reasonable plan. 

1 Reasons for proposing the Specialist Task Force (STF)

ETSI TC AT, Working Group Features has developed a standard for protocols supporting the Short Message Service (SMS) for PSTN/ISDN (ES 201 912) and now requires the support for production of PICS, TSS&TP and ATS for testing the terminals. ES 201 912 covers the so called UBS approach (User Based Solution). The work the Network Based Solution (NBS) is still ongoing. During 2002/2003 in a second step ETSI TC AT will also require support for NBS testing. The result of the STF work will enable uniform testing and therefore facilitates the correct application to the terminal side. 

The work will be done in two phases. Phase 2 will start when the NBS base standards are stable. 

Phase 1 (concluded): test documents for UBS

Phase 2 (2003): test documents for NBS – ISDN

Within TC AT the technical expertise required to fulfil this task is not available therefore this STF is the only way to achieve the objective. 

The pressure from the European market to introduce the SMS in PSTN and ISDN by using a European standardised solution requires a response time not possible to ensure in TC AT, WG Features.

TC AT approved the WI for the conformance test specification regarding the terminal side.

2 Consequences if not agreed:

The base standard ES 201 912 contains two protocol stacks with a large number of options. If no standard test specification (including the PICS) is available, then achieving a uniform application of the base standards will not be possible as the interpretation of the user will not necessarily be consistent. Experience in the past confirmed that it was difficult to keep a common interpretation when a new service using new protocols is introduced.

With the pressure from liberalisation, the increasing use of SMS in mobile networks and the demand of interworking to PSTN and ISDN, it is also very likely that different operators and manufactures start diverging from the initial standard.

3 Detailed description:

3.1
Subject title:

Conformance test specifications for SMS in PSTN /ISDN 

3.2
Reference Technical body:

Technical Committee Access and Terminals - Working Group "Features" (AT-F)

3.3
Other interested TBs (if any): TC SPAN
3.4
Target date for the start of work: January 2002
3.5
Duration and target date for the conclusion of the work (TB approval):

Phase 1(concluded): UBS (protocol 1 and protocol 2 - DLL and functional tests)

Target date for preliminary approval of DLL PICS (P1 and P2) and DLL TSS&TP (P1 and P2) and DLL ATS (P1): 25 th March 2002 

Target date for TB approval of all deliverables: 20th September 2002 

Phase 2 (2003): NBS (ISDN)  

Target date for TB approval of PICS and TSS&TP: in December 2003

3.6
Resources required

3.6.1 Necessary manpower

Phase 1 (concluded): 4,60 Man months (59,8 k€)

Phase 2 (2003): 4,00 Man months (52 k€) (1MM in the 1st half of the year + 3MM in the 2nd).

3.6.2 Estimated costs, additional to the manpower:

In the phase 2 of there is a plan for 3k€ costs (1k€ in the 1st half of the year + 2k€ in the 2nd). 

3.6.3 Qualification required, mix of skills

Expertise in conformance testing, knowledge of formal description methods, TTCN, knowledge of SMS and of the base standards (ES 201 912, NBS documents)

3.7
Scope of Terms of Reference: See clause 3.11
3.8
Context of the task(s):

Definition of test specifications and test procedures according to ISO 9646 testing methodology.

3.9
Related activity in other bodies and co-ordination of schedules: None
3.10
Base documents and their availability

EN 300 659 parts 1-3 (published January 2001), ES 200 659-3 revision (REN/AT-030010), ES 201 912 (currently in membership voting), NBS documents (drafts) prepared by SPAN13 and TC AT.

3.11
Work Items from the ETSI Work Programme (EWP) for which the STF is required:

· Phase 1 (UBS) - ES 20Y ZZZ-X (successfully concluded)

DES/AT-03014-01: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 1: Protocol Implementation Conformance Statement (PICS) proforma specification user side for Data Link Layer Protocol 1.

DES/AT-03014-02: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 2: Test Suite Structure and Test Purposes (TSS&TP) user side for Data Link Layer (DLL) Protocol 1.

DES/AT-03014-03: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 3: Abstract Test Suite (ATS) user side for Data Link Layer (DLL) Protocol 1.

DES/AT-03014-04: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 4: Protocol Implementation Conformance Statement (PICS) proforma specification user side for Data Link Layer (DLL) Protocol 2.

DES/AT-03014-05: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 5: Test Suite Structure and Test Purposes (TSS&TP) user side for Data Link Layer (DLL) Protocol 2.

DES/AT-03014-06: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 6: Abstract Test Suite (ATS) user side for Data Link Layer (DLL) Protocol 2.

DES/AT-03014-07: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 7: Test Suite Structure and Test Purposes (TSS&TP) user side for Functional Tests using Protocol 1.

DES/AT-03014-08: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 8: Abstract Test Suite (ATS) user side for Functional Tests using Protocol 1.

DES/AT-03014-09: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 9: Test Suite Structure and Test Purposes (TSS&TP) user side for Functional Tests using Protocol 2.

DES/AT-03014-10: Access and terminals; SMS for PSTN/ISDN; Test Suites for SMS User Based Solution; Part 10: Abstract Test Suite (ATS) user side for Functional Tests using Protocol 2.

· Phase 2 (NBS) – ES 20Y XXX-Z (to be completed during 2003)

DES/AT-030019-02: Access and terminals; SMS for ISDN; Network Based Solution; Part 2: Protocol Implementation Conformance Statement (PICS) proforma specification user side.

DES/AT-030019-03: Access and terminals; SMS for ISDN; Network Based Solution; Part 3: Test Suite Structure and Test Purposes (TSS&TP) user side.

3.12
Expected output(s):

Consistent ETSI Standards (ESs) of good quality, prepared for an increasing global usage, created in the timeframe given above as follows:

Phase 1 UBS (protocol 1 and protocol 2 – DLL and functional tests)

Completed (TB approved)

Phase 2 (2003): NBS (ISDN)

This phase will start when the NBS base standards are stable.

Target date for TB approval of PICS and TSS&TP: in December 2003

V4.0 - , reviewed by AT-Management to align with B40TD29 and include experience from 2002 .

V4.2 - updates in manpower/travels to align with budget, approved by Board#40 Phase 1
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