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Terms of Reference for the continuation in second half 2005 of Specialist Task Force STF208 (TB TM / TM4)
on PE resolution of previous deliverables EN 302 326-1, HEN 302 326-2 and HEN 302 326-3
The Board is requested to approve STF 208 extension of 15 kEUR for the PE resolution of the 3 STF208 deliverables EN 302 326-1, -2 and -3
1
Reasons for proposing the extension of Specialist Task Force (STF) 208
STF 208 has concluded its initial ToR (rationalisation of ~25 current EN dealing with Multipoint fixed wireless access systems into only one multipart EN) and relevant funding at TM4#31 (May 2004). The final drafts has been TB approved and the three new draft EN 302 326-1 draft ENs 302 326-2 and -3 are currently on PE 20050701.

Standing the highly sensitive FWA subject and the sensible amount of changes agreed with respect to previous EN set, WG TM4 retains that STF208 intervention would be highly helpful in resolving the PE comments; therefore, as requested in the last STF208 report, STF208 have been maintained in standby status until PE process would be concluded.

However, for this final task, a small additional manpower is still necessary.

1.1
Overview of the proposal
1.1.1
Purpose of the work

Finalise the original STF208 task with the resolution of PE comments.
1.1.2
Relation with the ETSI Strategic Objectives
The work is directly related to ETSI 2005 strategic topic "Wireless Access".
1.1.3
Relation with other activities within ETSI and/or related organizations

The new multipart EN 302 326-x will represent the reference Harmonised standards for R&TTE Directive Article 3.2 for any Fixed Wireless Access System in coordinated FS allocated bands; they are relevant also to other ETSI TB (e.g. BRAN).
1.1.4
Motivation why the STF is urgently needed

It is in the market interest that the PE comments are resolved at best and in the quicker possible way.
1.2
Organization of the work
-The STF will hold an initial session (~2x5 man/days) for reviewing PE comments and proposing resolution.
-An ad hoc TM4 meeting (~2x3 man/days) will consider/approve/modify the STF proposal.

-A final STF session (2x3 man days) will consolidate the comments and prepare the final drafts.
1.2.1
Outcome of the STF

STF will produce the resolution report and the final drafts of EN 302 326-x for Vote.
2
Consequences if not agreed:

Depending on the amount and complexity of PE comments, resolution might last longer and might not result appropriate for lack of the specific STF experts knowledge of the multipart ENs structure.
3
Detailed description:
3.1
Subject title:
PE comments resolution and final drafts of the whole three parts of multipart EN 302 326-x.

3.2
Reference Technical Body:
WG TM4 will be responsible for the approval of all the deliverables of this STF.

3.3
Other interested TBs (if any)
3.4
Steering Committee
Being a well identified task, limited in time and deliverables, no steering committee meetings are envisaged. However, the SC of previous phases of STF208 will be ready to assist if needed.
3.5
Target date for the start of work:

It is planned to start the work covered by this ToR in July 2005, with PE 20050701 completion as a continuation of previous STF208 activities.

3.6
Duration and target date for the conclusion of the work (TB approval):
The duration of the work is planned to be no more than 4 month, depending on the actual date for the TM4 ad-hoc meeting (presently scheduled for 3-6 October 2005). 
3.7
Resources required
Total paid resources required for this work is: 15 kEUR to be used for experts’ manpower travel and other cost.

3.7.1
Experts manpower

Depending on the amount and complexity of PE resolution the estimated maximum manpower is ~13 kEUR (~22 man days).
It should be noted that the actual expenditure will depend on the amount and complexity of the PE resolution, known only at the PE closure; the above represent an upper bound, resources not needed will be released back.

3.7.2
Estimated cost, additional to the manpower:
Additional 2 kEUR might be necessary for travel expenses.
3.8
Experts qualification required, mix of skills
The current two STF 208 experts are needed for the task.
3.9
Scope of Terms of Reference:
The scope is to complete the development of HiperMAN/WiMAX system test specifications including harmonization with WiMAX test specifications and validation of additional 80 test cases.

3.10
Organization of the work in tasks and/or phases:
Standing the limited task in both time and amount of manpower, no specific subdivision in tasks is considered necessary
3.11
Base documents and their availability
The STF work will be based upon the following documents:

	ETSI Document
	Title
	Current

Status

	Draft EN 302 326-1 
	Fixed Radio Systems;

Multipoint Equipment and Antennas;

Part 1: Overview and Requirements for

Digital Multipoint Radio Systems
	Available
(PE 20050701)

	Draft EN 302 326-2
	Fixed Radio Systems;

Multipoint Equipment and Antennas;

Part 2: Harmonised EN covering the essential requirements of Article 3.2 of the R&TTE Directive for Digital Multipoint Radio Equipment
	Available
(PE 20050701)

	Draft EN 302 326-3
	Fixed Radio Systems;

Multipoint Equipment and Antennas;

Part 3: Harmonised EN covering the essential requirements of Article 3.2 of the R&TTE Directive for Multipoint Radio Antennas
	Available
(PE 20050701)

	PE 20050701 Comments
	
	ETSI Server after PE 20050701 closure


3.12
Planned output schedule:
The STF will produce the deliverables according to the following time scale:

· Revision and proposed resolution of PE
September /2005

· Resolution meeting with TM4


October /2005

· Consolidation of final draft ENs for Vote
October /2005

