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Terms of Reference for Specialist Task Force STF 335 (QN) 
(TB TISPAN / WG 6) on 
”Test Specifications (ATS/PIXIT) and validation for Originating Identification Presentation (OIP) and Originating Identification Restriction (OIR) (DTS-06020-3)”

1 Reasons for proposing the Specialist Task Force (STF)
Experience with the development of other standards has shown that involvement of experts on conformance testing of protocols requires highly specialised knowledge in testing methodology, TTCN language and dedicated tools. There is an advantage if testing experts are disjoint from experts developing the protocol specifications. In addition, the development of this kind of specifications requires significant effort and it cannot be expected that this effort can be provided on a voluntary basis. Hence the involvement of testing experts is needed in order to assure timely completion and high quality of the Test Specifications. These testing experts are not available on TC TISPAN level and need to be recruited on a funded basis. The experts will use dedicated software tools available at ETSI.

1.1 Overview of the proposal

1.1.1 Purpose of the work
Work to be performed: 

Production of the Technical Specification - DTS/TISPAN-06020-3-NGN: "OIP/OIR; Part 3: Abstract Test Suite (ATS) and partial Protocol Implementation eXtra Information for Testing (PIXIT) proforma specification ” and validation of the Tests. 
1.1.2 Relation with the ETSI Strategic Objectives

This STF is directly related to ETSI strategic objective "Major Strategic Topics - NGN"
1.1.3 Relation with other activities within ETSI and/or related organizations

This activity is related to similar work in the following organisations.
· ITU SG11
· 3GPP (and indirectly IETF)
TISPAN WG6 will liaise with 3GPP and ITU-T SG11 concerning the activities of this proposed STF.
1.1.4 Priority within the TB

High (TISPAN Top priority work for NGN Release 1 Specs)

1.1.5 Motivation why the STF is urgently needed

· SIP protocols are currently being deployed in telecoms networks.  They must operate alongside and interwork correctly with the existing protocols already installed, such as ISUP and BICC.

· Field trials involving these protocols are currently under way, test platforms are available, and the detailed Abstract Test Specifications are urgently required to complete these field trials.

· ETSI members have invested considerable resources in developing the Test Suite Structure and Test Purposes for OIP/OIR.  

· To complete this work, and capitalise on their investment and field trials, the corresponding  Abstract Test Suite is urgently needed.

· The ETSI members do not have sufficient resources to create an Abstract Test Suite on time, and with the high quality that has been experienced with using STF resources for this purpose in the past.

1.2 Organization of the work
1.2.1
Confirmation of active support from the Members
The work item on which this STF will work (DTS/TISPAN-06020-3) is supported by Telekom Austria, Deutsche Telekom, Oefeg and ISKRATEL.
1.2.2
Identification of tasks, phases, priorities, technical risk
Production of an Abstract Test Suite in TTCN-3 for "Originating Identification Presentation (OIP) and Originating Identification Restriction (OIR)
1.2.3
Outcome of the STF
The outcome of the STF is the production of the Technical Specification DTS/TISPAN-06020-3:

"OIP/OIR; Part 3: Abstract Test Suite (ATS) and partial Protocol Implementation eXtra Information for Testing (PIXIT) proforma specification.”

2 Consequences if not agreed:
SIP protocols are currently being deployed in telecoms networks.  They must operate alongside and interwork correctly with the existing protocols already installed, such as ISUP and BICC. Thorough interworking testing will increase the level of confidence that equipment from various suppliers will interwork. This in turn will reduce implementation and rollout times, ultimately delaying the deployment of NGN.
3 Detailed description:
3.3 Subject title:
Development of Abstract Test Suite for OIP/OIR 
3.4 Reference Technical Body:
TISPAN WG 6

3.5 Other interested TBs (if any):

· ITU-SG11 - Question 8
· 3GPP 

3.6 Steering Committee:

Not required

3.7 Support from ETSI Members 

As for the Work Item

3.8 Target date for the start of work:

Preferably starting end July 2007, after Board#62 approval and recruitment of experts
3.9 Duration and target date for the conclusion of the work (TB approval):
December 2007 for the development of the ATS.

March 2008 for validation.
3.10 Resources required

Total resources required 40 200 EUR, split as follows in experts’ manpower and additional cost.

42 days of activity to develop the ATS, with 1-2 experts participating 25 200 EUR;

25 days for validation 15 000 EUR
Manpower resources required: 67 working days (40 200 EUR), split as follows:

· Drafting deliverables:
40 working days
· Validation 
25 working days
· Attending Technical Body and WG meetings: 
2 working days
3.11 Experts qualification required, mix of skills
The following experts are required to perform the work.  The actual number of experts and mix of skills may depend on the actual applications received and will be decided when setting up the STF.
Number of experts required:  2

Relevant expertise required: The skill set for Experts of this STF will be required to include knowledge of SIP and ISUP protocols, to have experience in writing Abstract Test Suites in TTCN. It is also desirable that they have experience of having run conformance test campaigns, have experience of the limits and features of conformance test tools, and to have had experience of validating Abstract Test Suites. 
3.12 Scope of Terms of Reference:

See section 1.
3.13 Organization of the work in tasks and/or phases:
The STF will develop the ATS in 2007.  Validation will be done in 2008.

Target is end-December 2007 for the development of the ATS, end-March 2008 for validation.
3.14 Validation

· Level of validation: Level 2 validation 
· Version of TTCN-3 used: 3.1.1

· TT work bench Testing-Tech 

· CATAPULT / TTCN-3 Compiler Testing-tech 

	Activity
	Responsible

	Provision of TTCN-3 analyser/compilers
	ETSI Secretariat

	Setting-up and maintaining the test platform
	ISKRATEL

	Provision and installation of IUT(s)
	ISKRATEL 

	Compilation of the test suite
	STF

	Execution of the tests
	STF

	Reporting of errors in the platform
	STF 

	Reporting of errors in the tools
	STF 

	Reporting of errors in the ATS
	STF

	Updating of ATS
	STF

	Compilation of validation report
	STF


· Cost of validation: The cost for validation is included in the overall total of section 3.8 of these ToR.

3.15 Related activity in other bodies and co-ordination of schedules:
The work is based on documentation from ETSI, and other organisations as mentioned in subsection 3.3

3.16 Base documents and their availability
The STF work will be based upon the following documents:

	Work Item
	Title
	Status

	DTS/TISPAN-06020-1-NGN
	Originating Identification Presentation (OIP) and Originating Identification Restriction (OIR)

 Part 1: PICS 
	Published 

	DTS/TISPAN-06020-2-NGN
	Originating Identification Presentation (OIP) and Originating Identification Restriction (OIR)

Part 2: Test Suite Structure and Test Purposes (TSS&TP)
	Published  


The STF will check the TSS&TP document against the latest version of the protocol specification they refer to.  In case of deviation they will notify WG6, to align the TSS&TP.
3.17 Work Items from the ETSI Work Programme (EWP) for which the STF is required:
The STF will produce the following deliverables, for TB approval:

DTS/TISPAN-06020-3-NGN: Production of the Technical Specification - DTS/TISPAN-06020-3-NGN: "OIP/OIR; Part 3: Abstract Test Suite (ATS) and partial Protocol Implementation eXtra Information for Testing (PIXIT) proforma specification” and validation of the Tests
3.18 Planned output schedule:
The STF will produce the deliverables according to the following time scale (§3.6, 3.7):

Work Item: DTS/TISPAN-06020-3-NGN 
· Start of the work 
30 July 2007

· Final draft ATS for WG approval before validation
31 December 2007

· WG approval (after validation)
31 March 2008
· TB approval
April 2008
Note: Time scale may be reviewed, due to budget limitations and priority setting within TISPAN WG#6.

3.19 Document history

	Version
	Date
	Author
	Status
	Comments

	
	
	
	
	

	0.3
	30 Jan 07
	M. Brand
	Approved TISPAN#13
	Doc 13TD064

	0.4
	14 May 07
	A. Berrini
	for Board#62 approval 2nd alloc.
	Introduced Work Items and provisional schedule (to be confirmed by WG6). Start not possible before end July (B#62 approval and recruitment). Approval not possible before TISPAN#15, anyway.  Option to start in May no more applicable.

	0.5
	12 Jun 07
	A. Berrini
	Board#62 approved 2nd alloc. 2007 with budget limitations
	Note: Time scale may be reviewed, due to budget limitations and priority setting within TISPAN WG#6.



	0.6
	24 Aug 07
	A. Berrini
	Prep. Meet
	Split ATS development 2007, validation 2008


