Terms of Reference for Specialist Task Force 100�extension in 1998


as agreed by Board 9 [B9(97)13]


1.	Reasons for proposing Extension to the Specialist Task Force:


STF 100 is currently developing the Conformance Test Specifications for the ETSI Core INAP CS-2 (EN 03038, parts 3 and 4). The resource allocated to STF 100 is 15mm in 1997 and 5 mm in 1998. The work will be finished in April 1998.


SPS 3 has recently agreed to develop Conformance Test Specifications for INAP/Signalling interworking (covering parameter mapping and supplementary services interworking). 


Considering that:


1.	No resources are available within SPS 3 to perform this additional work within the required time frame (before end -98), 


		and


2.	STF 100, with the required experience and technical skill, is established and operational;





It is proposed that the additional work be performed by STF 100. This will require an extension of 5 mm to STF 100 in 1998.


2.	Consequences if not agreed:


Many European Telecom manufacturers are working on IN products aimed at providing high commercial priority services (e.g. CTM). A test specification for interworking between INAP and the signalling systems is an extremely important tool to ensure interworking between network operators in a multi-vendors environment. If no test specification is available, establishment of IN services may not be possible.


3.	Detailed description:


3.1.	Subject title:


Extensions to:


DE/SPS-03038-3 TSS and TP for Core INAP CS-2, and


DE/SPS-03038-4 ATS for Core INAP CS-2.


3.2.	Reference Technical Body: ETSI TC SPS


3.3.	Other interested TBs (if any): ETSI TC MTS


3.4.	Duration: 6 months.


3.5.	Target date for the start of work: May 1998.


3.6.	Necessary manpower (expertise, mix of skills and amount):


An additional 5 man months, including PEX resources, are needed for completion of the ETSI Work Items DE/SPS-03038-3 and DE/SPS-03038-4. Expertise and necessary skills are already existing in STF 100.


3.7.	Context of the study:


In accordance with the mandate given by the TA (Funded Work Programme).


3.8.	Related activity in other bodies and necessary co-ordination of schedules:


STC SPS5 for the signalling extensions required for CTM.


3.9.	Scope of the Terms of Reference and relevant Work Items:


Specification of the Test Suite Structure, Test Purposes, Abstract Test Suite (Test Cases in TTCN), partial PIXIT proforma and conformance testing report proforma for the Core INAP CS-2 signalling interworking.  Relevant Work Items: see 3.11 below.


3.10.	Reference specification(s) and existing documents, including ETSI member contributions:


ETSI Work Items DE/SPS-03038-1 and DE/SPS-03038-2


prETS 300 374-1 Core INAP Specification


prETS 300 374-2 Core INAP PICS Proforma


prETS 300 374-3 TSS & TP for Core INAP, SSF & SRF Part		


prETS 300 374-4 ATS for Core INAP, SSF & SRF Part


prETS 300 374-5 Core INAP Specification for SCF-SDF Interface


prETS 300 374-6 Core INAP PICS Proforma for SCF-SDF Interface


prETS 300 374-7 TSS & TP for Core INAP for SCF - SDF Interface


prETS 300 374-9 TSS & TP for Core INAP for SCF Part of SSF-SCF Interface	


ISO/IEC 9646 Conformance Testing Methodology and Framework


3.11.	Work Item(s) from the ETSI Work Programme (EWP) for which the STF is required:


ETSI Work Items DE/SPS-03038-3 and DE/SPS-03038-4


3.12.	Expected output(s):


Extensions to:


EN 03038-3 TSS, TP for Core INAP CS-2 


EN 03038-4 ATS for Core INAP CS-2
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