
Terms of Reference for Specialist Task Force 176 on
Development of Testing Specifications for EP/TIPHON

1
Reasons for proposing the Specialist Task Force (STF)

EP-TIPHON plans to complete Release 3 and release 4 of the TIPHON project in 2001 and to work in accordance with the project development method defined in TR 101 835. Step E of the development method contains conformance specifications the development of which is a skilled task not supported in the EP-TIPHON membership. 

The provision of an STF for testing will allow EP-TIPHON to provide a complete document set in accordance with TR 101 835.

2
Consequences if not agreed:

Without an STF in this area the work of EP-TIPHON will be incomplete. Testing and verification both through formal testing as proposed for the work plan of this STF and in “bake-off” style Interops using the test documents developed by this STF are key to the success of TIPHON.  If this STF is not available the verification and validation programme of EP-TIPHON, and of TIPHON as a whole, is in danger of not being completed.

This STF proposal is closely linked to proposals for two other dedicated STFs in TIPHON covering modelling matters in one, and core security and QoS matters in the other. Failure to agree to the STF outlined in this proposal will have a derogatory effect on the other STFs in the overall TIPHON proposal. 

3
Detailed description:

3.1
Subject title:

Telecommunications and Internet Protocol Harmonisation over Networks in support of Interoperable IP Telephony and Multimedia applications.

3.2
Reference Technical Body:

ETSI/TIPHON.

3.3
Other interested TBs (if any):

SPAN, SMG, TETRA, STQ, BRAN, TC-Security, mobile groups including 3GPP and EP-UMTS. In addition ETSI/TIPHON has extensive collaboration with ITU-SG16 and with the IETF.
3.4
Target date for the start of work:

January 2001.

3.5
Duration and target date for the conclusion of the work (TB approval):

December 2001 (as defined in the remainder of the ToR).

3.6
Resources required

See below.

3.6.1 Necessary manpower

Total resources required: 20 man months (433 days), split as follows:

· for drafting deliverables : 88% of the resource, 381 days

· for attending Technical Body and WG meetings: 12% of the resource at 3 TIPHON meetings and interim Working Group meetings as requested by the Project Management Committee (52 days total)

3.6.2
Estimated costs, additional to the manpower:

Total additional cost 15 000 EUR split as follows: 

· travels to Technical Body and WG meetings:

2 experts to attend 3 TIPHON meetings of which 1 shall be in Europe (at ETSI), 1 shall be in Asia, and 1 shall be in America . Additionally participation of individual STF members at interim meetings of WG6 as required by negotiation with PMC on a case-by-case basis.

3.6.3
Qualification required, mix of skills

Number of experts required: 2 to 5. The experts are required for periods of approx. 1 calendar year

Relevant expertise required: 

· be familiar with EP/TIPHON protocol profiles; 

· possess strong experience in the development of test cases using TTCN;

· possess good experience in the use of Formal Methods (eg : SDL, UML);

· experience in the production of ETSI test suite deliverables; and,

· experience of working in the international environment.

3.7
Scope of Terms of Reference:

The STF shall assist in the development of work items from EP-TIPHON’s WG6 (Validation and Verification) as described in the ETSI Work Plan that are in development or revision.

3.8
Context of the task(s):

The STF shall operate in phases where each phase is marked by the closing plenary session of the EP-TIPHON meetings with a single end-of-year report. 4 sessions are therefore planned in 2001 (to TIPHON#22, to TIPHON#23, to TIPHON#24 and to end-of-year).

3.9
Related activity in other bodies and co-ordination of schedules:

The STF will work closely with PTCC and with other working groups of TIPHON (start dates for work items outlined in section 3.11 are dependent upon outputs from other working groups being available).

3.10
Base documents and their availability

The work will be based on the documents produced by other TIPHON working groups, in particular WG3 (protocols) and WG8 (security), as TIPHON specific profiles and extensions of ITU and IETF documents. 

3.11
Work Item(s) for which the STF is required:

The following list provides those work items from the current EWP for TIPHON and foreseen for 2001, where the STF is required:

	Deliverables
	Current Status 

	1) For maintenance of H.323 terminal and systems (based upon WI-03017)
	

	
6015 Test specification V4 (to be updated for release 3, release 4)
	2

	
6016-1 PICS for H.225.0
	2

	
6016-2 TSS&TP for H.225.0
	2

	
6016-3 ATS for H.225.0 (TTCN)
	2

	2) For H.248 based upon WI-3019
	

	
6017 PICS for H.248
	2

	
New work item: TSS&TP for H.248
	Not available

	
New work item: ATS for H.248 (TTCN)
	Not available

	3) For H.245 based upon WI-03017
	

	
New work item: PICS for H.245
	Not available

	
New work item: TSS&TP for H.245
	Not available

	
New work item: ATS for H.235 (TTCN)
	Not available

	4) For SIP based upon WI-03018
	

	
New work item: PICS for SIP
	Not available

	
New work item: TSS&TP for SIP
	Not available

	
New work item: ATS for SIP (TTCN)
	Not available

	5) For OSP based upon TS 101 321
	

	
Revision of PICS for OSP
	Not available

	
New work item: TSS&TP for OSP
	Not available

	
New work item: ATS for OSP (TTCN)
	Not available

	6) For TIPHON Security
	

	
6014 Security test scenarios (based upon WI-08004)
	2

	
New work item: PICS for Security
	Not available

	
New work item: TSS&TP for Security
	Not available

	
New work item: ATS for Security (TTCN)
	Not available

	NOTE 1:
Some of the existing work items of this STF are assigned to STF166 in the FWP of 2000. Any items not completed by STF166 shall be transferred into the workplan as above.

NOTE 2:
The testing of OSP may need to be delayed until late 2001 pending availability of tool support.

NOTE 3:
Each separate work are is dependent upon deliverables from other working groups. In terms of priority it is likely that security testing development will be delayed to late Q3 2001.


3.12
Expected output(s):

Deliverables according to the WI list in 3.11.

Additional items may come up during the course other final half of 2000 and during 2001 and be included into the scope of the STF following negotiations with the TIPHON PMC. In addition the TIPHON PMC has final authority to also restrict the work programme of the STF based upon the level of voluntary contributions to the work (historically very low in the testing area).

This revised ToR takes into account that only limited funding may be available in 2001. This is extremely unfortunate as it will delay the TIPHON testing strategy as documented here. However, if a reduction is completely unavoidable the following split is possible:

1) Maintenance of H.323 terminal and systems (based upon WI-03017)

2) H.248 based upon WI-3019

3) H.245 based upon WI-03017

4) TIPHON Security (voluntary resource will be needed to complete this task).

5) SIP based upon WI-03018

6) OSP based upon TS 101 321
Should additional funding or voluntary resource be found then items 4) and 5) will immediately be moved back into the mainstream work of 2001.

4
Additional notes

This STF will build upon the previous experience within TIPHON in the utilisation of STF resources. It will continue the efforts of STF166 from 2000 and carry over those work items due to be completed by STF166. As with the work of STF166 this STF shall be dependent to some extend upon the support of the PTCC and its experts.

Where travel arrangements are identified (section 3.6.2) there may be an opportunity for overall cost reduction across the 3 teams linked to the TIPHON project.

B30(00)09, with full resources allocation agreed































