UPDATED TERMS OF REFERENCE FOR THE EXTENSION OF PT 56 �on ATS/PIXITS FOR ISDN SUPPLEMENTARY SERVICES


as approved by TA 20


1	Abstract


Two changes in the TOR are proposed. The first change is the request for increased resources to complete the project given the original scope. The second change is to expand the scope to cover the Network-side of 11 supplementary services whose User-side Conformance test specifications are currently being covered by CTS4.


2	General


PT56 is in charge of the production of ATSs in TTCN and partial PIXIT proformas for the user-side and network-side of the DSS1 interface for the following MoU supplementary services: HOLD, AOC, CDIV, MCID, CONF, 3PTY, FPH, ECT and CCBS, as well as the Generic Functional Protocol and Supplementary Service Interactions.


2.1	Proposal No. 1


The current scope indicates that PT56 is responsible for producing Conformance test specifications related to 11 base standards as detailed above. For each base standard the Conformance test specification is made up of 4 ETSs, thus giving a total of 44 ETSs. The current resource allocated to PT56 will only allow for the production (to STC approval stage) of 30 of the 44 documents. In order to complete the work the man-power allocation needs to be extended by 9 man-months and the duration extended appropriately.


2.2	Proposal No. 2


The work on ATSs for the remaining MoU supplementary services will be carried out by the CTS-4 project, however for the user side only. It is therefore requested to extend the scope of the existing PT56 such, that it covers the remaining network side ATSs not considered by the CTS-4 project. These are the ATSs for the following: CW, CUG, CLIP, CLIR, DDI, MSN, TP, COLP, COLR, SUB and UUS. Partial PIXIT proformas are also to be produced for each ATS.


3	Information


-	Reference TC: ETSI TC SPS


-	Other Interested TC (if any): TC TE, CTS-4, TC MTS


-	Duration in 1995: 12 months (6 months for Proposal No.1 and 6 months for Proposal No.2)


-	Target Date for Start of Work: 1 January 1995


-	Necessary Manpower: 23 Man-months (9 man-months for Proposal No.1 and 14 man-months for Proposal No.2) plus 6 man months from the permanent experts team.


-	Scope of the Terms of Reference:


For Proposal No. 1 there is no modification to the scope. For Proposal No.2 the scope of the extended Project Team is: to complete the Abstract Test Suites (in TTCN) and the partial PIXIT proformas for the network-side of the DSS1 MoU supplementary services whose user-side is  covered by the CTS-4 project.


-	Part of ETSI Work Programme (EWP) for which the extended PT is Required:


The EWP Items associated with Proposal No. 2 are as follows:


T/S 46-34-A,B,C,D,E,F,H,I,L,M & T.


