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Detailed description


1.  Subject Title :	TETRA Conformance Testing


2.  Reference TC:	RES (STC RES06)


3.  Other interested TCs:	


4.  Duration:	The Project Team has been working from January 1994 as follows;


	a) stage 1: 1994 =	Development of Radio Conformance Testing specification;





	b) stage 2: 1995 =	Completion of Radio Conformance standard, development of SDLs for 	V+D and PDO Radio Air Interface protocols, definition of generic PICS 	Technical, definition of Test Suite Structure and Test Purposes;





	c) stage 3(a): 1996=	Completion of PICS, completion of Test Purposes and Test Suites in 		TTCN for the V+D Air Interface protocols.





	  stage 3(b): 1996=	Public Enquires for V+D Air Interface SDLs, PICS, Test Purposes 		and Test Suites. Completion of SDLs for PDO Radio Air Interface 		protocols, Security, a limited set of Supplementary Services, Direct 		Mode and ISI and to define ICS/PICS and to carry out conformance 		testing on these protocols.








5.  Necessary Manpower: 


	Stage 3(a):	3 man months (the remaining budget from 1995 (5mm) will also be used for this 			activity);


	Stage 3(b):	No budget has been allocated.


It is expected that continuous co-operation will be maintained with the RES06 Liaison Group and the Working Groups. 


The composition of the project team shall be such that a mixture of disciplines is included. It will be necessary to maintain a balance of experience in TETRA/PMR mobile networks with detailed knowledge of SDL modelling and conformance testing in TTCN techniques.


6.  Context of the study:


At the beginning of 1996 the following Part of the TETRA Standard had been completed:


(1) prETS 300 392 Part 13 (SDL Model of Air Interface, V+D);


This item shall be presented to the 19th Technical Committee RES meeting (March 1996) for approval to be dispatched for Public Enquiry. The PT shall of course be involved in the resolution of comments from the NSOs in 1996


�
In addition the project team will continue to work in the following areas in 1996:


Stage 3 (a):-


(a) the completion of prETS 300 392 Part 14 (PICS Proforma, V+D);


(b) the completion of prETS 300 394 Part 2 (Protocol Conformance Testing, V+D);


Stage 3 (b) which are likely to remain outstanding until further budget is secured:-


(c) the completion of prETS 300 393 Part 10 (SDL Model of Air Interface, PDO).


(d) the completion of prETS 300 393 Part 11 (PICS Proforma, PDO);


(e) the completion of prETS 300 394 Part 3 (Protocol Conformance Testing, PDO);


(f) the completion of SDLs for prETS 300 392 Part 3 (Interworking - Basic Operation);


(g) the completion of SDLs for prETS 300 392 Part 12 - selected subparts (Supplementary services,);


(h) the completion of SDLs for prETS 300 392 Part 7 (Security);


(i) the completion of SDLs for prETS 300 396 (Direct Mode);


(j) the commencement of an prETS Conformance Testing for Interworking - Basic Operation;


(k) the completion of an prETS Conformance Testing for Selected Supplementary Services;


(l) the commencement of an prETS Conformance Testing for Security V+D;


(m) the completion of an prETS Conformance Testing for Direct Mode;


(n) the commencement of an prETS PICS for Interworking;


(o) the completion of an prETS PICS for Selected Supplementary Services;


(p) the completion of an prETS PICS for Direct Mode.


(q) the completion of an prETS ICS for Security V+D;


7.  Related activity in other bodies and necessary co-ordination of the schedules:


Co-ordination is required with PT29 for the production of PICS and Conformance Testing.


8.  Scope of the terms of reference and relevant study of items:


	a) To assist RES06 in the production of reports on digital trunked systems;


	b) To assist RES06 in the generation of prETS (s);


	c) To assist RES06 during the public enquiry.


9.  Reference specification(s) and document(s):


	a) Output documents of RES06;


	b) prETS 300 392, prETS 300 393, prETS 300 394.


�
10.  Expected output(s):


	a) Whilst the project team is active, it shall produce a monthly progress report to the RES06 	liaison group;





Stage 3(a)





	b) The publication of Parts 13 and 14 of prETS 300 392 as a result of the National Voting 	process;





	c) To complete Part 2 of prETS 300 394 for TC approval;





Stage 3(b) which are likely to remain outstanding until further budget is secured





	d) The publication of Part 10 of prETS 300 393 as a result of the National Voting process;





	e) The publication of Part 11 of prETS 300 393 as a result of the National Voting process;





	f) To complete Part 3 of prETS 300 392 (Interworking - Basic Operation )for TC approval;





	g) To complete selected sub parts of Part 12 prETS 300 392 for TC approval;





	h) To complete SDLs for prETS 300 396 (Direct Mode) for TC approval;





	i) To complete SDLs for prETS 300 392 Part 7 (Security) for TC approval;





	j) To complete a draft Conformance Testing prETS (Interworking);





	k) To complete a Conformance Testing prETS (Supplementary Services) for TC approval;





	l) To complete a Conformance Testing prETS (Direct Mode) for TC approval;





	m) To complete a PICS prETS (Interworking) for TC approval;





	n) To complete a PICS prETS (Supplementary Services) for TC approval;





	o) To complete a PICS prETS (Direct Mode) for TC approval;





	p) To complete an ICS prETS (Security) for TC approval





11.  Proposed milestones:


According to the Gantt Chart for the management of the project











