Updated Terms of Reference for PT 73V (provisional code RV)


"API FOR FILE TRANSFER OVER ISDN"


as approved by TA 18


1	REASONS FOR PROPOSING A PROJECT TEAM


Based on the decision by TC TE in relation to the recommendation of the Project Team "File Transfer over ISDN" (Part 1), the service and API definitions suitable for 2 protocol stacks require the support of a PT.


2	CONSEQUENCE IF NOT AGREED


PT 48 Recommendation (see document DTR/TE-01019) will not be fulfilled.  Lack of API will imply delay in the development of applications making use of Simple File Transfer over ISDN.


3	DETAILED DESCRIPTION


3.1	SUBJECT TITLE: 		API for File Transfer over ISDN


3.2	REFERENCE TC: 		TE


3.3	OTHER INTERESTED TC: 	None


3.4	DURATION: 			6 months


3.5	TARGET DATE FOR THE START OF WORK: 	Early 1993�


3.6	NECESSARY MANPOWER:	12 MM (3 experts)


3.7	CONTEXT OF THE STUDY:	See Clause 1


3.8	RELATED ACTIVITIES IN OTHER BODIES AND NECESSARY COORDINATION OF SCHEDULES: 			None


3.9	SCOPE OF THE TERMS OF REFERENCE AND RELEVANT STUDY ITEMS


Produce an ETS which has to cover the following items :


-	Develop a service definition suitable for 2 protocol stacks (ETS 300 075 and EN 41216 (ISP 10607) "Simple FTAM".


-	Contribution for the extension of existing APIs for the use by Simple File Transfer, in particular taking into consideration the current work on APPLI/COM and X/FTAM.


-	Define the interworking rules, options and constraints.


3.10	EXISTING DOCUMENTATION


All documents used by the PT 48 for Part 1 and DTR/TE-01019.  All ETSI standards and working documents related to APIs (from PT 27V on General Architecture and PT 19V on ISDN PCI).


Outcome of PT dealing with "File Transfer over the ISDN (part 2)".


3.11	PART OF THE ETSI WORK PROGRAMME


Work item STC/TE 1 approved by TC/TE in December 1992 - DE/TE-01043.


3.12	EXPECTED OUTPUT


ETS


3.13	REPORTING ARRANGEMENT


The members of the PT are expected to attend TE1 meetings as necessary as PT members and to provide progress reports including revised versions of the expected deliverables to TE1 and TE2.














NOTE FROM ETSI SECRETARIAT (18/04/95):


�Updated target start date: June 1995








