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Detailed description

1.  Subject Title :	Standards for TETRA

2.  Reference TC:	RES (STC RES06)

3.  Other interested TCs:	ECMA TC 32

4.  Duration:	The Project Team has been working from September 95 as follows;

	a) stage 1: 1995 =	Production of Stage 1 description of basic services over ISI. 	Production of ETR User Requirements Network Management;

	b) stage 2: 1996 =	Completion of Stage 1, 2 and 3 descriptions of basic services over 	the ISI (prETS 300 392 Part 3). Development of Stage 1 to 3 	descriptions for extended services over the ISI (prETS 300 392 Part 	15). Development of prETS 300 392 Part 8 (Network Management 	V+D) and prETS 300 393 Part 8 Network Management PDO).

5.  Necessary Manpower: 

Stage 2:		3 man months (the remaining budget from 1995 (12mm) will also be 		used for this activity).

It is expected that continuous co-operation will be maintained with the RES06 liaison group. 

The composition of the project team shall be such that two distinct areas of expertise are required in addition to the general requirement of knowledge of TETRA/PMR mobile networks. Firstly it will be necessary for the team to have expertise in Q.Sig protocol and in describing services in the Stage 1 to 3 Methodology. Secondly, specific knowledge of Network Management and the related ITU methodology is required. The team leader should preferably have experience in all aspects in order to co-ordinate these activities.

6.  Context of the study:

It is of significant importance to TETRA that the standards should provide open and well defined interfaces to allow interworking not only with other TETRA networks but also to other external networks.  Hence the ability of TETRA mobiles to roam across TETRA networks would be facilitated and the utilisation of other networks, such as ISDN would not be constrained. 

Additionally, Network Management interfaces will allow the support of management requirements of administrations to plan, provide, install, maintain, operate and administer TETRA networks and services.



By end 1995 the following had been completed:

(1) ETR User Requirements Network Management;

(2) Draft Stage 1 description of basic services over the ISI.



In addition the project team will continue to work in the following areas in 1996:

(a) the completion of Stage 1 to 3 descriptions of basic services over the ISI;

(b) the completion of prETS 300 392 Part 3 (Interworking - Basic Operation, V+D);

(c) the development of prETS 300 392 Part 8 (Management Services, V+D);

(d) the development of prETS 300 393 Part 8 (Management Services, PDO);

(e) the development of Stage 1 to 3 descriptions for extended services over the ISI.

7.  Related activity in other bodies and necessary co-ordination of the schedules:

Co-ordination is required with PT29 and ETSI ECMA TC32.

8.  Scope of the terms of reference and relevant study of items:

a) To assist RES06 in the production of reports on digital trunked systems;

b) To assist RES06 in the generation of an ETR and prETS (s) for mobile digital trunked radio systems;

9.  Reference specification(s) and document(s):

	a) Output documents of RES06;

	b) prETS 300 392, prETS 300 393

10.  Expected output(s):

		a) Whilst the project team is active, it shall produce a monthly progress report to the RES06 liaison group;

	b) The publication of ETR User Requirements Network Management;

	c) The completion of Part 3 of prETS 300 392 for TC approval;

	d) The draft outline of Part 8 of prETS 300 392 for TC approval;

	e) The draft outline of Part 8 of prETS 300 393 for TC approval;



11.  Proposed milestones:

According to the Gantt Chart for the management of the project
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