TERMS OF REFERENCE FOR PROJECT TEAM 93 in 1997 on
TETRA Packet Data Optimized (PDO) standardization
[TA25(96)38]
Detailed description
1.  Subject Title :
TETRA Packet Data Optimized standardization

2.  Reference WB:
ETSI Project TETRA

3.  Other interested TCs:
None

4.  Duration:
The Project Team will work in 1997 as follows;

1997 =
Completion of PDO SDL model, with validation, and development and completion of TTCN.

5.  Necessary Manpower: 

1997:
For SDL model  no additional funding required. 8 man months have been allocated from 1997 budget for TTCN, and 4 man months for validation.

It is expected that continuous co-operation will be maintained with the EPTETRA Project Management Committee and the Working Groups. The composition of the project team shall be such that a mixture of disciplines is included. It will be necessary to maintain a balance of experience in TETRA/PMR mobile networks with detailed knowledge of SDL modelling, conformance testing in TTCN and validation techniques.

6.  Context of the study:
It is essential that the coherence of the protocol is ensured and this will be obtained through the proposed validation of the protocols and TTCN Test Suites. The activities will also clarify parts of the standards and hence stabilise them against future revelations of errors. As a consequence it will encourage users on the reliability of the standards and stimulate manufacturers to develop products.

a)
the completion of ETS 300 393-10 SDL model of TETRA PDO;

b)
the completion of draft ETS on TTCN for TETRA PDO.

c)
the completion of ETR Part 2 - Validation of SDL Models Radio Air Interface, PDO.

d)
the completion of ETR Part 2 - Validation of Test Suites Radio Air Interface PDO.

7.  Related activity in other bodies and necessary co-ordination of the schedules:

Co-ordination is required with PT29. For the development and validation of SDLs and Test Suites in the area of PDO Radio Air Interface protocol support is required from the ETSI PEX group.

8.  Scope of the terms of reference and relevant study of items:

a)
to assist EPTETRA in the production of reports on digital trunked systems;

b)
to assist EPTETRA in the generation of prETS (s) and ETR;

c)
to assist EPTETRA during the public enquiry.

9.  Reference specification(s) and document(s):

a)
output documents of EPTETRA and its working groups;

b)
ETS 300 393.

10.  Expected output(s):

a)
whilst the project team is active, it shall produce a monthly progress report to the EPTERA Project Management Committee;

b)
change requests;

c)
ETS on SDL model for PDO;

d)
ETR on Validation of SDL.

e)
ETS on TTCN for PDO.

11.  Proposed milestones:
According to the Gantt Chart for the management of the project.
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