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1
Reasons for proposing the Specialist Task Force (STF)

The present document should be understood as a specific application of the multi-annual ToR of the STF212 as approved by the Board and updated in B#38(02)22. It specifies in detail the activity planned for 2003 according to B40TD29. Further updates of the multi-annual ToR of the STF212 may be needed to accommodate the work evolution.

STF 212 and PTCC gathered important experience during 2002 in this area and the STF should conclude by the end of 2002 two PICS documents (MTA and IPAT), in addition to several contributions to other deliverables, in particular TS 101 909-20-01 (some initial contribution on LI) and DTR/AT 020037, revision of the draft to include IPAT test scoping information. 

In the sequence of the results to be achieved by the end of 2002, to support the industry in this important sector and enhance the quality of the standards and the products, the Test Suite Structure and Test Purposes (TSS&TP) corresponding to the PICS documents to be finalized by the end of 2002 should be produced during 2003. 
The budget limitation from B40TD29 excludes any possibility of working in testing other modules like Call Management Server (PICS and TSS&TP) or starting any kind of Abstract Test Suite (ATS).
2
Consequences if not agreed 

The progress of this technology (IPCablecom) in ETSI may be challenged. 

3
Detailed description:

3.1
Subject title: ETSI TC AT, Working Group Digital: Testing Specifications

All the activities listed below exclude administrative expertise and activities and refer only to 2003.

3.1.1
Phase 2a (1st half 2003), “STF funds for immediate release - day 1” [B40TD29] 

The following WI should be completed during the first half of 2003 according the document B40TD29a1, which accepts for this STF the investment of approximately 6.5 MM: 

· DTS/AT-020020-25-01 (TS 101 909-25-01):

Digital Broadband Cable access to the Public Telecommunications Network; IP Multimedia Time Critical Services Part 25 Conformance Testing (Test Suite Structure and Test Purposes, TSS&TP) 

Subpart 01: Embedded Multimedia Terminal Adapter.

3.1.2
Phase 2b (2nd half 2003), “STF with approval of funds delayed until mid 2003 (and so not for immediate start)” [B40TD29] 

The following WIs should be completed during the second half of 2003 according the document B40TD29a1, which accepts for this STF the investment of approximately 5 MM: 

· DTS/AT-020020-25-02 (TS 101 909-25-02):

Digital Broadband Cable access to the Public Telecommunications Network; IP Multimedia Time Critical Services Part 25 Conformance Testing  (Test Suite Structure and Test Purposes, TSS&TP) 

Subpart 02: Internet Protocol Access Terminal – Line Control Signalling.

Note: the budget in this phase 2b is extremely small; there is a risk of not completion of the task 

3.2
Reference Technical Body 

Technical Committee Access and Terminals - Working Group "Digital" (AT-D)

3.3
Other interested TBs (if any) 

TC SPAN, TC TIPHON, TC SEC, TC STQ, JTC Broadcast, others specified by the STF Steering Group.
3.4
Target date for the start of work:

· Phase 2a: March 2003

· Phase 2b: July 2003

3.5
Duration and target date for the conclusion of the work (TB approval):

· Phase 2a: 6months 

· Phase 2b: 6months 

· 3.6
Resources required

· Phase 2a: 90k€ 

· Phase 2b: 70k€ 

3.6.1 Necessary manpower

· Phase 2a: 6.8 MM 

· Phase 2b: 5.3 MM 

NOTE: the STF will be led by PTCC, all the resource will be devoted to technical activity.

3.6.2
Estimated costs, additional to the manpower:

· Phase 2a: 1.6k€ 

· Phase 2b: 1.1k€ 

3.6.3
Qualification required, mix of skills

The expert’s team is selected and offers the necessary skills.

3.7
Scope of Terms of Reference 

See clause 3.1.

3.8
Context of the task(s) 

Definition of test specifications and test procedures according to ISO 9646 testing methodology. 

3.9
Related activity in other bodies and co-ordination of schedules 

To be specified by the Steering Group, if necessary.

3.10
Base documents and their availability 

TS 101 909 parts 1 to 13, 17 to 19, 22 and 23 are approved and published (or soon to be).

3.11
Work Item(s) for which the STF is required 

See clause 3.1.

3.12
Expected output(s) 

Consistent ETSI deliverables of good quality, according to the WI list in 3.1.

3.13
Wished but non expected output(s), STF work not considered for funding [designation from B40TD29]

Approximately 70% (45%if the 2nd half of the year budget will be accepted) of the proposed funding of this STF was not yet accepted. From the information available, it is unlikely in this area to obtain funds from CEC. In the mean time, the industry is identifying new test parts to be produced. The following deliverables cannot be produced before AT can find corresponding funding: 

· DTS/AT-020020-26-03 (TS 101 909-26-03):

Digital Broadband Cable access to the Public Telecommunications Network; 

IP Multimedia Time Critical Services 

Part 26: PICS Proforma for conformance test suites 

Subpart 03: Call Management Server.

· DTS/AT-020020-25-03 (TS 101 909-25-03):

Digital Broadband Cable access to the Public Telecommunications Network; 

IP Multimedia Time Critical Services 

Part 25 Conformance Testing (Test Suite Structure and Test Purposes, TSS&TP) 

Subpart 03: Call Management Server.

At the present pace of investment the following document is unlikely to be initiated before 2005, since all the above ones should be completed before initiating it: 

· DTS/AT-020020-27 (TS 201 909-27):

Digital Broadband Cable access to the Public Telecommunications Network; 

IP Multimedia Time Critical Services 

Part 27: Abstract Test Suite (ATS) and PIXIT for conformance assessment

If the phase 2b (as identified in clause 3.1.2) will not be supported (70k€) the corresponding deliverable (DTS/AT-020020-25-02, i.e. TS 101 909-25-02) is unlikely to be produced. 

Annex A
Multi-annual Work Programme for STF 212 

	Work Item
	Title
	Notes

	2002
	 
	 

	TS 101 909-26-01
	Digital Broadband Cable access to the Public Telecommunications Network; IP Multimedia Time Critical Services 

Part 26 PICS Proforma for conformance test suites; 

Sub-part 01: Embedded Multimedia Terminal Adapter
	Stable draft, to be submitted for AT approval in 1Q2003 (no more STF work required)

	TS 101 909-26-02
	Digital Broadband Cable access to the Public Telecommunications Network; IP Multimedia Time Critical Services 

Part 26 PICS Proforma for conformance test suites : 

Sub-part 2: Internet Protocol Access Terminal - Line Control Signalling
	Stable draft, to be submitted for AT approval in 1Q2003 (no more STF work required)

	DTR/AT-020037 
	Access and Terminals (AT); 

Analysis and Scoping of IPCablecom interfaces and interactions for Testing
	Additional deliverable

	2003
	 
	 

	TS 101 909-25-01
	Digital Broadband Cable access to the Public Telecommunications Network; IP Multimedia Time Critical Services 

Part 25 Conformance Testing  (Test Suite Structure and Test Purposes, TSS&TP) 

Sub-part 01: Embedded Multimedia Temrinal Adapter.
	

	TS 101 909-25-02
	Digital Broadband Cable access to the Public Telecommunications Network; IP Multimedia Time Critical Services 

Part 25 Conformance Testing  (Test Suite Structure and Test Purposes, TSS&TP) 

Sub-part 02: Internet Protocol Access Terminal - Line Control Signalling
	

	2004 & later
	 
	 

	TS 101 909-26-03
	Digital Broadband Cable access to the Public Telecommunications Network; 

IP Multimedia Time Critical Services 

Part 26: PICS Proforma for conformance test suites 

Subpart 03: Call Management Server.
	

	TS 101 909-25-03
	Digital Broadband Cable access to the Public Telecommunications Network; 

IP Multimedia Time Critical Services 

Part 25 Conformance Testing (Test Suite Structure and Test Purposes, TSS&TP) 

Subpart 03: Call Management Server.
	

	TS 101 909-27
	Digital Broadband Cable access to the Public Telecommunications Network; IP Multimedia Time Critical Services 

Part 27: Abstract Test Suite (ATS) and PIXIT for conformance assessment 
	


V4.2 -
reviewed by AT-Management to align with B40TD29, deliverables 2002 reviewed, approved B40 Phase 1

V4.3 start date revised to March 2003, in agreement with TC AT Chairman.
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