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	Reference Body 
	ESI

	EC/EFTA Funding 
	Manpower:                                                                                        1 560 000 € 

	
	Travels (estimated):                                                                               48 000 €

	
	Other costs:                                                                                             65 000 €

	
	Total Budget (estimated):                                                               1 673 000 € 

	Project Duration 
	24 months  

	WP#
	Task in BC
	Task names
	Amount

	WP1: Project management and coordination
	T0
	T1.1 Project set-up
	0 €

	
	T1
	T1.2 Project management
	36 400 €

	
	T2
	T1.3 Work package lead
	32 500 €

	WP2: Wallets and privacy 
	T3
	T2.1 Batch 2025 wallet publication confirmation
	182 000 €

	
	T4
	T2.2 Prepare stable drafts batch 2026/2027-B for wallet
	130 000 €

	
	T5
	T2.3 Prepare ETSI TB approval batch 2026/2027-B for wallet
	130 000 €

	
	T6
	T2.4 Prepare ENAP comment disposition batch 2026/2027-B wallet
	65 000 €

	WP3: certificates and timestamps
	T7
	T3.1 Batch 2025 certificates and timestamps publication confirmation
	123 500 €

	
	T8
	T3.2 Prepare stable drafts batch 2026/2027-A for certificates and timestamps
	29 250 €

	
	T9
	T3.3 Prepare ETSI TB approval batch 2026/2027-A for certificates and timestamps
	29 250 €

	
	T10
	T3.4 Prepare ENAP comment disposition batch 2026/2027-A for certificates and timestamps
	6 500 €

	
	T11
	T3.5 Prepare stable drafts batch 2026/2027-B for certificates and timestamps
	9 750 €

	
	T12
	T3.6 Prepare ETSI TB approval batch 2026/2027-B for certificates and timestamps
	9 750 €

	
	T13
	T3.7 Prepare ENAP comment disposition batch 2026/2027-B for certificates and timestamps
	6 500 €

	WP4: ERDS
	T14
	T4.1 Prepare stable draft batch 2026/2027-A for ERDS
	31 200 €

	
	T15
	T4.2 Prepare ETSI TB approval batch 2026/2027-A for ERDS
	31 200 €

	
	T16
	T4.3 Prepare ENAP comment disposition batch 2026/2027-A for ERDS
	15 600 €

	WP5: Signatures
	T17
	T5.1 Batch 2025 wallet publication confirmation
	78 000 €

	
	T18
	T5.2 Prepare stable drafts batch 2026/2027-A for signatures
	52 000 €

	
	T19
	T5.3 Prepare ETSI approval batch 2026/2027-A for signatures
	52 000 €

	
	T20
	T5.4 Prepare ENAP comment disposition batch 2026/2027-A for signatures
	26 000 €

	
	T21
	T5.5 Prepare stable drafts batch 2026/2027-B for signatures
	5 200 €

	
	T22
	T5.6 Prepare ETSI TB approval batch 2026/2027-B for signatures
	5 200 €

	
	T23
	T5.7 Prepare ENAP comment disposition batch 2026/2027-B for signatures
	2 600 €

	WP6: Trust framework
	T24
	T6.1 Batch 2025 wallet publication confirmation
	91 000 €

	
	T25
	T6.2 Prepare stable drafts batch 2026/2027-A for trust framework
	23 400 €

	
	T26
	T6.3 Prepare ETSI TB approval batch 2026/2027-A for trust framework
	23 400 €

	
	T27
	T6.4 Prepare ENAP comment disposition batch 2026/2027-A for trust framework
	5 200 €

	
	T28
	T6.5 Prepare stable draft batch 2026/2027-B for trust framework
	10 400 €

	
	T29
	T6.6 Prepare ETSI TB approval batch 2026/2027-B for trust framework
	10 400 €

	
	T30
	T6.7 Prepare ENAP comment disposition batch 2026/2027-B for trust framework
	5 200 €

	WP7: New technology
	T31
	T7.1 Prepare stable drafts batch 2026/2027-A for new technology
	26 000 €

	
	T32
	T7.2 Prepare ETSI TB approval batch 2026/2027-A for new technology
	26 000 €

	WP8: Consultation and Dissemination
	T33
	T8.1 Certificate authority workshop - hosting
	6 500 €

	
	T34
	T8.2 Certificate authority workshop - Presentations
	13 000 €

	
	T35
	T8.3 ERDS workshop - hosting
	6 500 €

	
	T36
	T8.4 ERDS workshop - Presentations
	13 000 €

	
	T37
	T8.5 EUDI Wallet workshop - Hosting
	6 500 €

	
	T38
	T8.6 EUDI Wallet workshop - Presentations
	19 500 €

	
	T39
	T8.7 External liaison
	26 000 €

	
	T40
	T8.8 Liaison with EU DG connect 2025
	46 800 €

	
	T41
	T8.9 Liaison with EU DG connect 2026/2027
	46 800 €

	WP9: Testing
	T42
	T9.1 Testing framework study
	65 000 €
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HISTORY OF CHANGES

	VERSION
	PUBLICATION  DATE
	CHANGE

	1.0
	01.03.2022
	Initial version (new MFF).

	2.0
	01.06.2022
	Consolidation, formatting and layout changes. Tags added.

	3.0
	28.05.2025
	Version submitted to Board for review

	4.0
	06.06.2025
	Addressing Board comments

	5.0
	12.06.2025
	Final version for EISMEA Submission

	6.0
	19.08.2025
	Comments addressed following ESR:
· Quality – Project Design and implementation
· Update Part 2.5 Project management, quality assurance and monitoring and evaluation strategy: More detail on risk management strategies and resource allocation have been added 
·  Quality – Project team and cooperation arrangements
· Update Project teams, staff and experts table adding the two TC Vice-Chairs in case of unavailability of the TC Chair

· Impact 
· Update Part 3.1: Details have been provided on how the maintenance of the Standards will be ensured.
· Dissemination activities:
· Work package 8 has been renamed “Consultation and Dissemination” to spread the outcomes 
· Scope of Task 8.7 has been extended and now includes a new Deliverable (D8.10) on the dissemination results.  




[bookmark: _Toc152437373][bookmark: _Toc199161536]COVER PAGE
	PROJECT

	Project name:
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[bookmark: _Toc690835495][bookmark: _Toc199161537]

PROJECT SUMMARY 
	Project summary  

	The proposal is to update existing and define new technical specifications and standards (STS) for Implementing Acts under Regulation (EU) 2024/1183 of the European Parliament and of the Council of 11 April 2024 amending Regulation (EU) No 910/2014 with regards to establishing the European Digital Identity Framework including the EU Digital Identity Wallet. The requirements for the STS are derived from the outcomes of a gap analysis, conducted by DG Connect to identify shortcomings in the existing STS and to support the advancement of the EUDI Wallet ecosystem, as outlined in the Regulation. The EUDI Wallet Architecture and Reference Framework (hereinafter - ARF) sets out the functional and non-functional requirements, for the different actors and stakeholders to comply with, and for which common STS are essential to provide interoperability and conformity. 

Digital identity wallets that comply with the general EUDI Wallet requirements and specifications can be securely and efficiently deployed across the European Union for the daily use of both natural and legal persons in Member States and associated countries, including in cross-border contexts. The EUDI wallet would thereby become a key instrument for citizens and businesses, enabling identification, authentication and access to digital services in public and private sectors, supporting the use of electronic signatures, and facilitating the storage and sharing of additional identity related information in attribute attestations supporting a range of applications including government, banking, travel, telecommunications and health.


#§PRJ-SUM-PS§# #@REL-EVA-RE@# #@PRJ-OBJ-PO@#
[bookmark: _Toc495508566][bookmark: _Toc1067702998][bookmark: _Toc199161538]1. RELEVANCE 
[bookmark: _Toc495508568][bookmark: _Toc968476697][bookmark: _Toc199161539]1.1 Background and general objectives
	The European Digital Identity Framework aims to create an ecosystem for digital identities and trust services to enable digital and cross-border transactions in the public and private sector throughout the EU. The Regulation (EU) No 910/2014 already provided an EU-wide notification system for national eID´s and European standards for trust services. The amended Regulation (EU) 2024/1183 of the European Parliament and of the Council of 11 April 2024 now foresees cross-border interoperability through common standards and technical specifications. Digital identities and trust services such as the qualified electronic signature will be provided via Digital Identity Wallet.
The rules and requirements for the member states are described and defined by law through the regulation and respective implementing acts and through the Architecture and Reference Framework (ARF) which serves as a guideline for the member states regarding the technical implementation of the EUDI wallet. 
The implementing acts and the ARF will reference standards that member states should follow. Therefore the European Commission (hereinafter – EC) has conducted a gap analysis to examine existing technical specification and standards (STS) that need updating and identifying gaps where new STS have to be created. 
This project aims at supporting the update and production of new STS following the outcomes of the gap analysis. The gap analysis provided a comprehensive overview of the necessary deliverables. The objective of this project is to address the gaps and support the development of several STS that are necessary for the successful implementation of the EUDI Wallet ecosystem described and defined in the Regulation 910/2014 amended by Regulation 2024/2018 on European Digital Identity Framework.






[bookmark: _Toc27646782][bookmark: _Toc157497841][bookmark: _Toc199161540]1.2 Needs analysis and specific objectives
	The need for STS is based on a gap analysis carried out by the European Commission against the aims of the EU Digital Identity Wallet Architecture and Reference Framework.
The call includes a list of 42 deliverables to be created or revised by ETSI. The list is based on a list of 42 gaps that DG CONNECT and TC ESI agreed on based on “batch 1-3” requirements for covering activities to be completed before November 2025. However:
a) In some cases, there are changes proposing minor variations in the ETSI standards and technical specification (STS) referencing alternative STS to achieve the same technical objective, this applies to both existing and new standards. 
b) In addition, further deliverables are proposed for as 2026 deliverables to meet what is understood to be the additional STS that are considered necessary to complete the 2026 objectives for a complete roadmap meeting the “Batch 4-6” objectives for the EUDI Wallet. This generally applies to existing standards.
c) New standards are identified by ETSI of potential benefit to the general use of the EU Digital Identity Wallet.
The resulting changes to the existing standards is to be updated are as highlighted below:
	No
	Title

	1
	Removed from this table.
Covered by item n.8 in table no. 2 with the new standards to be developed.

	2
	ETSI TS 119 432 - Electronic Signatures and Infrastructures (ESI); Protocols for remote digital signature creation

	3
	Moved TS 119 602 as new standard Ref New 23

	4
	ETSI TS 119 612 - Electronic Signatures and Infrastructures (ESI); Trusted Lists

	5
	ETSI EN 319 102-1 - Electronic Signatures and Trust Infrastructures (ESI); Procedures for Creation and Validation of AdES Digital Signatures; Part 1: Creation and Validation

	6
	ETSI TS 119 102-2 - Electronic Signatures and Infrastructures (ESI); Procedures for Creation and Validation of AdES Digital Signatures; Part 2: Signature Validation Report

	7
	ETSI TS 119 172-4 - Electronic Signatures and Infrastructures (ESI); Signature Policies; Part 4: Signature applicability rules (validation policy) for European qualified electronic signatures/seals using trusted lists

	8
	ETSI TS 119 312 - Electronic Signatures and Trust Infrastructures (ESI); Cryptographic Suites
There is no need to develop an EN. This update will maintain the status of TS to facilitate further updates.

	9
	ETSI EN 319 401 - Electronic Signatures and Trust Infrastructures (ESI); General Policy Requirements for Trust Service Providers

	10
	ETSI EN 319 403-1 - Electronic Signatures and Infrastructures (ESI); Trust Service Provider Conformity Assessment; Part 1: Requirements for conformity assessment bodies assessing Trust Service Providers

	11
	ETSI TS 119 403-3 - Electronic Signatures and Infrastructures (ESI); Trust Service Provider Conformity Assessment; Part 3: Additional requirements for conformity assessment bodies assessing EU qualified trust service providers

	12a
	ETSI EN 319 411-2 - Electronic Signatures and Trust Infrastructures (ESI); Policy and Security Requirements for Trust Service Providers issuing certificates; Part 2: Requirements for trust service providers issuing EU qualified certificates

	12b
	ETSI EN 319 411-1 - Electronic Signatures and Trust Infrastructures (ESI); Policy and Security Requirements for Trust Service Providers issuing certificates; Part 1: General requirements
This document needs to be updated due to the 12a ETSI EN 319 411-2

	12c
	ETSI TR 119 411-4 - Electronic Signatures and Trust Infrastructures (ESI); Policy and Security Requirements for Trust Service Providers issuing certificates; Part 4: Checklist supporting audit of TSP against ETSI EN 319 411-1 or ETSI EN 319 411-2
This document needs to be updated due to the 12a ETSI EN 319 411-2

	13
	ETSI EN 319 421 - Electronic Signatures and Trust Infrastructures (ESI); Policy and Security Requirements for Trust Service Providers issuing Time-Stamps

	14
	ETSI EN 319 422 - Electronic Signatures and Infrastructures (ESI); Time-stamping protocol and time-stamp token profiles

	15
	ETSI TS 119 431-1 - Electronic Signatures and Trust Infrastructures (ESI); Policy and security requirements for trust service providers; Part 1: TSP services operating a remote QSCD / SCDev

	16
	ETSI TS 119 441 - Electronic Signatures and Infrastructures (ESI); Policy requirements for TSP providing signature validation services

	17
	ETSI TS 119 461 - Electronic Signatures and Trust Infrastructures (ESI); Policy and security requirements for trust service components providing identity proofing of trust service subjects

	18a
	ETSI TS 119 511 - Electronic Signatures and Infrastructures (ESI); Policy and security requirements for trust service providers providing long-term preservation of digital signatures or general data using digital signature technologies

	18b
	ETSI TS 119 512 - Electronic Signatures and Infrastructures (ESI); Protocols for trust service providers providing long-term data preservation services
This document needs also to be updated due to the 18a ETSI TS 119 511

	19a
	ETSI EN 319 521 - Electronic Signatures and Infrastructures (ESI); Policy and security requirements for Electronic Registered Delivery Service Providers

	19b
	ETSI EN 319 522-1 - Electronic Signatures and Infrastructures (ESI); Electronic Registered Delivery Services; Part 1: Framework and Architecture
This document needs also to be updated due to the 19a ETSI EN 319 521

	19c
	ETSI EN 319 522-2 - Electronic Signatures and Infrastructures (ESI); Electronic Registered Delivery Services; Part 2: Semantic contents
This document needs also to be updated due to the 19a ETSI EN 319 521

	19d
	ETSI EN 319 522-3 - Electronic Signatures and Infrastructures (ESI); Electronic Registered Delivery Services; Part 3: Formats
This document needs also to be updated due to the 19a ETSI EN 319 521

	19e
	ETSI EN 319 522-4-1 - Electronic Signatures and Infrastructures (ESI); Electronic Registered Delivery Services; Part 4: Bindings; Sub-part 1: Message delivery bindings
This document needs also to be updated due to the 19a ETSI EN 319 521

	19f
	ETSI EN 319 522-4-2 - Electronic Signatures and Infrastructures (ESI); Electronic Registered Delivery Services; Part 4: Bindings; Sub-part 2: Evidence and identification bindings
This document needs also to be updated due to the 19a ETSI EN 319 521

	19g
	ETSI EN 319 522-4-3 - Electronic Signatures and Infrastructures (ESI); Electronic Registered Delivery Services; Part 4: Bindings; Sub-part 3: Capability/requirements bindings
This document needs also to be updated due to the 19a ETSI EN 319 521

	20
	ETSI TS 119 615 - Electronic Signatures and Infrastructures (ESI); Trusted lists; Procedures for using and interpreting European Union Member States national trusted lists

	21
	ETSI TS 119 182-1 (to be EN 319 182-1) “Electronic Signatures and Trust Infrastructures (ESI); JAdES digital signatures; Part 1: Building blocks and JAdES baseline signatures
This document needs to be updated to take into account feedback from implementers and to issue as a EN.



The resulting changes to the new standards to be developed are as highlighted below:
	No.
	Title
	DG CONNECT Gaps covered

	1,
3
	Reference to be allocated.
	(4.2.1) Common formats and API for Relying Party Registry information
(4.2.3) Common set of Relying Party information to be registered
Cover both requirements 4.2.1 and 4.2.3 with one document

	2
	ETSI EN 319 411-8
	(4.2.2) Common Access CA Certificate Policy

	4
	ETSI EN 319 478
	(4.2.14) Specification of interfaces related to Authentic Sources

	5
	Added to TS 119 475 and
TS 119 472
	(4.2.15) Specification of mechanism allowing embedded disclosure policies 

This requirement will be covered in 475 and 472. ETSI does not need to deliver an additional document

	6
	ETSI TS 119 476-2
	(4.2.16) Zero-Knowledge Proof (ZKP) Implementation in EUDI Wallet
As this document introduces new technology which has yet to be tried and tested with the EUDI Wallet, it is proposed to only issue it as a TS only.

	7, 8, 9
	ETSI EN 319 412-6
	Interoperability Profile 6: Certification Authority for the PID Issuing Authority (certificate profiles)
Interoperability Profile 7: Certification Authority for the (Q)EAA/PUB-EAA Issuing Authority (certificate profiles)
Interoperability Profile 8: Certification Authority for the Wallet Issuing Authority (certificate profiles)
Cover all the three requirements with one document

	10
	Reference to be allocated. 
	(4.2.4) Specification of the Wallet Unit Attestation (WUA)

	11
	Reference to be allocated.
	(4.2.6) Specification of EUDI Wallet Trust Mark

	12
	Reference to be allocated.
	(4.2.7) Specification of common interface for lodging complaints to DPAs

	13
	Reference to be allocated.
	(4.2.8) Specification of common interface for data deletion requests to Relying Parties

	14
	Reference to be allocated.
	(4.2.9) Specification of interfaces and formats for the catalogue of Attestation Rulebooks and attributes

	15
	Reference to be allocated.
	(4.2.10) Specification of Wallet-to-Wallet interactions

	16
	Reference to be allocated.
	(4.2.11) Specification of systems enabling the notification and subsequent publication of Provider information

	17
	Reference to be allocated.
	(4.2.12) Data Portability and Download (export)

	18
	TR 119 462
	Wallet interfaces for trust services and signing – general concepts


	19
	ETSI EN 319 471
	Policy and Security requirements for Providers of Electronic Attestation of Attribute Services

	20
	ETSI EN 319 472-1
	General Requirements for profiles for Electronic Attestation of Attributes (EAAs)

	21
	ETSI EN 319 472-2
	Profiles for Relying Party Interface to EUDI Wallet

	22
	ETSI EN 319 475
	Relying party authorisations for access to EUDI Wallet


	23
	ETSI EN 319 602
	Trusted lists data model
Moved here from the table of the standards that initially were planned to be updated.

	24
	ETSI EN 319 472-3 
	Profiles for issuance of EAA or PID
To fulfil the requirements issuance of EAA or PID need to create a 3rd part of the 472 (see lines 20 and 21 above)

	25
	ETSI TS 119 605
	Processing trusted lists and trusted list content
To fully cover the requirement, we initially foresaw as part of 602 ETSI suggests the creation of an additional document 605
Note: As this STS introduces new technology which has yet to be tried and tested with the EUDI Wallet is proposed only to issue this as a TS.

	26
	ETSI TS 119 479-2 
	Extended validation services
This is needed to address the detailed requirements for the provision of trust services for the validation of electronic attestation of attributes; as identified in Regulation 2024/1183 article 3 (16)(h).
Note: As this STS introduces new technology which has yet to be tried and tested with the EUDI Wallet is proposed only to issue this as a TS.

	27
	ETSI TS 119 479-3 
	Support for EAA within AdES signatures
Needed to bind EAA to signatures
Note: As this STS introduces new technology which has yet to be tried and tested with the EUDI Wallet is proposed only to issue this as a TS.

	28
	ETSI TS 119 411-9 
	Requirements on a Certificate Transparency (CT) Ecosystem to make the issuing of certificates transparent and verifiable 
Needed for transparency of the issuance of certificates.
Note: As this STS introduces new technology which has yet to be tried and tested with the EUDI Wallet is proposed only to issue this as a TS.

	29
	ETSI EN 319 152-1 - 
	CB AdES (CBOR-AdES) digital signatures; Part 1: Building blocks and CB-AdES baseline signature
Needed to support AdES in CBOR based solutions.



Other topics are proposed supporting consultation, coordination and testing of the standards.



#§PRJ-OBJ-PO§# #@COM-PLE-CP@#
[bookmark: _Toc27646783][bookmark: _Toc1433815402][bookmark: _Toc199161541]1.3 Complementarity with other actions and innovation 
	ETSI is one of the European Standardization Organisations (ESO) supporting the European Commission in many different activities. The technical working group ETSI ESI has created several STS for the eIDAS regulation 910/2014. Those standards are widely used and appreciated today.
ETSI ESI holds a variety of liaisons and cross memberships with different stakeholder groups in the ecosystem, amongst them CEN, CA-Browser Forum, OpenID Foundation, Cloud Signature Consortium, ensuring synchronisation of each´s activities. A concrete example is the collaboration with the CEN TC 224 and CEN TC 468 regarding the creation of STS for electronic signatures and electronic archiving. 
In the context of the EUDI wallet ecosystem creation, the EC is supporting a number of large scale pilots test driving the specifications of EU Digital Identity Wallets in a wide range of use cases. A number of ETSI members are involved in these pilots and information has been exchanged to ensure that this project can make best use of the experience of these pilots.
ETSI operates a service for testing interoperability between implementers of ETSI standards referred to ETSI Plugtest. A separately foundered Plugtest is being carried out for the testing the protocols for Electronic Attestation of Attributes being developed in work package 2 (wallets) D2.2, D2.3 and D2.4 (TS 119 472 parts 1 to 3.). Other interoperability and conformance testing that ETSI may provide are to be investigated under work package 9 (testing).



#§COM-PLE-CP§# #§REL-EVA-RE§# #@QUA-LIT-QL@# #@CON-MET-CM@#
[bookmark: _Toc552682011][bookmark: _Toc199161542]2. QUALITY 
[bookmark: _Toc8343502][bookmark: _Toc199161543]2.1 Concept and methodology 
	As an established ESO, ETSI has a clearly defined procedure of creating STS. This guarantees a reliable and well experienced way of working. For this project four guiding principles are defined to achieve the project´s objectives: 
1) The development of STS will be carried out in correspondence with the EC and the team of experts working on the EU Digital Identity Wallet Architecture and Reference Framework. 
2) The ETSI deliverables are reviewed by members of the ETSI technical committee overseeing the project.
3) ETSI Plugtests, including separately funded EAA interoperability Plugtests, will be organized to test interoperability and ensure the functioning of the protocols between the EUDI Wallet and external parties including relying parties and trust service providers. 
4) [bookmark: _Int_rdeNbks2]Before the final agreement the most significant deliverables have to be approved by the European National experts through the formal EN Approval Process.



#§CON-MET-CM§# #@CON-SOR-CS@#
[bookmark: _Toc1657792352][bookmark: _Toc199161544]2.2 Consortium set-up 
	Not Applicable for ETSI




[bookmark: _Toc270040402][bookmark: _Toc199161545]2.3 Project teams, staff and experts
	Project teams and staff 

	Name and function
	Organisation
	Role/tasks/professional profile and expertise 

	Léa Belloulou
Director of Funded Activities
	ETSI
	Director of ETSI funded Projects planning and control
· Management of Funded Activity team
· Management of the project costs and funding
· Responsible for the Reporting to ETSI Management, Board/General Assembly and EC/EFTA.
· Management of audit processes on Funded projects
· Management of contractual aspects
· Monitoring of the administrative and financial tasks of the projects
· Validation of milestones, payments

	Sofiane Haris
Project Manager
	ETSI
	Project Manager of ETSI funded Projects planning and control
· Management of the project costs and funding
· Monitoring of the administrative and financial tasks of the projects
· Provide support to Milestones follow-up
· Consolidate and provide administrative and financial data to EISMEA and EFTA

	Antoine Burckard
Technical Officer
	ETSI
	ETSI Technical officer for the Technical Committee TC ESI
· Act as prime ETSI Secretariat contact for the standardization activity.
· Supervise the operation of the standardization activity under the relevant Directives, monitor progress of work programme.
· Advise the group on the application of the relevant directives, drafting rules, and common best practice.
· Ensure that deliverables are fit for purpose, and in line with the relevant directives, drafting rules and quality recommendations, and accompany them through the drafting and publication phases.
· Act as secretary where appropriate, provide official reports of the group's meetings, highlighting actions and decisions.
· Ensure that decisions, actions, approval of new work items and deliverables are properly recorded and communicated within the Secretariat.
· Monitor activities of other relevant groups, both inside and outside of ETSI and advise of relevant activities as required.
· Take appropriate actions to develop and maintain personal expertise in the relevant technical areas, and associated regulatory and market affairs.


	Nick Pope
TC Chair
	ETSI
	ETSI Chair of the Technical Committee TC ESI
With overall responsibility for ensuring that the work plan as identified in this proposal is carried out as agreed and ensures the quality of the deliverables. The chair will promote through open discussion by the committee members, the stakeholders including EU member nations, implementers and service providers.

	Andrea Röck
Iñigo Barriera
Arno Fiedler
Vice Chairs
	
	ETSI Vice-Chairs of the Technical Committee TC ESI
Providing back-up in case of unavailability of the chair




	Outside resources (subcontracting, seconded staff, etc) 

	According to the ETSI Technical working procedure on the selection of the service providers, ETSI will issue a call for expertise to get the necessary skills and resources as described below. A project manager will be appointed from one of the Service Providers and will be responsible for coordinating the execution of the tasks assigned to the individual Service Providers, according to the project requirements and following the technical direction given by ETSI TC ESI. 
The project Manager (referred to as the STF leader) will possess project management experience, report-writing skills, experience of consensus building, presentations skills, experience of working in an international environment, and in liaising with other international organisations. 
The project term (referred to as the Specialist Task Force – STF) will be chosen based on:
· their experience in developing ETSI technical specification and standards, 
· their knowledge of the latest techniques for digital identities
· specific knowledge of the relevant EU regulations and implementing acts, as well as the EU Digital Identity Architecture and Reference Framework
(It is expected that a team of (up to 26) experts will be required for the STF, who will fulfil the role of editor for one or more deliverables as well as carrying out review of deliverables from other experts.

[image: C:\Users\kozubal\AppData\Local\Microsoft\Windows\INetCache\Content.MSO\CCC5FF89.tmp]

Using the ETSI-defined call for expertise and contractor selection process outlined above, the selected experts will begin the project with the preparatory meeting at the end of the second month of the project (M2).



[bookmark: _Toc22838733][bookmark: _Toc620975565][bookmark: _Toc495508578]
[bookmark: _Toc199161546]2.4 Consortium management and decision-making
	Not applicable for ETSI


#§CON-SOR-CS§# #@PRJ-MGT-PM@#
[bookmark: _Toc27646786][bookmark: _Toc1249523435][bookmark: _Toc199161547]2.5 Project management, quality assurance and monitoring and evaluation strategy
	A combination of frequent online progress meetings, face-to-face meetings and internal progress reports will create a clear view of the progress. Over and above the management of individual work packages, a lean, yet rigorous management framework linking all project components will be implemented based a formal review process has proven to be the most effective way to ensure a high-quality orientation throughout the project:
a) the STF leader will monitor progress of all the deliverables against the milestones given in the work plan and provide a report to the TC ESI chair as well as the STF support team.
b) Drafts of the deliverables will be reviewed by at least one other member of the STF team and feedback provided on the correctness of the deliverable checked against the requirements of applicable regulations and the EUDIW ARF.
c) When considered ready for approval by the STF firstly by the TC ESI committee the deliverable will be reviewed by the TC ESI Technical Officer and TC ESI members concerned and made available to the EU Commission for review by their experts.
d) The deliverable will then go through formal approval by TC ESI where any objections and comments missed during earlier review can be raised and corrections made as considered necessary by the committee
e) If the deliverable is a European Norm (EN) the deliverable will be sent out for a 3 month review by all EU member states through their national standards organisation. During this stage comments and objections can be raised through any EU national standards body. 
f) If the deliverable is an EN and objections or comments are raised a meeting will be held to address all comments. If major technical changes are made to the document then the deliverable will go through a second confirmatory ballot by EU national standards bodies.
g) The ETSI TC ESI chairs and vice-chairs, and members of the project teams as appropriate, will hold regular meetings, at least monthly, with EU DG Connect to ensure that the work plan and technical solutions are aligned with the objectives of the Commission.
A project of this scale, involving over 20 experts, may present significant project management challenges in addition to technical risks. To proactively address these, ETSI has put in place a comprehensive risk management strategy that includes both structural and operational measures.
Firstly, the rigorous selection of the STF Leader ensures strong leadership and coordination capabilities. In parallel, the ETSI Secretariat will allocate dedicated resources to support the STF team throughout the project lifecycle:
· A Funded Activities Project Manager will be assigned from the outset to oversee project execution, facilitate planning, and ensure early identification and mitigation of risks related to coordination, timelines, and resource allocation.
· An ETSI Technical Officer will closely monitor the technical progress and provide guidance to ensure alignment with the expected outcomes.
· Dedicated tools will be made available to support collaboration, task tracking, and reporting, thereby enhancing transparency and team coordination.
These measures are designed to anticipate and mitigate both strategic and operational risks, ensuring smooth implementation and successful delivery of the project objectives.
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[bookmark: _Toc495508572][bookmark: _Toc548577509][bookmark: _Toc199161548]2.6 Cost effectiveness and financial management
	ETSI Secretariat does not have technical experts as staff thus all the EC/EFTA funded projects are subcontracted.
For reasons linked to French social Regulations and to avoid a risk of subordinate relationship that could trigger negative consequences for ETSI, on advice of its lawyers, ETSI has abandoned the principle of a daily rate to contract its experts and ETSI works now under the principle of service contracts. The contractor is bound by delivering the agreed service for the price determined. It is the responsibility of the service provider to make available the necessary experts to deliver the expected service. The company contracted may allocate different experts of different seniority and expertise level, having each a different daily rate. 
Each subcontractor is allocated to specific tasks with an expected level of contribution. The financial resources allocated to the subcontractor are calculated on this principle.
At the start of the project, ETSI develops a baseline cost plan. It is calculated with the cost of the tasks and the scheduled progress of task at each milestone cut-off date. This baseline cost plan provides the costs at each milestone cut-off date.
The milestone payment schedule for each subcontractor is then calculated considering the baseline cost plan and the expected level of contribution. The milestone payment schedule is contractual.
The subcontractors’ payments are submitted to the validation of the project milestones. The TC and ETSI proceed to the validation of the milestone.
As the number of person days and the maximum daily rates are requested in the part 0 Introduction, of the EISMEA Call for Proposals, and taking into account the needed expertise, the maximum daily rate is assumed to be 650 EUR and is based on the market price.
The estimated effort for all work packages amount to approximatively 2400 days of work spread out over a period of 24 months.
Travels are strongly reduced, as teleconferences will be the most common tool for organising technical meetings. Travels are accounted to allow for face-to-face participation in the ETSI Technical Committee and for coordination.
ETSI Secretariat ensures that neither the project as a whole nor any part of it have benefited from any other EU Grant thus avoiding any trouble with double funding. 
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[bookmark: _Toc377872654][bookmark: _Toc199161549]2.7 Risk management
	Risk No
	Description
	Work package No
	Proposed risk-mitigation measures

	1
	Not enough experts can be identified or apply to the project with the appropriate skills (see section 2.3 of this proposal).
Likelihood Low
Impact Medium
	WP1
	Proactive identification of potential candidates by ETSI and TC ESI inviting not only ETSI members but other experts with detailed knowledge of the EU Digital Identity Wallet Architecture and Reference Framework (ARF)

	2
	Difficulties in the selection process 


Likelihood Low
Impact Medium
	
WP1
	Clear evaluation criteria list
A list of relevant skills, competences and knowledge will be created as a reference to determine the selection of the candidates (including those in section 2.3 of this proposal). The list will support the selection panel in the process and will offer transparency of the decision taken.

	3
	Lack of the agreement on the contract issue 

Likelihood Low
Impact Low
	
WP1
	All STF candidates will have previously applied based on a prior understanding of the STF terms of reference. 
Case by case evaluation and ad-hoc measures.
ETSI will consider any request coming from the contractors and will create specific solutions to meet their needs.

	4
	The expert does not accept the appointment 
Likelihood Low
Impact Low
	WP1
	All STF candidates will have previously applied based on a prior understanding of the STF terms of reference. 


	5
	Unacceptable performance level of the experts 


Likelihood Medium
Impact Medium
	WP2/3
	Contingency plans - alternative solution
All experts are expected to have demonstrate their commitment to standardisation in support of the EU Digital Identity Wallet through previous activities.
TC chair, STF lead and ETSI secretariat will support the team to fulfil all the tasks. An expert can be dismissed and replaced if necessary. In addition, the STF will comprise several experts from different providers so remaining experts could take on the work left by the dismissed expert. If needed a new Call for expertise for the remaining task(s) will be opened (respecting ETSI’s selection process detailed in section 2.3 Outside Resources)

	6
	Lack of success in the transposition of the project results into the formal Standardisation process 
Likelihood Low
Impact Medium
	WP2/3
	Contingency plans (following CEN BOSS rules and ETSI Directives)
TB chair and secretariat will support the team in the implementation of the rules.

	7
	The regulatory requirements set under eIDAS2 are withdrawn are substantially modified during the legislative procedure 


Likelihood Low
Impact Low
	All
	The basis for legislation is already set through the EUDIW ARF and committed to by all EU Nations.
The planning of the proposal is based on a common plan discussed between ETSI and the EU Commission.
This is not under control of the proponents; however, the proposal is meant to produce standardisation deliverables with market involvement that the market players can adopt voluntarily and that will be maintained by the ESOs.

	8
	Failure to meet milestone deadlines (medium/high)

Likelihood Medium
Impact High
	All
	The project’s tried and tested management methodology and its transparency will naturally flag potential progress-threats very early before they become a problem. This will enable us to respond quickly, via effort re-allocation or re-prioritisation, to any changes or deviations that may affect the plan.

	9
	Illness of key members of the STF impact on project

Likelihood High
Impact High
	All
	By involvement in more than one STF member in the development of the Deliverables, it is aimed that in case of one individual being unavailable an alternative expert can take their place. 
The project will plan all meetings with respect to regulations and travel restrictions according to the current status of the pandemic in Europe. Online conferencing will always be available to ensure communication in the consortium. No risks will be taken with regard to meetings and travelling which could lead to COVID related health complications

	10
	JTB/TC approval not in line with national requirement

Likelihood Low
Impact High
	All
	ESOs are used to strive for consensus and to find compromises to reach approval. As a last resort, for European standards national voting can be used. 

	11
	Non-alignment of STS with the requirements of the EUDI Wallet national implementations 


Likelihood Medium
Impact Medium
	WP8
T8.8 and T8.9 (DG Connect liaison)
	Technical solutions are aligned with the EUDI Wallet Architecture and Reference Framework (ARF) and implementing acts based on the ARF.
Regular planning and technical focus meetings are held with DG Connect and appointed experts

	12
	Non-interoperable implementations based on the STS 

Likelihood Medium
Impact Medium
	WP9
	Implementers are invited to participate in separately funded ETSI Plugtests events , including EAA Plugtests, to test interoperability with potential EUDI Wallet relying parties and trust services supporting the EUDI Wallet,
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[bookmark: _Toc833287407][bookmark: _Toc199161550][bookmark: _Toc495508570][bookmark: _Toc495508571]3. IMPACT
[bookmark: _Toc939184388][bookmark: _Toc199161551]3.1 Impact and ambition
	The overall aim of developing STS for the European Digital Identity Framework is to achieve interoperable and secure solutions in Europe to create a harmonized ecosystem for secure digital identities and trust services in Europe. In the short term, existing STS can be used as a basis for referencing them in implementing acts or the ARF. In the medium and long term, STS can react to changes more easily and quickly. Which means that changing circumstances do not require an update of the law but an update of the respective standards.
The target groups of STS are:
· Implementors of the EU Digital Identity Wallet
· Relying party system providers that will depend on identities and attributes provided by the EUDI Wallet
· Trust service providers supporting the provision of identity and attribute information to the EUDI Wallet
· Bodies assessment conformance to standards for trust service and wallet supporting services
·  By providing a comprehensive and coherent set of STS the project aims to provide the basis for the development of interoperable systems for the above target groups in line with applicable regulatory requirements.
ETSI TC ESI has over the last 25 years maintained and built upon existing standards in support of EU Regulations, initially supporting the Electronic Signature Directive 1999/93/EC, and then expanding this in support of the range of trust services as specified in the original eIDAS Regulation EU 910/2014. 
Following the completion of this proposed work plan, ETSI TC ESI will endeavour to continue ongoing support for its standards including new standardisation for the EUDI Wallet under Regulation EU 2024/1183 amending Regulation EU 910/2014 as covered by this proposal. 
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[bookmark: _Toc495508579][bookmark: _Toc1326253162][bookmark: _Toc199161552]3.2 Communication, dissemination and visibility
	The deliverables, including drafts undergoing EN Approval, will be available for review and comment by all EU nations through their national standardisation bodies.
The project will participate in external conferences, events and workshops, and participate in external standardisation fora including:
· CA / Browser forum
· Cloud Signature Consortium
· OpenID Forum
· Accredited Conformity Assessment Bodies’ Council (ACAB’c)
· Forum of European Supervisory Authorities and Competent Authorities for trust service providers (FESA / ECATS)
· Trust Services and eID Forum - CA Day jointly organised with ENISA
In addition, the project is to host a joint event with CEN on the EU Digital Identity Framework



#§COM-DIS-VIS-CDV§# #@SUS-CON-SC@#
[bookmark: _Toc495508581][bookmark: _Toc1631371167][bookmark: _Toc199161553]3.3 Sustainability and continuation
	Following completion of the project ETSI will continue to maintain its standards as it has done over more than a decade in support of STS for Regulation (EU) 910/2104
ETSI members will continue to support and promote the use of STS developed under this project.
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[bookmark: _Toc486462500][bookmark: _Toc199161554]4. WORKPLAN, WORK PACKAGES, ACTIVITIES, RESOURCES AND TIMING
[bookmark: _Toc199161555][bookmark: _Toc495508574]4.1 Work plan 
	Work plan
Provide a brief description of the overall structure of the work plan (list of work packages or graphical presentation (Pert chart or similar)).

	The work plan is organised in work packages covering several deliverable related to a common technical objective:
WP1) Project management and coordination – ensures the project meets it milestone and produces quality deliverables 
WP2) Wallets – wallet related standards in line with the architecture and reference framework of the EU Digital Identity Framework including privacy requirements
WP3) Certificates – standards supporting public key certificates and timestamps for both the EU Digital Identity Wallet, and eIDAS trust services, 
WP4) ERDS – standards supporting electronic registered delivery services (ERDS) and the derived registered electronic mail services based on ERDS
WP5) Signatures - standards supporting advanced and qualified electronic signatures and seals. 
WP6) Trust framework – standards supporting audit of trust services as well as trust lists supporting both trust services and wallets
WP7) New technology – standards supporting innovative use of the EU Digital Identity Wallet
WP8) Consultation and Dissemination – Events and liaison activities disseminating the work of the project and obtaining feedback from stake holders
WP9) Testing - Investigation into requirements for conformance testing of wallets

The milestones are based on key stages in the development, acceptance and approval of batches of deliverables with timescales within particular constraints:
· Batch 2025: Deliverables that are required for before Nov 2025 in joint Gap Analysis and Action Plan
· Batch 2026/27-A: Deliverables for 2026/27 that are not directly supporting the EUDI Wallet and so do not need to be delayed until implementation feedback is received (e.g. existing certificate standards, ERDS)
· Batch 2026/27-B: Deliverables for 2026/27 that are directly supporting the EUDI Wallet and so need to be delayed until implementation feedback on Batch 2025 deliverables is received.
	Milestone number
	Milestone name
	General Description
	Timing
months

	
	Project start
	Contract agreed with ETSI
	1

	MS1
	STF Kick off
	Experts contracted for given tasks
	3

	MS2
	Batch 2025 confirmation
	1. Batch 2025 documents publication confirmed 
1.  Progress report #1
	5

	MS3
	Stable drafts batch 2026/27-A
	Batch 2026/27-A Stable drafts available
	8

	MS4
	ETSI TB Approval Batch 2026/27-A
Stable drafts batch 2026/27-B
	1. Batch 2026/27-A - TS approved for publication
1. Batch 2026/27-A - Draft EN approved for ENAP
1. Batch 2026/27-B - Stable drafts available
1.  Progress report #2 (to EISMEA)
	13

	MS5
	ETSI TB Approval Batch 2026/27-B
	a) Batch 2026/27-B - TS approved for publication
b) Batch 2026/27-B - Draft EN approved for ENAP
	16

	MS6
	ENAP Comment disposition Batch 2026/27-A
	Batch 2026/27-A ENs comment resolution agreed
	18

	MS7
	ENAP Complete Batch 2026/27-A
	1. Batch 2026/27-A ENs ballot complete
1. Progress report #3
	20

	MS8
	ENAP Comment disposition Batch 2026/27-B
	Batch 2026/27-B ENs comment disposition agreed
	21

	MS9
	ENAP Complete Batch 2026/27-B
Project completion
	a) Batch 2026/27-B ballot complete
b) Final report
	24








[bookmark: _Toc199161556]4.2 Work packages, activities, resources and timing
	WORK PACKAGES



[bookmark: _Toc199161557]Work Package 1 
	Work Package 1: Project management and coordination

	Duration:
	M1- M24
	Lead Beneficiary:
	ETSI 

	Objectives

	· Ensures the project meets it milestone and produces quality deliverables

	Activities and division of work (WP description)

	Task No
	Task Name
	Description
	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)


	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T1.1
	Project Setup
	ETSI Secretariat will arrange a call for experts. ETSI TC ESI Chair will review the potentials candidates and select those to best meet the workplan, including the assignment of the project leader. 
ETSI Secretariat will make arrangements for project members (service contracts, etc…) The ETSI TC Chair will check that the objectives of all WPs are clearly recognised by the participants
	ETSI,
 TC Chair
	COO
	In-kind

	T1.2
	Project Management
	The overall management of the project will be under the responsibility of the STF (Specialist Task Force) Leader. He will ensure effective coordination among the different Tasks, working in close collaboration with the different Task Leaders and supervising them if needed, but also with ETSI TC ESI representatives.
The overall project management consists in:
· Effort 56 days
	ETSI
	COO
	Yes, subcontracting

	T1.3
	Work package lead
	Coordination of the development of deliverables in each of the major work packages (Wallets, Certificates, ERDS, Signatures, Trust framework)
Effort: 50 days
	ETSI
	COO
	Yes, subcontracting

	Milestones and deliverables (outputs/outcomes)

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary

	Description
	Due Date
(month number)
	Means of Verification

	MS1
	STF Kick off
	1
	ETSI
	All activities have started following the selection of experts.
	3
	STF member contracts let

	MS2
	Batch 2025 confirmation
	1
	ETSI
	Progress report #1
	5
	Progress report 1 approved by TC ESI

	MS4 
	ETSI TB Approval Batch 2026/27-A
	1
	ETSI
	Progress report to EISMEA 
	13
	Annual report to EISMEA approved by TC ESI

	MS7
	ENAP Complete Batch 2026/27-A
	1
	ETSI
	Progress report #3
	20
	Progress report 3 approved by TC ESI

	MS9
	Project completion
	1
	ETSI
	Final report
	24
	Final report approved by TC ESI, ETSI Secretariat and sent to EISMEA

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D1.1
	Progress report #1
	1
	ETSI
	[R — Document, report]
	PU - Public
	5
	Initial report covering startup and recognition of batch 2025 deliverables

	D1.2
	Progress report #2 to EISMEA
	1
	ETSI
	[R — Document, report]
	SEN — Sensitive
	13
	Second report covering ETSI TC ESI approval of batch 2026/27-A documents and availability of stable drafts batch 2026/27-B documents

	D1.3
	Progress report #3
	1
	ETSI
	[R — Document, report]
	PU - Public
	20
	Third report covering ETSI ENAPI approval of batch 2026/27-A documents




[bookmark: _Toc199161558]Work Package 2 
	Work Package 2: Wallets and privacy

	Duration:
	M3 – M24 
	Lead Beneficiary:
	ETSI 

	Objectives

	· standards in line with the architecture and reference framework of the EU Digital Identity Framework including privacy requirements

	Activities and division of work (WP description)

	Task No
	Task Name
	Description
	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)


	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T2.1
	Batch 2025 wallet publication confirmation
	Confirm publication of: Batch 2025 deliverable for wallet (D2.1 to D2.7)
Effort: 280 Days
	ETSI
TC Chair
	COO
	Yes, subcontracting

	T2.2
	Prepare stable drafts Batch 2026/27-B for wallet
	Prepare stable draft of Batch 2026/27-B-document for TS and ENs (D2.8 to D2.23)
Effort: 200 Days
	ETSI
	COO
	Yes, subcontracting

	T2.3
	Prepare ETSI TB Approval Batch 2026/27-B for wallet
	Prepare for TC ESI approval to 
a) start EN Approval process for D2.8 to D2.14 and D2.17 to D2.23
b) TS Approval of D2.15 and D2.16
Effort 200 days
	ETSI
	COO
	Yes, subcontracting

	T2.4
	Prepare ENAP comment disposition Batch 2026/27-B wallet
	Prepare Disposition of comments of ENs for D2.8 to D2.14 and D2.17 to D2.23
Effort 100 days
	ETSI
	COO
	Yes, subcontracting

	Milestones and deliverables (outputs/outcomes)

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary

	Description
	Due Date
(month number)
	Means of Verification

	MS2
	Batch 2025 confirmation
	2
	ETSI
	Publication confirmed for D2.1 to D2.7
	5
	ETSI Publication, Work item drafts recorded on ETSI portal, Meeting reports

	MS4
	Stable drafts batch 2026/27-B
	2
	ETSI
	Stable draft submitted for review to TC ESI (D2.8 to D2.23)
	13
	Batch 2026/27-B Stable drafts available

	MS5
	ETSI TB Approval Batch 2026/27-B
	2
	ETSI
	Draft ENs approved for ENAP for D2.8 to D2.14 and D2.17 to D2.23
TS approved for publication for D2.15 and D2.16
	16
	Record of TB approval either in plenary meeting or via remote consensus

	MS8
	ENAP Comment disposition Batch 2026/27-B
	2
	ETSI
	Disposition of ENAP comments for D2.8 to D2.14 and D2.17 to D2.23 approved
	21
	Record of TB approval of disposition of comments in plenary meeting or via remote consensus

	MS9
	Project completion
	2
	ETSI
	ENAP complete for D2.8 to D2.14 and D2.17 to D2.23
	24
	EN Ballot portal

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D2.1
	TS 119 478 
	2
	ETSI
	[R 
	PU - Public
	5
	Batch 2025, 
EISMEA ref New 4
(4.2.14) Specification of interfaces related to Authentic Sources

	D2.2
	TS 119 471
	2
	ETSI
	[R 
	PU - Public
	5
	Batch 2025, 
EISMEA ref New 19
Policy and Security requirements for Providers of Electronic Attestation of Attribute Services

	D2.3
	TS 119 472-1
	2
	ETSI
	[R 
	PU - Public
	5
	Batch 2025, 
EISMEA ref New 20
General Requirements for profiles for Electronic Attestation of Attributes (EAAs)
Note: separately funded ETSI lugtest will be carried out relating EAA to this deliverable which may feed into a later EN version of this standard D2.10. 

	D2.4
	TS 119 472-2
	2
	ETSI
	/R
	PU - Public
	5
	Batch 2025,
EISMEA ref New 21
Profiles for EAA - Profiles for EAA/PID Presentations to Relying Party
Note: separately funded ETSI Plugtest will be carried out relating to this deliverable which may feed into a later EN version of this standard D2.11. 

	D2.5
	TS 119 472-3
	2
	ETSI
	/R
	PU - Public
	5
	Batch 2025,
EISMEA ref New 24 
Profiles for EAA - Profiles for Issuance of EAA or PID
Note: separately funded ETSI Plugtest will be carried out relating to this deliverable which may feed into a later EN version of this standard D2.12. 

	D2.6
	TS 119 475
	2
	ETSI
	/R
	PU - Public
	5
	Batch 2025,
EISMEA ref New 22
Relying party authorisations for access to EUDI Wallet

	D2.7
	TR 119 462
	2
	ETSI
	/R
	PU - Public
	5
	Batch 2025,
EISMEA ref New 22
Wallet interfaces for trust services and signing Wallet interfaces for trust services and signing

	D2.8
	EN 319 478 
	2
	ETSI
	[R 
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 4
EN version
(4.2.14) Specification of interfaces related to Authentic Sources

	D2.9
	EN 319 471
	2
	ETSI
	[R 
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 19
EN version
Policy and Security requirements for Providers of Electronic Attestation of Attribute Services

	D2.10
	EN 319 472-1
	2
	ETSI
	[R 
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 20
EN version
General Requirements for profiles for Electronic Attestation of Attributes (EAAs)

	D2.11
	EN 319 472-2
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 21
EN version
Profiles for EAA - Profiles for EAA/PID Presentations to Relying Party

	D2.12
	EN 319 472-3
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 24 
EN version
Profiles for EAA - Profiles for Issuance of EAA or PID

	D2.13
	EN 319 475
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 22
EN version
Relying party authorisations for access to EUDI Wallet

	D2.14
	EN 319 486
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 1
EN Version
Common formats and API for Relying Party Registry information +
Common set of Relying Party information to be registered

	D2.15
	TS 119 476-2
	2
	ETSI
	/R
	PU - Public
	16
	Batch 2026/27-B,
EISMEA ref New 6
TS version
Zero-Knowledge Proof (ZKP) Implementation in EUDI Wallet

	D2.16
	TS 119 476-3
	2
	ETSI
	/R
	PU - Public
	16
	Batch 2026/27-B,
EISMEA ref New 10
TS version
Wallet Unit Attestation

	D2.17
	EN 319 487
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 11
EN version
EUDI Wallet Trust Mark

	D2.18
	EN 319 482-1
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 12
EN version
Additional wallet interfaces - Common interface for lodging complaints to DPAs

	D2.19
	EN 319 482-2
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 13
EN version
Additional wallet interfaces - common interface for data deletion requests to Relying Parties

	D2.20
	EN 319 482-3
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 14
EN Version
Additional wallet interfaces - interfaces and formats for the catalogue of Attestation Rulebooks and attributes"

	D2.21
	EN 319 482-4
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 15
EN Version
Additional wallet interfaces - Specification of Wallet-to-Wallet interactions

	D2.22
	EN 319 482-5
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 16
EN Version
"Additional wallet interfaces - Specification of systems enabling the notification and subsequent publication of Provider information"

	D2.23
	EN 319 482-6
	2
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B,
EISMEA ref New 17
EN Version
Additional wallet interfaces-- Data Portability and Download (export)



[bookmark: _Toc199161559]Work Package 3 
	Work Package 3: Certificates and timestamps

	Duration:
	M3 – M24
	Lead Beneficiary:
	ETSI 

	Objectives

	Provision of Standards for 
· public key certificates for the EU Digital Identity Wallet, 
· Public key certificate for EU Trust Services eIDAS trust services 
· Electronic Timestamps

	Activities and division of work (WP description)

	Task No
	Task Name
	Description
	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)


	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T3.1
	Batch 2025 certificates and timestamps publication confirmation
	Confirm publication of: Batch 2025 deliverables to certificates and timestamps:
D3.1, D3.2, D3.3, D3.4, D3.10, D3.12, D3.14
Effort: 190 days (70 existing + 120 new)
	ETSI,
 TC Chair
	COO
	Yes, subcontracting

	T3.2
	Prepare stable drafts Batch 2026/27-A for certificates and timestamps
	Stable draft of ENs
D3.5, D3.6, D3.8, D3.9
Stable draft D3.15
Effort: 45 (35 existing 10 New)
	ETSI
	COO
	Yes, subcontracting


	T3.3
	Prepare ETSI TB Approval Batch 2026/27-A for certificates and timestamps
	Draft for TC ESI approval to start EN Approval process D3.5, D3.6, D3.8, D3.9
Draft TS for TC ESI D3.15 approval
Effort: 45 (35 existing New 10)
	ETSI
	COO
	Yes, subcontracting


	T3.4
	Prepare ENAP comment disposition Batch 2026/27-A for certificates and timestamps

	Disposition of comments of ENs D3.5, D3.6, D3.8, D3.9
Effort: 10 (existing)
	ETSI
	COO
	Yes, subcontracting


	T3.5
	Prepare stable drafts Batch 2026/27-B for certificates and timestamps
	Stable draft of ENs 
D3.11, D3.13
Stable draft D3.7
Effort: 15 (new)
	ETSI
	COO
	Yes, subcontracting

	T3.6
	Prepare ETSI TB Approval Batch 2026/27-B for certificates and timestamps
	Draft for TC ESI approval to start EN Approval process D3.11, D3.13
Effort: 15 (new)
	ETSI
	COO
	Yes, subcontracting

	T3.7
	Prepare ENAP comment disposition Batch 2026/27-B for certificates and timestamps
	Disposition of comments of ENs D3.11 and D3.13
TR for TC ESI D3.7 approval

Effort: 10 (new)
	ETSI
	COO
	Yes, subcontracting

	Milestones and deliverables (outputs/outcomes)

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary

	Description
	Due Date
(month number)
	Means of Verification

	MS2
	Batch 2025 confirmation
	3
	ETSI
	Publication confirmed for D3.1, D3.2, D3.3, D3.4, D3.10, D3.12, D3.14
	5
	ETSI Publication, Work item drafts recorded on ETSI portal, Meeting reports

	MS3
	Stable drafts batch 2026/27-A
	3
	ETSI
	Stable draft submitted for review to TC ESI D3.5, D3.6, D3.8 and D3.9 and D3.15
	8
	Batch 2026/27-A Stable drafts available

	MS4
	ETSI TB Approval Batch 2026/27-A
Stable drafts batch 2026/27-B
	3
	ETSI
	Draft EN approved for ENAP for D3.5, D3.6, D3.8 and D3.9
Draft TS approved for D3.15
Stable draft submitted for review to TC ESI D3.7, D3.11 and D3.13
	13
	Batch 2026/27-A - EN approved for ENAP
Batch 2026/27-B Stable drafts available

	MS5
	ETSI TB Approval Batch 2026/27-B
	3
	ETSI
	Draft EN approved for ENAP for D3.11 and D3.13
Draft TR approved for D3.7
	16
	Record of TB approval either in plenary meeting or portal 

	MS6
	ENAP Comment disposition Batch 2026/27-A
	3
	ETSI
	Disposition of ENAP comments for D3.5, D3.6, D3.8 and D3.9 approved
	18
	Batch 2026/27-A ENs comment resolution agreed

	MS7
	ENAP Complete Batch 2026/27-A
	3
	ETSI
	ENAP Complete for D3.5, D3.6, D3.8 and D3.9
	20
	Batch 2026/27-A ENs ballot complete

	MS8
	ENAP Comment disposition Batch 2026/27-B
	3
	ETSI
	Disposition of ENAP comments for D3.11 and D3.13 approved
	21
	Record of TB approval of disposition of comments in plenary meeting or portal

	MS9
	Project completion
	3
	ETSI
	ENAP complete for D3.11 and D3.13
	24
	EN Ballot portal, 

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D3.1
	EN 319 411-2
v2.6.1
	3
	ETSI
	/R
	PU - Public
	5
	Batch 2025,
EISMEA Ref 
existing 12a
Policy TSP issuing EU qualified certificates

	D3.2
	EN 319 411-1
v1.5.1
	3
	ETSI
	/R
	PU - Public
	5
	Batch 2025, 
EISMEA Ref 
existing 12b
Policy TSP issuing certificates general

	D3.3
	TR 119 411-4
v1.3.1

	3
	ETSI
	/R
	PU - Public
	5
	Batch 2025, 
EISMEA Ref 
existing 12c
Policy TSP issuing certificates checklist

	D3.4
	EN 319 421
v1.3.1
	3
	ETSI
	/R
	PU - Public
	5
	Batch 2025, 
EISMEA Ref 
existing 13
Policy TSP issuing Time-stamps

	D3.5
	EN 319 411-2
v2.7.1
	3
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 
existing 12a
Policy TSP issuing EU qualified certificates

	D3.6
	EN 319 411-1
v1.6.1
	3
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 
existing 12b
Policy TSP issuing certificates general

	D3.7
	TR 119 411-4
v1.4.1
	3
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B, 
EISMEA Ref 
existing 12c
Policy TSP issuing certificates checklist

	D3.8
	EN 319 421
v1.4.1
	3
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref existing 13
Policy TSP issuing Time-stamps

	D3.9
	EN 319 422
v1.2.1
	3
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref existing 14
Policy TSP issuing Time-stamps

	D3.10
	TS 119 411-8
	3
	ETSI
	/R
	PU - Public
	5
	Batch 2025, 
EISMEA new 2
TS Version
Common Access CA Certificate Policy

	D3.11
	EN 319 411-8
	3
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B, 
EISMEA Ref new 2
EN Version
Common Access CA Certificate Policy

	D3.12
	TS 119 412-6
	3
	ETSI
	/R
	PU - Public
	5
	Batch 2025, 
EISMEA Ref new 8
TS Version
Certificate Profiles and for Public Sector Issuing Authority signing certificates

	D3.13
	EN 319 412-6
	3
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B, 
EISMEA Ref new 8
EN Version
Certificate Profiles and for Public Sector Issuing Authority signing certificates

	D3.14
	TR 119 411-9
	3
	ETSI
	/R
	PU - Public
	5
	Batch 2025, 
EISMEA Ref new 29
TR Version
Certificate transparency

	D3.15
	TS 119 411-9
	3
	ETSI
	/R
	PU - Public
	13
	Batch 2026/27-A, 
EISMEA Ref new 29
TS Version
Certificate transparency




[bookmark: _Toc199161560]Work Package 4
	Work Package 4: ERDS

	Duration:
	M3- M20
	Lead Beneficiary:
	ETSI 

	Objectives

	Standards supporting electronic registered delivery services (ERDS) and the derived registered electronic mail services based on ERDS

	Activities and division of work (WP description)

	Task No
	Task Name
	Description
	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)


	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T4.1
	Prepare stable drafts Batch 2026/27-A for ERDS
	Stable draft of ENs 
D4.1 to D4.7
Effort 48 Days
	ETSI
	COO
	Yes, subcontracting


	T4.2
	Prepare ETSI TB Approval Batch 2026/27-A for ERDS
	Draft for TC ESI approval to start EN Approval process D4.1 to D4.7
Effort: 48 Days
	ETSI
	COO
	Yes, subcontracting


	T4.3
	Prepare ENAP comment disposition Batch 2026/27-A for ERDS

	Disposition of comments of ENs D4.1 to D4.7
Effort 24 days
	ETSI
	COO
	Yes, subcontracting


	Milestones and deliverables (outputs/outcomes)

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary

	Description
	Due Date
(month number)
	Means of Verification

	MS3
	Stable drafts batch 2026/27-A
	4
	ETSI
	Stable draft submitted for review to TC ESI D4.1 to D4.7
	8
	Batch 2026/27-A Stable drafts available

	MS4
	ETSI TB Approval Batch 2026/27-A
	4
	ETSI
	Draft EN approved for ENAP for D4.1 to D4.7
	13
	Batch 2026/27-A - EN approved for ENAP

	MS6
	ENAP Comment disposition Batch 2026/27-A
	4
	ETSI
	Disposition of ENAP comments for D4.1 to D4.7
	18
	Batch 2026/27-A ENs comment resolution agreed

	MS7
	ENAP Complete Batch 2026/27-A
	4
	ETSI
	ENAP ballot complete for D4.1 to D4.7
	20
	Batch 2026/27-A ENs ballot complete

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D4.1
	EN 319 521
	4
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 19a

	D4.2
	EN 319 522-1
	4

	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 19b

	D4.3
	EN 319 522-2
	4
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 19c

	D4.4
	EN 319 522-3
	4
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 19d

	D4.5
	EN 319 522-4-1
	4
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 19e

	D4.6
	EN 319 522-4-2
	4
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 19f

	D4.7
	EN 319 522-4-3
	4
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 19g



[bookmark: _Toc199161561]Work Package 5 
	Work Package 5: Signatures

	Duration:
	M3- M24
	Lead Beneficiary:
	ETSI 

	Objectives

	Standards supporting advanced and qualified electronic signatures and seals

	Activities and division of work (WP description)

	Task No
	Task Name
	Description
	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)


	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T5.1
	Batch 2025 wallet publication confirmation
	Confirm publication of: Batch 2025 deliverable for wallet (D5.1 to D5.4, D5.15)
Effort: 120 Days
	ETSI,
 TC Chair
	COO
	Yes, subcontracting

	T5.2
	Prepare stable drafts Batch 2026/27-A for signatures
	Stable draft of TS / ENs 
D5.5 to D5.14
Effort 80 Days
	ETSI
	COO
	Yes, subcontracting


	T5.3
	Prepare ETSI TB Approval Batch 2026/27-A for Signatures
	Draft for TC ESI approval to 
a) start EN Approval process D5.5 to D5.13
b) Approve TS D5.14
Effort: 80 Days
	ETSI
	COO
	Yes, subcontracting


	T5.4
	Prepare ENAP comment disposition Batch 2026/27-A for Signatures

	Disposition of comments of ENs D5.5 to D5.13
Effort 40 days
	ETSI
	COO
	Yes, subcontracting


	T5.5 
	Prepare stable drafts Batch 2026/27-B for signatures 
	Stable draft of ENs D5.16
Effort: 8 days
	ETSI 
	COO 
	Yes, subcontracting 
 

	T5.6
	Prepare ETSI TB Approval Batch 2026/27-B for Signatures
	Draft for TC ESI approval to start EN Approval process D5.16
Effort 8 days

	ETSI
	COO
	Yes, subcontracting


	T5.7 
	Prepare ENAP comment disposition Batch 2026/27-B for Signatures 
 
	Disposition of comments of ENs D5.16 
Effort 4 days 
	ETSI 
	COO 
	Yes, subcontracting 
 

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary

	Description
	Due Date
(month number)
	Means of Verification

	MS2
	Batch 2025 confirmation
	5
	ETSI
	D5.1 to D5.4, and D5.15 publication confirmed + Progress report #1
	5
	ETSI Publication, Work item drafts recorded on ETSI portal, Meeting reports

	MS3
	Stable drafts batch 2026/27-A
	5
	ETSI
	Stable draft submitted for review to TC ESI D5.5 to D5.14
	8
	Batch 2026/27-A Stable drafts available

	MS4
	ETSI TB Approval Batch 2026/27-A
Stable drafts batch 2026/27-B
	5
	ETSI
	Draft EN approved for ENAP for D5.5 to D5.13
Draft TS D5.14 approved
Stable draft submitted for review to TC ESI D5.16
	13
	Batch 2026/27-A - TS approved for publication, and EN approved for ENAP
Batch 2026/27-B Stable drafts available

	MS5
	ETSI TB Approval Batch 2026/27-B
	5
	ETSI
	Draft EN approved for ENAP for D5.16
	16
	Record of TB approval either in plenary meeting or via remote consensus

	MS6
	ENAP Comment disposition Batch 2026/27-A
	5
	ETSI
	Disposition of ENAP comments for D5.5 to D5.13
	18
	Batch 2026/27-A ENs comment resolution agreed

	MS7
	ENAP Complete Batch 2026/27-A
	5
	ETSI
	ENAP Complete for D5.5 to D5.13
	20
	Batch 2026/27-A ENs ballot complete

	MS8
	ENAP Comment disposition Batch 2026/27-B
	5
	ETSI
	Disposition of ENAP comments for D5.16
	21
	Batch 2026/27-B ENs comment resolution agreed

	MS9
	ENAP Complete Batch 2026/27-B
	5
	ETSI
	ENAP complete for D5.16
	24
	Batch 2026/27-B ENs ballot complete

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D5.1
	TS 119 432
	5
	ETSI
	/R
	PU - Public
	5
	Batch 2025
EISMEA Ref 2
Protocols for remote digital signature creation

	D5.2
	TS 119 172-4
	5

	ETSI
	/R
	PU - Public
	5
	Batch 2025
EISMEA Ref 7
Signature applicability rules

	D5.3
	TS 119 441
	5
	ETSI
	/R
	PU - Public
	5
	Batch 2025 
EISMEA Ref 16
Policy TSP providing signature validation

	D5.4
	TS 119 511
	5
	ETSI
	/R
	PU - Public
	5
	Batch 2025 
EISMEA Ref 18a
Long-term preservation with digital signatures Policy

	D5.5
	EN 319 432
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A
EISMEA Ref 2
EN version
Protocols for remote digital signature creation

	D5.6
	EN 319 172-4
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A
EISMEA Ref 7
EN version
Signature applicability rules

	D5.7
	EN 319 441
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A
EISMEA Ref 16
EN version
Policy TSP providing signature validation

	D5.8
	EN 319 511
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A
EISMEA Ref 18a
EN version
Long-term preservation with digital signatures Policy

	D5.9
	EN 319 102-1
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 5
EN version
Creation and validation of AdES signatures

	D5.10
	EN 319 102-2
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 6
EN version
Signature validation report

	D5.11
	EN 319 431-1
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 15
EN Version
Policy TSP services operating a remote QSCD / SCDev

	D5.12
	EN 319 182-1
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 21
EN Version
JAdES digital signatures; Part 1: Building blocks and JAdES baseline signatures

	D5.13
	EN 319 512
	5
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A, 
EISMEA Ref 18b
EN Version
Protocols for trust service providers providing long-term data preservation services

	D5.14
	TS 119 312
	5
	ETSI
	/R
	PU - Public
	13
	Batch 2026/27-A, 
EISMEA Ref 8
TS Version
Cryptographic Suites

	D5.15
	TS 119 152-1
	5
	ETSI 
	/R
	PU - Public
	5
	Batch 2025
 EISMEA Ref 30
TS Version
CB-AdES baseline signature

	D5.16
	EN 319 152-1
	5
	ETSI
	/R
	PU - Public
	24
	Batch 226/27-B
EISMEA Ref 30
EN Version
CB-AdES baseline signature



[bookmark: _Toc199161562]Work Package 6 
	Work Package 6: Trust Framework

	Duration:
	M3- M24
	Lead Beneficiary:
	ETSI 

	Objectives

	standards supporting audit of trust services as well as trust lists supporting both trust services and wallets

	Activities and division of work (WP description)

	Task No
	Task Name
	Description
	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)

	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T6.1
	Batch 2025 wallet publication confirmation
	Confirm publication of: Batch 2025 deliverable for signatures (D6.1, D6.2, D6.3, D6.5, D6.6)
Effort 140 (60 existing, 80 new)
	ETSI,
TC Chair
	COO
	Yes, subcontracting

	T6.2
	Prepare stable drafts Batch 2026/27-A for trust framework
	Stable draft of TS / ENs 
D6.4, D6.7, D6.8, D6.9, D6.13
Effort 36 (16 existing 20 New)
	ETSI
	COO
	Yes, subcontracting
 

	T6.3
	Prepare ETSI TB Approval Batch 2026/27-A for trust framework
	Draft for TC ESI approval for 
1. TS D6.4
1. to start EN Approval D6.7, D6.8, D6.9, D6.13
Effort: 36 (16 existing 20 New)
	ETSI
	COO
	Yes, subcontracting
 

	T6.4
	Prepare ENAP comment disposition Batch 2026/27-A for trust framework 
	Disposition of comments of D6.7, D6.8, D6.9, D6.13
Effort 8 existing 
	ETSI
	COO
	Yes, subcontracting


	T6.5
	Prepare stable drafts Batch 2026/27-B for trust framework
	Stable draft of ENs D6.10, D6.11, D6.12
Effort: 16 existing
	ETSI
	COO
	Yes, subcontracting


	T6.6
	Prepare ETSI TB Approval Batch 2026/27-B for trust framework
	Draft for TC ESI approval to start EN Approval D6.10, D6.11, D6.12
Effort: 16 existing
	ETSI
	COO
	Yes, subcontracting


	T6.7
	Prepare ENAP comment disposition Batch 2026/27-B for trust framework

	Disposition of comments of D6.10, D6.11, D6.12
Effort 8 Existing
	ETSI
	COO
	Yes, subcontracting


	Milestones and deliverables (outputs/outcomes)

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary
 
	Description
	Due Date
(month number)
	Means of Verification

	MS2
	Batch 2025 confirmation
	6
	ETSI
	Confirm publication D6.1, D6.2, D6.3, D6.5, D6.6
	5
	ETSI Publication, Work item drafts recorded on ETSI portal, Meeting reports

	MS3
	Stable drafts batch 2026/27-A
	6
	ETSI
	Stable draft submitted for review to TC ESI D6.4, D6.7, D6.8, D6.9, D6.13
	8
	Batch 2026/27-A Stable drafts available

	MS4
	ETSI TB Approval Batch 2026/27-A
Stable drafts batch 2026/27-B
	6
	ETSI
	Draft EN approved for ENAP for to start EN Approval D6.7, D6.8, D6.9, D6.13
Draft TS D6.4 approved
Stable draft of D6.10, D6.11, D6.12
	13
	Batch 2026/27-A - TS approved for publication, and EN approved for ENAP
Batch 2026/27-B Stable drafts available

	MS5
	ETSI TB Approval Batch 2026/27-B 
	6
	ETSI
	Approved for ENAP D6.10, D6.11, D6.12
	16
	Record of TB approval either in plenary meeting or via remote consensus

	MS6
	ENAP Comment disposition Batch 2026/27-A
	6
	ETSI
	Disposition of ENAP comments for D6.7, D6.8, D6.9, D6.13
	18
	Batch 2026/27-A ENs comment resolution agreed

	MS7
	ENAP Complete Batch 2026/27-A
	6
	ETSI
	ENAP Complete for D6.7, D6.8, D6.9, D6.13
	20
	Batch 2026/27-A ENs ballot complete

	MS8
	ENAP Comment disposition Batch 2026/27-B 
	6
	ETSI
	ENAP comment disposition D6.10, D6.11, D6.12
	21
	Batch 2026/27-B ENs comment resolution agreed

	MS9
	Project completion
	6
	ETSI
	ENAP complete for D6.10, D6.11, D6.12
	24
	

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D6.1
	TS 119 612
	6
	ETSI
	/R
	PU - Public
	5
	Batch 2025
EISMEA Ref 4
Trusted Lists

	D6.2
	TS 119 615
	6
	ETSI
	/R
	PU - Public
	5
	Batch 2025
EISMEA Ref 20
Procedures for using EU national trusted lists

	D6.3
	TS 119 602
	6
	ETSI
	/R
	PU - Public
	5
	Batch 2025 
EISMEA Ref New 28
Trust lists general data model

	D6.4
	TS 119 605
	6
	ETSI
	/R
	PU - Public
	13
	Batch 2026/27-A 
EISMEA Ref New 26
TS version
Processing trusted lists and trusted list content

	D6.5
	TS 119 461
	6
	ETSI
	/R
	PU - Public
	5
	Batch 2025 
EISMEA Ref 17
Identity proofing

	D6.6
	EN 319 401
 v3.2.1
	6
	ETSI
	/R
	PU - Public
	5
	Batch 2025
EISMEA Ref 9
General Policy Requirements for Trust Service Providers

	D6.7
	EN 319 403-1
	6
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A
EISMEA Ref 10
TSP Conformity assessment

	D6.8
	EN 319 403-3
	6
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A
EISMEA Ref 11
TSP Conformity assessment - EU Qualified

	D6.9
	EN 319 461
	6
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A
 EISMEA Ref 11
EN Version
Identity proofing

	D6.10
	EN 319 401
 v3.3.1
	6
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B
 EISMEA Ref 9
General Policy Requirements for Trust Service Providers

	D6.11
	EN 319 612
	6
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B
 EISMEA Ref 4
EN Version
Trusted Lists

	D6.12
	EN 319 615
	6
	ETSI
	/R
	PU - Public
	24
	Batch 2026/27-B
 EISMEA Ref 20
EN Version
Procedures for using EU national trusted lists

	D6.13
	EN 319 602
	6
	ETSI
	/R
	PU - Public
	20
	Batch 2026/27-A
 EISMEA Ref New 28
Trust lists general data model



[bookmark: _Toc199161563]Work Package 7
	Work Package 7: New technology

	Duration:
	M3- M13
	Lead Beneficiary:
	ETSI 

	Objectives

	Standards supporting innovative use of the EU Digital Identity Wallet

	Activities and division of work (WP description)

	Task No
	Task Name
	Description
	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)
 

	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T7.1
	Prepare stable drafts Batch 2026/27-A for New technology
	Stable draft of D7.1, D7.2, 
Effort 40 days
	ETSI
	COO
	Yes, subcontracting
 

	T7.2
	Prepare ETSI TB Approval Batch 2026/27-A for new technology
	Draft for TC ESI approval D7.1, D7.2, 
Effort: 40 days
	ETSI
	COO
	Yes, subcontracting
 

	Milestones and deliverables (outputs/outcomes)

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary
 
	Description
	Due Date
(month number)
	Means of Verification

	MS3
	Stable drafts batch 2026/27-A
	7
	ETSI
	Stable draft submitted for review to TC ESI D7.1, D7.2
	8
	Batch 2026/27-A Stable drafts available

	MS4
	ETSI TB Approval Batch 2026/27-A
	7
	ETSI
	D7.1, D7.2 approved for publication
	13
	Batch 2026/27-A - TS approved for publication

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D7.1
	TS 119 479-2
	7
	ETSI
	/R
	PU - Public
	13
	Batch 2026/27-A
 EISMEA Ref New 27
EAA Extended Validation Services Framework and Application

	D7.2
	TS 119 479-3

	7
	ETSI
	/R
	PU - Public
	13
	Batch 2026/27-A
 EISMEA Ref New 28
EAA within ADES



[bookmark: _Toc199161564]Work Package 8
	Work Package 8: Consultation and Dissemination

	Duration:
	M3- M24
	Lead Beneficiary:
	ETSI 

	Objectives

	Workshops and liaison activities disseminating the work of the project and obtaining feedback from stake holders

	Activities and division of work (WP description)

	Task No
	Task Name
	Description
	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)

	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T8.1
	Certificate Authority Workshop - hosting
	Preparation of agenda and hosting arrangements. Involving 4 coordination meetings to review of agenda involving 5 STF experts presenting.
Effort: 10 days
	ETSI
	COO
	Yes, subcontracting
 

	T8.2
	Certificate Authority Workshop - presentations
	3 days preparation of slides and 1 day presentation by 5 STF experts
Effort: 20 days
	ETSI
	COO
	Yes, subcontracting
 

	T8.3
	ERDS Workshop - hosting
	Preparation of agenda and hosting arrangements Involving 4 coordination meetings to review of agenda involving 5 STF experts presenting.
Effort: 10 days
	ETSI
	COO
	Yes, subcontracting
 

	T8.4
	ERDS Workshop - presentations
	3 days preparation of slides and 1 day presentation by 5 STF experts
Effort 20 days
	ETSI
	COO
	Yes, subcontracting
 

	T8.5
	EUDI Wallet Workshop - hosting
	Preparation of agenda and hosting arrangements Involving 4 coordination meetings to review of agenda involving 5 STF experts presenting.
Effort 10 days
	ETSI
	COO
	Yes, subcontracting
 

	T8.6
	EUDI Wallet Workshop – presentation 
	3 days preparation of slides and 1 day presentation by 5 STF experts, plus further 10 days to review external presentations from partner organisations (CEN, OpenID foundation, Cloud Signature Consortium).
Effort 30 days
	ETSI
	COO
	Yes, subcontracting
 

	T8.7
	Dissemination of results and External liaison
	The STF members will actively promote the work of the STF in external conferences and media. This includes ETSI TC ESI existing news email list. Also, STF members will participate in fora involving stakeholders in regulating, implementing and using the EUDI Wallet.  joint meetings will be held with external standards organisations concerned with supporting non-EU specific wallet related functions as referenced in EUDI Wallet standards including
CA/Browser Forum, Cloud Signature Consortium and OpenID Forum
Effort 40 days
	ETSI
	COO
	Yes, subcontracting
 

	T8.8
	Liaison with EU DG Connect 2025
	Monthly touchpoint meetings and technical coordination 2025
Effort 72: days
	ETSI
	COO
	Yes, subcontracting


	T8.9
	Liaison with EU DG Connect 2026 / 27
	Monthly touchpoint meetings and technical coordination 2026/27
Effort 72 days



	ETSI
	COO
	Yes, subcontracting
 

	Milestones and deliverables (outputs/outcomes)

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary
 
	Description
	Due Date
(month number)
	Means of Verification

	MS6
	All eventss held
	8
	ETSI
	[bookmark: _Hlk198130854]Certificate authority, ERDS and EUDI Wallet Workshops successfully completed
 (Scheduling of events to be decided shortly after kick off)
	18
	

	MS9
	
	8
	ETSI
	DG Connect meeting minutes
	24
	

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D8.1
	Certification Authority event
Agenda
	8
	ETSI
	/R
	PU - Public
	18
	Certification Authority event
Agenda

	D8.2
	Certification Authority event
Presentations
	8
	ETSI
	/R
	PU - Public
	18
	Certification Authority event
Set of presentations

	D8.3
	ERDS
Agenda
	8
	ETSI
	/R
	PU - Public
	18
	ERDS
Agenda

	D8.4
	ERDS
Presentations
	8
	ETSI
	/R
	PU - Public
	18
	ERDS
Presentations

	D8.5
	EUDI Event
Agenda
	8
	ETSI
	/R
	PU - Public
	16
	EUDI Workshop
Agenda

	D8.6
	EUDI Event
Presentations
	8
	ETSI
	/R
	PU - Public
	18
	EUDI Workshop
Presentations

	D8.7
	Liaison meeting reports
	8
	ETSI
	/R
	SEN - Sensitive
	18
	Reports of liaison meetings

	D8.8
	DG Connect meeting minutes
2025
	8
	ETSI
	/R
	SEN - Sensitive
	5
	DG Connect meeting minutes

	D8.9
	DG Connect meeting minutes
Batch 2026/27
	8
	ETSI
	/R
	SEN - Sensitive
	24
	DG Connect meeting minutes

	D8.10
	Dissemination report
	8
	ETSI
	/R
	SEN - Sensitive
	24
	Dissemination report






[bookmark: _Toc199161565]Work Package 9
	Work Package 9: Testing

	Duration:
	M3 – M16 
	Lead Beneficiary:
	ETSI 

	Objectives 

	· Investigation into requirements for conformance and Interoperability testing of wallets
This document presents an analysis of the methods for testing and validating the technologies and protocols associated with the various interfaces and reference points within the complete EUDIW system. The proposed testing framework outlined herein is intended to guide the development of conformance and interoperability testing strategies, test systems, and the corresponding test specifications for EUDIW. The framework will be based on the well-established ETSI Testing Methodology, which follows ISO/IEC 9646 standards and has been successfully applied for many years in various ETSI and 3GPP testing initiatives.

	Activities and division of work (WP description)

	Task No
	Task Name
	Description

	Participants 
	In-kind Contributions and Subcontracting
(Yes/No and which)

	
	
	
	Name
	Role
(COO, BEN, AE, AP, OTHER)
	

	T9.1
	Testing framework study
	Study on requirements for conformance and interoperability testing in of EUDI Wallet that could be met by ETSI Conformance and Interoperability Testing services
100 days
	ETSI
	COO
	Yes, subcontracting

	Milestones and deliverables (outputs/outcomes)

	Milestone No
(continuous numbering not linked to WP)
	Milestone Name
	Work Package No
	Lead Beneficiary
 
	Description
	Due Date
(month number)
	Means of Verification

	MS5
	Testing framework study
	9
	ETSI
	Study report on the requirements for conformance and interoperability testing of EUDI Wallet
	16
	Submission of study report to TC ESI for approval

	Deliverable No 
(continuous numbering linked to WP)
	Deliverable Name
	Work Package No
	Lead Beneficiary
	Type
	Dissemination Level
	Due Date
(month number)
	Description 
(including format and language)

	D9.1
	Testing framework study
	9
	ETSI
	[R 
	PU - Public
	15
	Study report on the requirements for conformance and interoperability testing of EUDI Wallet





[bookmark: _Toc199161566]Total Project costs
[image: ]

[image: ]

[bookmark: _Toc199161567]4.3 Subcontracting
	Work Package No
	Subcontract No
(continuous numbering linked to WP)
	Subcontract Name
(subcontracted action tasks)
	Description 
(including task number and BEN/AE to which it is linked)
	Estimated Costs
(EUR)
	Justification
(why is subcontracting necessary?)
	Best-Value-for-Money
(how do you intend to ensure it?)

	1-9
	NA
	NA
	Task 1.1 to T9.1
	1 608 000
	Expertise not available in ETSI Secretariat 
	Subcontractors are selected on a case-by-case basis in the context of an open call through a clearly defined process (typically one or more of the following, publication of the call through ETSI Collective letters (see section 2.3 above) to the membership, Technical Body mailing lists or explicit calls for tender).
Travel costs are included in the subcontracting cost.

	Other issues:
If subcontracting for the project goes beyond 30% of the total eligible costs, give specific reasons.
	Each subcontractor/expert is allocated to specific tasks with an expected level of contribution. The financial resources allocated to the subcontractor are calculated on this principle. For reasons linked to French social Regulations and to avoid a risk of subordinate relationship that could trigger negative consequences for ETSI, on advice of its lawyers, ETSI has abandoned the principle of a daily rate to contract its experts and ETSI works now under the principle of service contracts.
ETSI Secretariat (Funded Activities, Technical officers…) will ensure the project planning and controlling with the Technical Committee without charging the related costs to the project, as the EC funds ETSI through an Operating Grant, whereas subcontractors will perform the development and technical execution of the project.
ETSI Secretariat has no expert as staff thus all tasks are subcontracted. Besides the technical project management (WP1) will be handled by the selected subcontractor as Project Leader to ensure the technical tasks execution and quality by the other subcontractors.




[bookmark: _Toc199161568]Timetable

	ACTIVITY
	M 1

	M 2
	M 3

	M 4
	M 5

	M 6
	M 7
	M 8

	M 9
	M 10
	M 11
	M 12

	M 13 
	M 14
	M 15

	M 16 
	M 17

	M 18 
	M 19

	M 20

	M 21 
	M 22
	M 23
	M 24


	Task 1.1 - … 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 1.2 - …
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 1.3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 2.1 Batch 2025
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 2.2 Batch 2026/27-B
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 2.3 Batch 2026/27-B
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 2.4 Batch 2026/27-B
(ENAP Comment)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 3.1 Batch 2025
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 3.2 Batch 2026/27-A
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 3.3 Batch 2026/27-A
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 3.4 Batch 2026/27-A
(ENAP Comments)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 3.5 Batch 2026/27-B
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 3.6 Batch 2026/27-B
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 3.7 Batch 2026/27-B
(ENAP Comment)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 4.1 Batch 2026/27-A
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 4.2 Batch 2026/27-A
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 4.3 Batch 2026/27-A
(ENAP Comments)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 5.1 Batch 2025
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 5.2 Batch 2026/27-A
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 5.3 Batch 2026/27-A
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 5.4 Batch 2026/27-A
(ENAP Comments)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 5.5 Batch 2026/27-B
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 5.6 Batch 2026/27-B
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 5.7 Batch 2026/27-B
(ENAP Comment)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 6.1 Batch 2025
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 6.2 Batch 2026/27-A
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 6.3 Batch 2026/27-A
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 6.4 Batch 2026/27-A
(ENAP Comments)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 6.5 Batch 2026/27-B
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 6.6 Batch 2026/27-B
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 6.7 Batch 2026/27-B
(ENAP Comment)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 7.1 Batch 2026/27-A
(Stable draft)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 7.2 Batch 2026/27-A
(TB Approve)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 8.1 – 8.6
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 8.7 to 8.9
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 9.1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	




#§WRK-PLA-WP§#                                                                            


[bookmark: _Toc495508580]#@ETH-ICS-EI@#
[bookmark: _Toc773727725][bookmark: _Toc199161569]5. OTHER
[bookmark: _Toc1999290067][bookmark: _Toc199161570]5.1 Ethics
	Ethics 

	Not applicable.


#§ETH-ICS-EI§# #@SEC-URI-SU@#                                                                   
[bookmark: _Toc766065428][bookmark: _Toc199161571]5.2 Security
	Security 


	Not applicable.


#§SEC-URI-SU§# #@DEC-LAR-DL@#                                                                 
[bookmark: _Toc495508582][bookmark: _Toc1902731085][bookmark: _Toc199161572]6. DECLARATIONS 
	Double funding

	Information concerning other EU grants for this project 
[image: ] Please note that there is a strict prohibition of double funding from the EU budget (except under EU Synergies actions). 
	
YES/NO


	We confirm that to our best knowledge neither the project as a whole nor any parts of it have benefitted from any other EU grant (including EU funding managed by authorities in EU Member States or other funding bodies, e.g. EU Regional Funds, EU Agricultural Funds, etc). If NO, explain and provide details.
	YES

	We confirm that to our best knowledge neither the project as a whole nor any parts of it are (nor will be) submitted for any other EU grant (including EU funding managed by authorities in EU Member States or other funding bodies, e.g. EU Regional Funds, EU Agricultural Funds, etc). If NO, explain and provide details.
	YES



	Financial support to third parties (if applicable) 
If in your project the maximum amount per third party will be more than the threshold amount set in the Call document, justify and explain why the higher amount is necessary in order to fulfil your project’s objectives.

	Not applicable.


#§DEC-LAR-DL§#                                                                                  


[bookmark: Annex_1]Annex I	Response to the Request for Proposals
CfE – STF 705 (REFERENCE BODY ESI)
[bookmark: Deadline2]Deadline: 17 November 2025
[bookmark: ETSI_MEMBER]
If you are an ETSI Member * 

ETSI membership status (Indicate your status):
 Full
 Associate 
 Observer

If you are not an ETSI Member *
Please indicate:

Full name of the ETSI member supporting the application (list of ETSI members on etsi.org):
-________________________	

Official contact name of the ETSI member supporting the application:
-________________________	

Note: A formal confirmation of the support from the Official contact is required (e.g. by e-mail sent to STFLINK@etsi.org) and an “ETSI Member Support Letter” will be required if you are selected.

	Contractor information *

	

	Contractor name *:
Indicate the Company/Organisation Name
	· 

	

	Contact person for the technical aspects
	Contact person for Decision on ETSI financial offer to this project (if any)

	Title
	
	Title
	

	First name
	
	First name
	

	Last name 
	
	Last name 
	

	Role
	
	Role
	

	e-mail
	
	e-mail
	

	Phone
	
	Phone
	




	
	Yes
	No

	[bookmark: ProjectInInfo]Do you or any employee of your Company/Organisation hold an elected or appointed position in the Reference Body requesting the STF 705 creation?
	

o

Indicate in which position:

-----------------------------------

	

o

	
If you are self-employed candidate:
Do you currently have other contracts in progress with ETSI?

	o
	o 



All fields marked with an asterix (*) are mandatory

1.1	Introduction

A short presentation of the technical structure responsible for this activity, e.g.:
· Business area, number of employees, link to WEB site,
· Department(s)/team(s)/experts in charge of the technical activities related to this Project,
· Reference to products/services of your Company/Organisation or supporting Member to which the standards developed by this Project will apply,
· Motivation for your Company/Organisation or supporting Member to participate in this Project.

1.2	Proposed approach

1.2.1 Proposed Deliverables

In the following table indicate the % level of contribution proposed for each deliverable with a work package. For example:
· Rapporteur 	50%
· Major contributor	20%
· Reviewer		10%
Your company may contribute to more than one deliverable. Final assignments will be confirmed during the shortlist and preparatory meeting.

Information on deliverables can be found at: https://portal.etsi.org/xtfs/#/xTF/705/deliverables

Rapporteurs of Batch 2025 tasks may discuss with those who have submitted contributions to a deliverable, the equitable division of the % effort allocated to the relevant task for the 2025 deliverables.



Please provide the % level of contribution for each deliverable in the following table:

	WP#
	Deliverable N°
	Deliverable name
	Identify the % level of contribution to Deliverable
	For information:
Tasks linked to each deliverable, for which you must indicate the percentage of coverage in Table section 1.2.2.
	Batch
	Indicative maximum expected effort per task for the selected deliverable

	WP2
	D2.1
	TS 119 478
	 
	T2.1
	2025
	40

	
	D2.8
	EN 319 478
	 
	T2.2
	26/27-B
	7,62

	
	
	
	
	T2.3
	
	7,62

	
	
	
	
	T2.4
	
	4,76

	
	D2.2
	TS 119 471
	 
	T2.1
	2025
	40

	
	D2.9
	EN 319 471
	 
	T2.2
	26/27-B
	7,62

	
	
	
	
	T2.3
	
	7,62

	
	
	
	
	T2.4
	
	4,76

	
	D2.3
	TS 119 472-1
	 
	T2.1
	2025
	40

	
	D2.10
	EN 319 472-1
	 
	T2.2
	26/27-B
	7,62

	
	
	
	
	T2.3
	
	7,62

	
	
	
	
	T2.4
	
	4,76

	
	D2.4
	TS 119 472-2
	 
	T2.1
	2025
	40

	
	D2.11
	EN 319 472-2
	 
	T2.2
	26/27-B
	7,62

	
	
	
	
	T2.3
	
	7,62

	
	
	
	
	T2.4
	
	4,76

	
	D2.5
	TS 119 472-3
	 
	T2.1
	2025
	40

	
	D2.12
	EN 319 472-3
	 
	T2.2
	26/27-B
	7,62

	
	
	
	
	T2.3
	
	7,62

	
	
	
	
	T2.4
	
	4,76

	
	D2.6
	TS 119 475
	 
	T2.1
	2025
	40

	
	D2.13
	EN 319 475
	 
	T2.2
	26/27-B
	7,62

	
	
	
	
	T2.3
	
	7,62

	
	
	
	
	T2.4
	
	4,76

	
	D2.7
	TR 119 462
	 
	T2.1
	2025
	40

	
	D2.14
	EN 319 486
	 
	T2.2
	26/27-B
	15,24

	
	
	
	
	T2.3
	
	15,24

	
	
	
	
	T2.4
	
	9,52

	
	D2.15
	TS 119 476-2
	 
	T2.2
	26/27-B
	20

	
	
	
	
	T2.3
	
	20

	
	D2.16
	TS 119 476-3
	 
	T2.2
	26/27-B
	20

	
	
	
	
	T2.3
	
	20




	WP#
	Deliverable N°
	Deliverable name
	Identify the % level of contribution to Deliverable
	For information:
Tasks linked to each deliverable, for which you must indicate the percentage of coverage in Table section 1.2.2.
	Batch
	Indicative maximum expected effort per task for the selected deliverable

	WP2 (cont.)
	D2.17
	EN 319 487
	 
	T2.2
	26/27-B
	7,62

	
	
	
	
	T2.3
	
	7,62

	
	
	
	
	T2.4
	
	4,76

	
	D2.18
	EN 319 482-1
	 
	T2.2
	26/27-B
	15,24

	
	
	
	
	T2.3
	
	15,24

	
	
	
	
	T2.4
	
	9,52

	
	D2.19
	EN 319 482-2
	 
	T2.2
	26/27-B
	15,24

	
	
	
	
	T2.3
	
	15,24

	
	
	
	
	T2.4
	
	9,52

	
	D2.20
	EN 319 482-3
	 
	T2.2
	26/27-B
	15,24

	
	
	
	
	T2.3
	
	15,24

	
	
	
	
	T2.4
	
	9,52

	
	D2.21
	EN 319 482-4
	 
	T2.2
	26/27-B
	15,24

	
	
	
	
	T2.3
	
	15,24

	
	
	
	
	T2.4
	
	9,52

	
	D2.22
	EN 319 482-5
	 
	T2.2
	26/27-B
	15,24

	
	
	
	
	T2.3
	
	15,24

	
	
	
	
	T2.4
	
	9,52

	
	D2.23
	EN 319 482-6
	 
	T2.2
	26/27-B
	15,24

	
	
	
	
	T2.3
	
	15,24

	
	
	
	
	T2.4
	
	9,52




	WP#
	Deliverable N°
	Deliverable name
	Identify the % level of contribution to Deliverable
	For information:
Tasks linked to each deliverable, for which you must indicate the percentage of coverage in Table section 1.2.2.
	Batch
	Indicative maximum expected effort per task for the selected deliverable

	WP3
	D3.1
	EN 319 411-2 v2.6.1
	 
	T3.1
	2025
	20

	
	D3.5
	EN 319 411-2 v2.7.1
	 
	T3.2
	26/27-A
	8,75

	
	
	
	
	T3.3
	
	8,75

	
	
	
	
	T3.4
	
	2,5

	
	D3.2
	EN 319 411-1 v1.5.1
	 
	T3.1
	2025
	20

	
	D3.6
	EN 319 411-1 v1.6.1
	 
	T3.2
	26/27-A
	8,75

	
	
	
	
	T3.3
	
	8,75

	
	
	
	
	T3.4
	
	2,5

	
	D3.3
	TR 119 411-4 v1.3.1
	 
	T3.1
	2025
	10

	
	D3.7
	TR 119 411-4 v1.4.1
	 
	T3.5
	26/27-B
	4

	
	
	
	
	T3.7
	
	4

	
	D3.4
	EN 319 421 v1.3.1
	 
	T3.1
	2025
	20

	
	D3.8
	EN 319 421 v1.4.1
	 
	T3.2
	26/27-A
	8,75

	
	
	
	
	T3.3
	
	8,75

	
	
	
	
	T3.4
	
	2,5

	
	D3.9
	EN 319 422 v1.2.1
	 
	T3.2
	26/27-A
	8,75

	
	
	
	
	T3.3
	
	8,75

	
	
	
	
	T3.4
	
	2,5

	
	D3.10
	TS 119 411-8
	 
	T3.1
	2025
	40

	
	D3.11
	EN 319 411-8
	 
	T3.5
	26/27-B
	5,5

	
	
	
	
	T3.6
	
	7,5

	
	
	
	
	T3.7
	
	3

	
	D3.12
	TS 119 412-6
	 
	T3.1
	2025
	40

	
	D3.13
	EN 319 412-6
	 
	T3.5
	26/27-B
	5,5

	
	
	
	
	T3.6
	
	7,5

	
	
	
	
	T3.7
	
	3

	
	D3.14
	TR 119 411-9
	 
	T3.1
	2025
	40

	
	D3.15
	TS 119 411-9
	 
	T3.2
	26/27-A
	10

	
	
	
	
	T3.3
	
	10




	WP#
	Deliverable N°
	Deliverable name
	Identify the % level of contribution to Deliverable
	For information:
Tasks linked to each deliverable, for which you must indicate the percentage of coverage in Table section 1.2.2.
	Batch
	Indicative maximum expected effort per task for the selected deliverable

	WP4
	D4.1
	EN 319 521
	 
	T4.1
	26/27-A
	6,86

	
	
	
	
	T4.2
	
	6,86

	
	
	
	
	T4.3
	
	3,43

	
	D4.2
	EN 319 522-1
	 
	T4.1
	26/27-A
	6,86

	
	
	
	
	T4.2
	
	6,86

	
	
	
	
	T4.3
	
	3,43

	
	D4.3
	EN 319 522-2
	 
	T4.1
	26/27-A
	6,86

	
	
	
	
	T4.2
	
	6,86

	
	
	
	
	T4.3
	
	3,43

	
	D4.4
	EN 319 522-3
	 
	T4.1
	26/27-A
	6,86

	
	
	
	
	T4.2
	
	6,86

	
	
	
	
	T4.3
	
	3,43

	
	D4.5
	EN 319 522-4-1
	 
	T4.1
	26/27-A
	6,86

	
	
	
	
	T4.2
	
	6,86

	
	
	
	
	T4.3
	
	3,43

	
	D4.6
	EN 319 522-4-2
	 
	T4.1
	26/27-A
	6,86

	
	
	
	
	T4.2
	
	6,86

	
	
	
	
	T4.3
	
	3,43

	
	D4.7
	EN 319 522-4-3
	 
	T4.1
	26/27-A
	6,86

	
	
	
	
	T4.2
	
	6,86

	
	
	
	
	T4.3
	
	3,43




	WP#
	Deliverable N°
	Deliverable name
	Identify the % level of contribution to Deliverable
	For information:
Tasks linked to each deliverable, for which you must indicate the percentage of coverage in Table section 1.2.2.
	Batch
	Indicative maximum expected effort per task for the selected deliverable

	WP5
	D5.1
	TS 119 432
	 
	T5.1
	2025
	20

	
	D5.5
	EN 319 432
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.2
	TS 119 172-4
	 
	T5.1
	2025
	20

	
	D5.6
	EN 319 172-4
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.3
	TS 119 441
	 
	T5.1
	2025
	20

	
	D5.7
	EN 319 441
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.4
	TS 119 511
	 
	T5.1
	2025
	20

	
	D5.8
	EN 319 511
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.9
	EN 319 102-1
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.10
	EN 319 102-2
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.11
	EN 319 431-1
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.12
	EN 319 182-1
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.13
	EN 319 512
	 
	T5.2
	26/27-A
	7,78

	
	
	
	
	T5.3
	
	7,78

	
	
	
	
	T5.4
	
	4,44

	
	D5.14
	TS 119 312
	 
	T5.2
	26/27-A
	10

	
	
	
	
	T5.3
	
	10

	
	D5.15
	TS 119 152-1
	 
	T5.1
	2025
	40

	
	D5.16
	EN 319 152-1
	 
	T5.5
	26/27-B
	8

	
	
	
	
	T5.6
	
	8

	
	
	
	
	T5.7
	
	4




	WP#
	Deliverable N°
	Deliverable name
	Identify the % level of contribution to Deliverable
	For information:
Tasks linked to each deliverable, for which you must indicate the percentage of coverage in Table section 1.2.2.
	Batch
	Indicative maximum expected effort per task for the selected deliverable

	WP6
	D6.1
	TS 119 612
	 
	T6.1
	2025
	0

	
	D6.11
	EN 319 612
	 
	T6.5
	26/27-B
	5,33

	
	
	
	
	T6.6
	
	5,33

	
	
	
	
	T6.7
	
	2,66

	
	D6.2
	TS 119 615
	 
	T6.1
	2025
	20

	
	D6.12
	EN 319 615
	 
	T6.5
	26/27-B
	5,33

	
	
	
	
	T6.6
	
	5,33

	
	
	
	
	T6.7
	
	2,66

	
	D6.3
	TS 119 602
	 
	T6.1
	2025
	80

	
	D6.13
	EN 319 602
	 
	T6.2
	26/27-A
	6

	
	
	
	
	T6.3
	
	6

	
	
	
	
	T6.4
	
	2

	
	D6.4
	TS 119 605
	 
	T6.2
	26/27-A
	12

	
	
	
	
	T6.3
	
	12

	
	D6.5
	TS 119 461
	 
	T6.1
	2025
	20

	
	D6.9
	EN 319 461
	 
	T6.2
	26/27-A
	6

	
	
	
	
	T6.3
	
	6

	
	
	
	
	T6.4
	
	2

	
	D6.6
	EN 319 401 v3.2.1
	 
	T6.1
	2025
	20

	
	D6.10
	EN 319 401 v3.3.1
	 
	T6.5
	26/27-B
	5,33

	
	
	
	
	T6.6
	
	5,33

	
	
	
	
	T6.7
	
	2,66

	
	D6.7
	EN 319 403-1
	 
	T6.2
	26/27-A
	6

	
	
	
	
	T6.3
	
	6

	
	
	
	
	T6.4
	
	2

	
	D6.8
	EN 319 403-3
	 
	T6.2
	26/27-A
	6

	
	
	
	
	T6.3
	
	6

	
	
	
	
	T6.4
	
	2

	WP7
	D7.1
	TS 119 479-2
	 
	T7.1
	26/27-A
	20

	
	
	
	
	T7.2
	
	20

	
	D7.2
	TS 119 479-3
	 
	T7.1
	26/27-A
	20

	
	
	
	
	T7.2
	
	20

	WP9
	D9.1
	Testing framework study
	 
	T9.1
	26/27-B
	100



[bookmark: _Ref434825982]


1.2.2 Calculation of proposed contribution to tasks and related cost for deliverables contribution

Given the % level of contribution indicated in the above table calculate the contribution to be made to each task T2.1 to T7.2 and T9.1 as follows:
a)  For each deliverable for a task, calculate (the allocated effort) * (% level of contribution/100)
b)  For each task sum the values for related deliverables as calculated in (a) above
c)  Multiply the total task effort by daily rate of 650 €
d)  Put calculated Amount in Euro in the table below
e)  Calculate % of whole task as Amount in Euro / Max budget allocated

Example: If an expert works on D2.2 with a 50% level of contribution (as rapporteur), on D2.13 with a 20% level of contribution (as major contributor), and on D2.19 with a 10% level of contribution (as reviewer), then:
D2.2 is part of T2.1, so contribution to T2.1 is there of 50% of 40 days, i.e. 20 days
D2.13 is part of T2.2, so contribution to T2.2 is there of 20% of 7,62 days, i.e. 1,52 days
D2.13 is part of T2.3, so contribution to T2.3 is there of 20% of 7,62 days, i.e. 1,52 days
D2.13 is part of T2.4, so contribution to T2.4 is there of 20% of 4,76 days, i.e. 0,95 days
D2.19 is part of T2.2, so contribution to T2.2 is there of 10% of 15,24 days, i.e. 1,52 days
D2.19 is part of T2.3, so contribution to T2.3 is there of 10% of 15,24 days, i.e. 1,52 days
D2.19 is part of T2.4, so contribution to T2.4 is there of 10% of 9,52 days, i.e. 0,95 days
So the contribution to T2.1 is 20 x 650 = 13 000 €, which is 7,14% of task T2.1.
And the contribution to T2.2 is (1,52 + 1,52)  x 650 = 1976 €, which is 1,5% of task T2.2.
And the contribution to T2.3 is (1,52 + 1,52)  x 650 = 1976 €, which is 1,5% of task T2.3.
And the contribution to T2.4 is (0,95 + 0,95)  x 650 = 1235 €, which is 1,9% of task T2.4.

For task T1.2 offer the full amount if contributing as the STF leader who will be responsible for coordination across the STF and production of progress reports supported by WP leader.

For task T1.3 if contributing as work package leader, offer the percentage for the work packed leading as follows:
· WP2+WP7 lead (Both WPs to be managed together): 25%
· WP3 lead: 15%
· WP4 lead: 15%
· WP5 lead: 15%
· WP6 lead: 15%
· WP9 lead: 15%

For task T8.1, T8.3, T8.5, each of the STF leader and relevant WP leaders to contribute 15% of allocation to assist in the organisation of the workshops.

For tasks T8.2, T8.4 and T8.6, experts working as rapporteurs to contribute to presentations as a proportion of the number of deliverables under the relevant work packages.

Relevant WPs for T8.1 to T8.6
· T8.1, T8.2: (CA_Day): WP2+WP7, WP3, WP5, WP6, WP9
· T8.3, T8.4 (ERDS): WP4
· T8.5, T8.6 (Wallet): WP2+WP7, WP3 WP6, WP9

For T8.7 allocated for each of STF Lead (16%) and WP leaders (14% each) if offered under task 1.3.

For task T8.8, allocated by % of EC Engagement technical touchpoint meetings attended in 2025.

For task T8.9, allocated to experts attending EC Engagement technical touchpoint meetings in 2026/2027 [expected STF lead (20%) and WP leaders (10% each)].



Provide the calculated contribution in Euro for tasks to which your Company/Organisation is proposing to contribute by filling-in the table below:

	[bookmark: Table_Tasks_Proposal]Task No
	Task Description
	Max Budget Allocated in Euro
	Amount in Euro (mandatory)
	% of whole Task (mandatory)

	00
	T1.1 Project set-up
	0
	.
	.

	01
	T1.2 Project management
	36 400
	.
	.

	02
	T1.3 Work package lead 
	32 500
	.
	.

	03
	T2.1 Batch 2025 wallet publication confirmation
	182 000
	.
	.

	04
	T2.2 Prepare stable drafts batch 2026/2027-B for wallet
	130 000
	.
	.

	05
	T2.3 Prepare ETSI TB approval batch 2026/2027-B for wallet
	130 000
	.
	.

	06
	T2.4 Prepare ENAP comment disposition batch 2026/2027-B wallet
	65 000
	.
	.

	07
	T3.1 Batch 2025 certificates and timestamps publication confirmation
	123 500
	.
	.

	08
	T3.2 Prepare stable drafts batch 2026/2027-A for certificates and timestamps
	29 250
	.
	.

	09
	T3.3 Prepare ETSI TB approval batch 2026/2027-A for certificates and timestamps
	29 250
	.
	.

	10
	T3.4 Prepare ENAP comment disposition batch 2026/2027-A for certificates and timestamps
	6 500
	.
	.

	11
	T3.5 Prepare stable drafts batch 2026/2027-B for certificates and timestamps
	9 750
	.
	.

	12
	T3.6 Prepare ETSI TB approval batch 2026/2027-B for certificates and timestamps
	9 750
	.
	.

	13
	T3.7 Prepare ENAP comment disposition batch 2026/2027-B for certificates and timestamps
	6 500
	.
	.

	14
	T4.1 Prepare stable draft batch 2026/2027-A for ERDS
	31 200
	.
	.

	15
	T4.2 Prepare ETSI TB approval batch 2026/2027-A for ERDS
	31 200
	.
	.

	16
	T4.3 Prepare ENAP comment disposition batch 2026/2027-A for ERDS
	15 600
	.
	.

	17
	T5.1 Batch 2025 wallet publication confirmation
	78 000
	.
	.

	18
	T5.2 Prepare stable drafts batch 2026/2027-A for signatures
	52 000
	.
	.

	19
	T5.3 Prepare ETSI approval batch 2026/2027-A for signatures
	52 000
	.
	.

	20
	T5.4 Prepare ENAP comment disposition batch 2026/2027-A for signatures
	26 000
	.
	.

	21
	T5.5 Prepare stable drafts batch 2026/2027-B for signatures
	5 200
	.
	.

	22
	T5.6 Prepare ETSI TB approval batch 2026/2027-B for signatures
	5 200
	.
	.

	23
	T5.7 Prepare ENAP comment disposition batch 2026/2027-B for signatures
	2 600
	.
	.

	24
	T6.1 Batch 2025 wallet publication confirmation
	91 000
	.
	.

	25
	T6.2 Prepare stable drafts batch 2026/2027-A for trust framework
	23 400
	.
	.

	26
	T6.3 Prepare ETSI TB approval batch 2026/2027-A for trust framework
	23 400
	.
	.

	27
	T6.4 Prepare ENAP comment disposition batch 2026/2027-A for trust framework
	5 200
	.
	.

	28
	T6.5 Prepare stable draft batch 2026/2027-B for trust framework
	10 400
	.
	.

	29
	T6.6 Prepare ETSI TB approval batch 2026/2027-B for trust framework
	10 400
	.
	.

	30
	T6.7 Prepare ENAP comment disposition batch 2026/2027-B for trust framework
	5 200
	.
	.

	31
	T7.1 Prepare stable drafts batch 2026/2027-A for new technology
	26000
	.
	.

	32
	T7.2 Prepare ETSI TB approval batch 2026/2027-A for new technology
	26 000
	.
	.

	33
	T8.1 Certificate authority workshop - hosting
	6 500
	.
	.

	34
	T8.2 Certificate authority workshop - Presentations
	13 000
	.
	.

	35
	T8.3 ERDS workshop - hosting
	6 500
	.
	.

	36
	T8.4 ERDS workshop - Presentations
	13 000
	.
	.

	37
	T8.5 EUDI Wallet workshop - Hosting
	6 500
	.
	.

	38
	T8.6 EUDI Wallet workshop - Presentations
	19 500
	.
	.

	39
	T8.7 External liaison
	26 000
	.
	.

	40
	T8.8 Liaison with EU DG connect 2025
	46 800
	.
	.

	41
	T8.9 Liaison with EU DG connect 2026/2027
	46 800
	.
	.

	42
	T9.1 Testing framework study
	65 000
	.
	.

	
	TOTAL:
	1 560 000
	
	



Amount in Euro (mandatory): Indicate the price offered for your contribution to the task(s)
% of whole task (mandatory): Indicate to which percentage of the execution of the whole task your offer corresponds
1.2.3 Competences, reference to related activities:

Provide a description of the proposed approach, competences, reference to related activities:
· Explain which part of the task is corresponding to the requested percentage that your Company/Organisation will handle,
· Explain the scope that your Company/Organisation will cover,
· Explain your approach to the management of the quality and,
· Explain your approach to the management of the risks and their mitigation,
· Describe and justify the proposed costs to achieve this project objectives.

Provide a description of the competences, references to related activities in particular:
Please indicate if you have contributed to a specific 2025 deliverable either as
a) Rapporteur, or
b) Other contributor.

Please provide details if you have been involved in activities relating the eIDAS including:
a) Member of EUDIW large scale pilot,
b) As a member of the NySci expert team supporting Commission activities,
c) Working DGITS eIDAS related projects,
c) Development of national EUDIW,
d) Contributing to ETSI standardisation for eIDAS.

For an expected rapporteur role, please indicate experience with supporting ETSI standardisation and understanding of ETSI editing rules.

For STF and WP leaders, please indicate experience is leading ETSI standardisation or similar activities.



Annex II	 Terms and Conditions
CfE – STF 705 (REFERENCE BODY ESI)
[bookmark: Deadline3]Deadline: 17 November 2025
2.1	Submission of Proposals

All proposals in response to this CfE shall be submitted before the deadline indicated in this Collective Letter, using exclusively the WEB application on the ETSI Portal at the following address: https://portal.etsi.org/cfe.

Proposals shall be composed of Curriculum Vitae of the proposed service providers’ personnel and the Annex I of this CfE duly filled-out.
Proposals that will be partial or incomplete at the deadline will not be accepted.

The Terms and Conditions in this Annex will apply.


2.2	Modification and Withdrawal of Proposals

Applicants may, without prejudice to themselves, modify or withdraw their proposal by written request, provided that the request is received by ETSI prior to the due date and time, at the address to which their proposal was submitted. The applicant may submit a new proposal provided that such new proposal is received prior to the deadline for responding which is specified in this Collective Letter.


[bookmark: _Ref434831705]2.3	Assessment of Proposals

The ETSI Director-General, in consultation with the Reference Body Chair, is responsible for the selection of the service providers that will be contracted to perform this Project work. The ETSI Director-General and the Reference Body Chair may be assisted by a Selection Panel to assess the applications received and make the final decision.

As per article 1.10.4 of the ETSI Directives, the Director-General may discard proposals that could be identified as creating potential conflict of interest.

The ETSI Secretariat will only communicate to the applicants the result of the selection (accepted or not accepted). Should applicants need more information on the rationale for the selection, they must address a formal request to the ETSI Director-General.

Article 1 The following evaluation criteria will be applied to all proposals, in order of priority:
· Evidence that the applicant has the necessary structure and expertise to ensure delivery
· Reference to current or previous activities in the specific technical domain of this project
· Critical review of the most efficient way to achieve the objectives in this Project ToR
· Effective proposed approach/methodology for the execution of the tasks
· Implementation schedule
· Clear pricing policy

Compliance with the first two (2) criteria is mandatory.
Proposals that are not considered compliant with these criteria will be discarded.

Priority will be given to technical quality of the proposals. Pricing considerations will be taken into account to ensure that the best value for money is achieved. Compatibility with the maximum budget allocated to this Project will be verified before placing a Service Contract.

Following the assessment process, ETSI reserves the right to grant contracts to other than the cheapest proposals, to accept or reject any offer completely or in part, or to reject all proposals, without providing the reasons. If no offer is accepted, ETSI may decide to abandon the work or proceed in any other manner ETSI may select.


2.4	IPR and confidentiality Agreements

The information provided in this CfE, as well as the fact that the applicant has received the CfE, is considered confidential and protected under copyright laws. The applicant may not discuss, share, or use the information in this CfE for any purpose other than the response to this CfE.

ETSI will not disclose the content of any proposals to other applicants or any other party, with the exception of the persons involved in the assessment process described in §2.3 above.

However, ETSI reserves the right to make use of the information provided in this proposal to improve this project definition for the purpose of this CfE or any other manner in which ETSI may decide to proceed to select the service providers.

If successful, the applicant will be required to sign a Service Contract, which includes IPR and Confidentiality clauses aligned with the relevant policies in the ETSI Directives.


2.5	Preparation cost

ETSI will not be responsible for any costs or expenses that the applicant may incur in preparing and/or submitting the proposal.


2.6	Service Contract

A Service Contract will be proposed to the applicants that will be selected to perform the work.
Details on the Terms and Conditions of this contract can be found on the ETSI Portal, at the following address: https://portal.etsi.org/STF/STFs/Contracts.aspx 
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