
Terms of Reference for Specialist Task Force 196 (LT) 
Test Specification for EP-TIPHON


1
Reasons for proposing the Specialist Task Force (STF)

The TIPHON project has established TIPHON as a capable environment (e.g. the definition of the TIPHON metaprotocol) in which the harmonisation can be achieved between disparate protocols and applications by stressing their common capabilities and achieving invisible support and sharing of capabilities between them. The mapping of existing protocols (e.g. H.323, SIP, H.248) to the TIPHON metaprotocol is essential to achieving this goal.

The TIPHON metaprotocol (WI-3016) will be defined by the end of 2001. This key TIPHON deliverable will impact the TIPHON profiles for H.323, SIP, BICC and OSP. It is extremely important that the existing test specifications for some of these protocols (developed by STF176 in 2001) are revised to reflect the updated profiles. In addition, the SIP and OSP test suites will need to be upgraded to incorporate the latest versions of these protocols from the IETF and TIPHON respectively (expected at the end of 2001 early 2002). Also PICS, test purposes and test suits for BICC and for security should be developed.

EP-TIPHON works in accordance with the project development method defined in TR 101 835. Step E of the development method contains conformance specifications, the development of which is a skilled task not supported in the EP-TIPHON membership. 

The provision of an STF for testing will allow EP-TIPHON to provide a complete document set in accordance with TR 101 835.

2
Consequences if not agreed:

Without an STF in this area the work of EP-TIPHON will be incomplete. Testing and verification both through formal testing as proposed for the work plan of this STF and in “bake-off” style Interops using the test documents developed by this STF are key to the success of TIPHON.  If this STF is not available the verification and validation programme of EP-TIPHON, and of TIPHON as a whole, is in danger of not being completed.

This STF proposal is closely linked to existing STFs and proposals for other dedicated STFs in TIPHON. These are covering modelling matters, core security and QoS matters. Failure to agree to the STF outlined in this proposal will have a derogatory effect on these other STFs in the overall TIPHON proposal. 

3
Detailed description:

3.1
Subject title:

Telecommunications and Internet Protocol Harmonisation over Networks in support of Interoperable IP Telephony and Multimedia applications.

3.2
Reference Technical Body:

ETSI Project TIPHON.

3.3
Other interested TBs (if any):

AT (IPCableCom), SPAN, SMG, TETRA, STQ, BRAN, TC-Security, mobile groups including 3GPP TSG CN. In addition ETSI/TIPHON has extensive collaboration with ITU-T SG11, ITU-T SG16 and with the IETF.
3.4
Target date for the start of work:

March 2002.

3.5
Duration and target date for the conclusion of the work (TB approval):

End of 2002 (as defined in the remainder of the ToR).

It is estimated that 17 mm will be used 

3.6
Resources required

See below.

3.6.1 Necessary manpower

Total resources required: 17 man months, split as follows:

· for drafting deliverables : 95% of the resource

· for attending Technical Body and WG meetings: 5% of the resource at 3 TIPHON meetings and additional Working Group meetings as requested by the Project Management Committee (PMC). PTCC representation at meetings on behalf of the STF means the large majority of the resource can be dedicated to drafting deliverables. 

3.6.2
Estimated costs, additional to the manpower:

Total additional cost 6 000 EUR split as follows: 

· travels to Technical Body and WG meetings:

Two experts to attend 3 plenary TIPHON meetings of which 1 shall be in Europe (at ETSI), 1 shall be in South Africa, and 1 shall be in America. Additionally participation of individual STF members at 3 additional meetings of WG6 as required by negotiation with PMC on a case-by-case basis.  Co-ordinated participation with the other TIPHON STFs should allow to make significant savings in the travel cost.

3.6.3
Qualification required, mix of skills

Number of experts required: 2 to 5. The experts are required for periods of approx. 1 calendar year

Relevant expertise required: 

· be familiar with EP/TIPHON protocol profiles for SIP, OSP, H.225, H.245, H.248, BICC 

· possess strong experience in the development of test cases using TTCN, including TTCN-3;

· possess good experience in the use of Formal Methods (e.g. : SDL)

· experience in the production of ETSI test suite deliverables; and,

· experience of working in the international environment.

3.7
Scope of Terms of Reference:

The STF shall assist in the development of work items from EP-TIPHON’s WG6 (Validation and Verification) as described in the ETSI Work Plan that are in development or revision.

3.8
Context of the task(s):

The STF shall operate in phases where each phase is marked by the closing session of the EP-TIPHON meetings with a single end-of-year report. Six sessions are therefore planned in 2002 (to 3 TIPHON plenary meetings and to 3 TIPHON WG6 meetings).

3.9
Related activity in other bodies and co-ordination of schedules:

The STF will work closely with PTCC and with other working groups of TIPHON (start dates for work items outlined in section 3.11 are dependent upon outputs from other working groups being available).

3.10
Base documents and their availability

The work will be based on the documents produced by other TIPHON working groups, in particular WG3 (protocols), WG5 (QoS) and WG8 (security), as TIPHON specific profiles and extensions of ITU and IETF documents. 

3.11
Work Item(s) for which the STF is required:

The following list provides those work items from the current EWP for TIPHON and foreseen for 2002, where the STF is required:

	Deliverables
	ApproxEffort

	1) Profiling of the existing TIPHON H.225 test specifications based on the latest TIPHON meta-protocol (WI-3016) and its impact on WI-3017 (TIPHON profile of H.323)
	2,5mm

	
Revision 1 of 6016-1: PICS for H.225.
	

	
Revision 1 of 6016-2: PICS for H.225
	

	
Revision 1 of 6016-3: ATS for H.225 (TTCN)
	

	2) Profiling of the existing TIPHON H.248 test specifications based on the latest TIPHON meta-protocol (WI-3016) and its impact on WI-3019 (TIPHON profile of H.248)
	2,5mm

	
Revision 1 of 6017-1: 6018-1 PICS for H.248
	

	
Revision 1 of 6017-2: TSS&TP for H.248
	

	
Revision 1 of 6017-3: ATS for H.248 (TTCN)
	

	3) Profiling of the existing TIPHON H.245 test specifications based on the latest TIPHON meta-protocol (WI-3016) and its impact on WI-3017 (TIPHON profile of H.323)
	2,5mm

	
Revision 1 of 6018-1: PICS for H.245
	

	
Revision 1 of 6018-2:TSS&TP for H.245
	

	
Revision 1 of 6018-3: ATS for H.245 (TTCN)
	

	4) Profiling of the existing TIPHON SIP test specifications based on the latest TIPHON meta-protocol (WI-3016) and its impact on WI-3018 (TIPHON profile of SIP) and taking into account the improved IETF RFC 2543 expected to be available at the end of 2001. Should also consider 3G SIP profiles, if relevant.
	3mm

	
Revision 1 of 6020-1: PICS for SIP
	

	
Revision 1 of 6020-2: TSS&TP for SIP
	

	
Revision 1 of 6020-3: ATS for SIP (TTCN)
	

	5) Test specifications for version 2 of OSP based upon TS 101 321
	2,5mm

	
Revision 1 of 6010-1: PICS for OSP Version 2
	

	
Revision 1 of 6010-2: TSS&TP for OSP
	

	
Revision 1 of 6010-3: ATS for OSP (TTCN)
	

	6) Profiling of the planned TIPHON BICC  CS2 test specification based on the latest TIPHON meta-protocol (WI-3016) and its impact on the existing Work Item WI-3021 (TIPHON profile of BICC CS2).
	1,5mm

	
New work item: PICS for BICC CS2
	

	
New work item: TSS&TP for BICC CS2
	

	
New work item: ATS for BICC CS2 (TTCN)
	

	
	

	7) For TIPHON Security test specifications 
	2,5mm

	
6014 Security test scenarios (based upon WI-08004)
	

	
New work item: PICS for Security
	

	
New work item: TSS&TP for Security
	

	
New work item: ATS for Security (TTCN)
	

	NOTE 1:



3.12
Expected output(s):

Deliverables according to the WI list in 3.11.

4
Additional notes

This STF will build upon the previous experience within TIPHON in the utilisation of STF resources. It will continue the efforts of STF176 from 2001 and carry over those work items due to be completed by STF176. As with the work of STF176 this STF shall be dependent upon the support of the PTCC and its experts.

Where travel arrangements are identified (section 3.6.2) there may be an opportunity for overall cost reduction across the teams linked to the TIPHON project.
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