Terms of Reference for Specialist Task Force 233 (ML) SPAN on
Preliminary analysis of migration to the Internet Next Generation Networks
1
Reasons for proposing the STF

Further to the adoption of the new telecommunications regulatory framework by the Council and European Parliament on 14 February 2002. The EC has requested that following the publication of the Communication “Next Generation Internet priorities for action in migrating to the new Internet Protocol Ipv6” [COM(2002) 96 final), ETSI is asked to evaluate the requirements for standardisation, existing standards and to identify standardisation gaps with respect to recommendations made by the Communication. Broad consensus on the evaluation shall be sought by means of an Open Meeting with participation of all relevant stakeholders. Work shall be carried out jointly with CEN and CENELEC as appropriate.

The STF under the management of TC SPAN is required to carry out this evaluation, and produce a Report including recommendations for the production of standards from a Technical perspective,. At the 8th Plenary TC SPAN agreed to create this STF.

2
Consequences if not agreed

Industry requires in the short time frame a set of specification for the support the IP New Generation services in Europe. If this request is not agreed then the introduction date will be delayed. This could be a barrier for the introduction of the IP and E-Europe features.

3
Detailed description

3.1
Subject title

Primary analysis of the Technical work for the support of IP Next Generation services in Europe

3.2
Reference TB: SPAN.
3.3
Other interested TBs (if any)

EP TIPHON, NGN-IG

3.4
Duration

The STF should provide the complete documentation ready for agreement in April 2003.

3.5
Target date for the start of work

February 2003.

3.6
Necessary manpower (expertise, mix of skills and amount)

3.6.1
Necessary manpower

Total resources required: about 2 man months (40 days), to perform a preliminary requirement analysis in the following areas:

· evaluation of existing standards

· evaluation of IPv6 and the problems of interworking existing ISDN and VoiP service

· identify possible gaps in the recommendation made in the EC Communication

· Production of a TR having gained broad consensus

Total cost is 24 kEUR.

Funding is expected from e-Europe.
3.6.2
Estimated costs, additional to the manpower:

Total additional cost 1 kEUR for co-ordination with SPAN and other interested bodies.
3.6.3
Qualification required, mix of skills

· number of experts required: 1

· relevant expertise required: ideally the candidate should be familiar with the work of former and existing TC SPAN signalling protocols and fixed network architecture and also with the emerging IETF protocols

· the expert is required to work part time distributed over the period of 3 months.
3.7
Context of the task(s)

The STF has to produce drafts of a Technical Report in Word for Windows format, according to the ETSI style guide.

3.8
Related activities in other bodies and necessary co-ordination of schedules

TC SPAN is responsible for fixed network standardisation and will produce suitable ETSI Standards to answer the request of the industry to support emerging network scenarios, in collaboration with TC AT, EP TIPHON and OCG ad-hoc group NGN-IG.

3.9
Scope of the terms of reference and relevant work items

Preliminary analysis of Technical requirements for the support of IPv6 within the ISDN / IP signalling transport services in Europe.  This activity is requested by EC/EFTA to ETSI to perform a study that may result in Mandated work for the inclusion in the future funding from 2003.

3.10 Reference specification(s) and existing documents, including ETSI member contributions

Output of IETF RFC and Internet drafts

Next Generation Internet priorities for action in migrating to the new Internet Protocol Ipv6” [COM(2002) 96 final).

3.11
Work item(s) from the ETSI work programme (EWP) for which the STF is required

DTR/SPAN-130319

3.12
Expected outputs

A Technical Report will be drafted defining the technical recommendations for the production of standards from a Technical perspective and identifying possible gaps in the recommendation made in the EC Communication

DTR/SPAN-130319
Preliminary analysis of migration to the Internet NGN

· Start of work
03/02/03

· First draft
07/03/03

· Stable draft
09/05/03

· TB approval
06/06/03

V01-B39(02)04, WI code allocated

V02-ETSI Secretariat, WI code updated

V03-updated during Preparatory Meeting (14 Jan 03), manpower/travels budget share reviewed to 24kEUR manpower + 1kEUR travels.

