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Terms of Reference for Specialist Task Force STF 296 (PN) (STF269/270 extension) 
(TC MTS) on ”Maintenance of SIP Test Specifications”

1.
Reasons for proposing the Specialist Task Force (STF)
The VoIP community, both within and outside of ETSI has shown a strong interest in the MTS SIP test specification and this is being widely implemented and used. As a result, MTS has received a number of Change Requests suggesting improvements to the PICS, TSS&TP and TTCN-3 ATS. 

Due to the complexity of these test specifications and the fact that VoIP is a relatively new and evolving technology, both in terms of standards specification and testing an STF is needed to undertake this maintenance task.

1.1
Overview of the proposal
1.1.1
Purpose of the work

The purpose of the work is to address received Change Requests and where necessary, to extend the existing ETSI test specifications for SIP.
1.1.2
Relation with the ETSI Strategic Objectives

"IP Testing" is one of ETSI's strategic objectives for emerging topics. SIP protocol is very important to many ETSI members and testing is seen as an important link in product development strategy. This STF also satisfies the strategic requirement of the "timely production and maintenance of high quality technical standards and other deliverables" by ensuring that the testing standards are kept up-to-date, are error free and are well-maintained.
1.1.3
Relation with other activities within ETSI and/or related organizations

This work is related to:

1) TC TISPAN NGN Project
2) 3GPP RAN5
3) SIP Forum

1.1.4
Priority within the TB

This is the only STF proposed by TC MTS and thus has high priority.
1.1.5
Motivation why the STF is urgently needed

Past experience in ETSI has shown that an STF, together with PTCC support, is the most efficient and reliable way to maintain test specifications of this complexity.

1.2
Organization of the work
1.2.1
Confirmation of active support from the Members

The following companies are committed to supporting this STF in terms of participation in the STF and/or MTS Steering/Review group and/or in contributing change requests: IITB, NOKIA, FOKUS, FScom
1.2.3
Identification of tasks, phases, priorities, technical risk

There are 3 tasks as described in 3.11. In the event of priority having to be made between the task highest priority will be given to updating the TTCN test code for SIP.

1.2.4
Outcome of the STF

The outcome of the STF will be revised TSS&TP (TS 102 027-2) and revised TTCN-3 ATS (TS 102 027-3). If the changes to these two documents necessitate a revision to the PICS (TS 102 027-1) then this will result in a 3rd deliverable.
2
Consequences if not agreed
The interest in VoIP solutions is growing tremendously, as has interest in the corresponding ETSI test specifications. The SIP ATS is now used by Telecom Operators for the certification of their SIP equipment. It is imperative that MTS addresses the Change Requests in order to ensure the best possible technical quality of the test specifications and to maintain ETSI as a leader in this field.
3
Detailed description:
3.1
Subject title:
"Maintenance of SIP Test Specifications".

3.2
Reference Technical Body:
TC MTS

3.3
Other interested TBs (if any):
· TC TISPAN NGN Project
· 3GPP

3.4
Steering Committee
The Steering Committee (SC) for this activity will be set up shortly and is expected to comprise at least participants from: Nokia, Ericsson, Siemens, IITB, PQM and Testing Technologies.

3.5
Support from ETSI Members 
This STF has strong support in TC MTS. See 1.2.1

3.6
Target date for the start of work:
15 August 2005.

3.7
Duration and target date for the conclusion of the work (TB approval):
Duration: 5 months

Conclusion: 31st Dec 2005

3.8 Resources required

Total resources required: 25 man-days including the voluntary contribution, split as follows in experts’ manpower and additional cost.

3.8.1
Experts manpower
Manpower resources required: 25 man-days (15 000 EUR), split as follows:

· Drafting deliverables:
22
man-days

· Attending Technical Body and WG meetings: 
2
man-days

· STF management and writing Progress Reports etc.
1
man-days

3.8.2
Estimated cost, additional to the manpower:
Total additional cost: none.
3.9
Experts qualification required, mix of skills
It is anticipated that 1 expert is needed, with the following expertise:

· Essential skills in ISO/IEC 9646 Conformance Testing

· Expert knowledge of SIP

· Expert in writing TTCN-3.

Experts are expected to be available part time (approx. 20%) throughout the duration of the STF.

3.10
Scope of Terms of Reference:
The ToR are limited to the resolution of received Change Requests and the implementation of any required modifications to the test specification.
3.11
Organization of the work in tasks and/or phases:
The main task of the STF are:

Task 0: Maintain the Change Request procedure.

Task 1: Update SIP PICS if required.

Task 2: Update SIP TSS&TP

Task 3: Update SIP ATS (TTCN-3).

3.12
Related activity in other bodies and co-ordination of schedules:
MTS will work with TC TISPAN, 3GPP and the SIP Forum to ensure full visibility of the changes to the SIP test specification.
3.13
Base documents and their availability
The STF work will be based upon the following documents:

	Document
	Title
	Current

Status

	TS 102 027-1
	SIP Protocol Implementation Conformance Statement (PICS)
	Published in November 2004

	TS 102 027-2
	SIP Test Suite Structure and Test Purposes (TSS&TP)
	Published in November 2004

	TS 102 027-3
	SIP Abstract Test Suite (ATS)
	Published in November 2004

	IETF RFC3261
	Session Initiation Protocol (SIP)
	Published


3.14
Work Items from the ETSI Work Programme (EWP) for which the STF is required:
The STF will produce the following deliverables, for TB approval:

RTS/MTS-0097-1[2]
Methods for Testing and Specification (MTS);

Conformance Test Specification for IETF RFC3261 SIP;

Part 1: Protocol Implementation Conformance Statement (PICS) proforma.

RTS/MTS-0097-2[2]
Methods for Testing and Specification (MTS);

Conformance Test Specification for IETF RFC3261 SIP;

Part 2: Test Suite Structure and Test Purposes (TSS&TP).

RTS/MTS-0097-3[2]
Methods for Testing and Specification (MTS);

Conformance Test Specification for IETF RFC3261 SIP;

Part 3: Abstract Test Suite (ATS) and PIXIT proforma.

3.15
Planned output schedule:
The STF will produce the deliverables according to the following time scale:

Work Item(s): 

 RTS/MTS-00097-1[2]
· Start of the work 
15/08/2005
· First stable draft for TB review
21/10/2005

· Draft for TB approval
05/12/2005

· TB approval
13/01/2006
· Publication
13/02/2006
 RTS/MTS-00097-2[2]
· Start of the work 
15/08/2005

· First stable draft for TB review
21/10/2005

· Draft for TB approval
05/12/2005

· TB approval
13/01/2006

· Publication
13/02/2006

 RTS/MTS-00097-3[2]
· Start of the work 
15/08/2005

· First stable draft for TB review
21/10/2005

· Draft for TB approval
05/12/2005

· TB approval
13/01/2006

· Publication
13/02/2006
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