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Terms of Reference - Specialist Task Force

STF AD (TC NTECH / WG AFI)
Autonomic and Self-Managed Networks Phase 1 (3GPP)
Summary information
	Approval status
	Approved by TC NTECH (doc ref: NTECH(15)000010r1), to be reviewed by NTECH#11
Approved by Board#103 (9-10 June 2015), with 40 k€ budget

	Funding
	40 000 € - 100 days total, 62 days @ 600 €/day = 37 200 € and 38 days, voluntary contribution (38% of total manpower) and 2 800 € travels.
Original TC NTECH request: 116 000 € for both 3GPP and BBF
Expected cost for Phase 1 (3GPP): 58 000 €. Cost reduction can only be achieved if more voluntary work can be done by TC NTECH delegates, particularly for Project Management and WG/TC review and by severely cutting travel cost. Feasibility to be verified.

	Time scale
	1 September 2015 to June 2016

	Work Items 
	DTR/NTECH-AFI-0017-GANA-3GPP (TR ) - Autonomicity and Self-Management in the Backhaul and Core network parts of the 3GPP Architecture"

	Board priority 
	Emerging domains for ETSI


1 Rationale
The ETSI AFI ISG succeeded in producing the fundamental GSs pertaining to Autonomic Networking & Services Management in 2013, namely the Generic Autonomic Network Architecture (GANA) specification (ETSI GS AFI 002) and scenarios, use cases and requirements for autonomic/self-managing future Internet (ETSI GS AFI 001). The ETSI NTECH TC took over and started transforming these GSs and others into TSs (e.g. ETSI TS 103 194 published in 2014). The NTECH TC is progressing in producing TSs on instantiation of this ETSI NTECH Autonomics Reference Model (GANA) onto existing network architectures and emerging ones to embed self-management capabilities. 
Autonomic Networking & Services Management is intended to help operators and enterprises in reducing OPEX and handling the increasing complexity of network Management.
Though the GANA model was validated in testbeds, a key step towards adoption of autonomics by the industry is to instantiate it onto a set of representative well-known reference architectures in order to enable launching pilot projects on concrete use cases. This is because many network architectures being deployed today do not intrinsically exhibit autonomicity and self-management capabilities, and industry needs to understand the implication of evolving them towards this technology. 

Based on voluntary contributions ETSI NTECH has already initiated work on the instantiation of the GANA model on the 3GPP IMS architecture and on Ad-Hoc/Mesh networks. However, voluntary contributions are not sufficient to tackle other major use cases such as the 3GPP Evolved Packet Core (EPC) and fixed broadband access networks (BBF). This work requires the intervention of a Specialized Task Force (STF) in order to meet a reasonable time scale for delivering guidance to the industry.

Although ETSI was a pioneer in this domain, other initiatives are now emerging (e.g. IETF ANIMA). ETSI may lose its leadership position unless it succeeds in delivering, within a short timeframe, sufficient guidance to the industry on how to transform concepts into concrete results. 

Currently ETSI NTECH AFI has not yet produced all the key TSs the industry would like to access soon and adopt / apply. This is due to lack of enough committed resources. The problem can only be addressed by an STF with dedicated resources and experts to progress some of the critical work. Otherwise, lack of significant progress on Autonomic Management & Control standards will be of a concern by the industry and SDOs/Fora that are interacting with ETSI NTECH AFI. So far ETSI NTECH established liaisons and collaborations on this matter with BBF, ITU-T SG2/13/15, NGMN, 3GPP SA5, TMForum, IETF/ANIMA, European Commission H2020/5GPPP, EU-China FIRE project, ETSI MOI ISG, ETSI NFV ISG, etc.

2 Objective

ETSI TS 103 194 defines autonomic networking as a networking paradigm that involves the design of network devices and the overall network architecture in such a way as to embed "control-loops and feedback mechanisms" that enable the individual devices and the networked systems as a whole, to exhibit so-called self-managing properties, namely: auto-discovery, self-configuration (auto-configuration), self-diagnosing, self-repair (self-healing), self-optimization, etc.
ETS GS AFI 002 specifies a generic architectural model for the management & control of autonomic networks, known as the Generic Autonomic Network Architecture (GANA).
The work will be organized in two phases.  The objective of this STF is to develop a Technical Report on the instantiation of the GANA model on the mobile backhaul and core networks deployed as per 3GPP Architecture specifications.

The opportunity to extend the scope to cover fixed broadband access and aggregation networks deployed as per the Broadband Forum (BBF) Architecture specifications will be considered after the conclusion of this STF, also in relation with the results achieved in other Standard Bodies or For a, on the same subject.
To perform the instantiation the STF will not only take into account already published specifications by 3GPP and BBF but also their ongoing work on the application of the emerging paradigms such as SDN and NFV to these networks.

3 Relation with ETSI strategy and priorities
The STF will contribute to the following ETSI Long Term Strategy [GA58(11)22r1]:

· keep ETSI effective, efficient and recognised as such

· stay in tune with changing nature of the global ICT industry (innovation)

· establish leadership in key areas impacting members' future activities

This request is in following the priority category [BOARD(12)88_030r1]
· Emerging domains for ETSI

4 Context of the proposal

4.1 ETSI Members support
	ETSI Member
	Supporting delegate
	Motivation

	Orange
	Tayeb Ben Meriem
	To gain confidence that the GANA reference model can be instantiated on a practical use case such as BBF access architecture 3GPP architecture and others  without requiring fundamental alterations to pave the way to adoption of GANA model..

	Fraunhofer FOKUS
	Arun Prakash
	As one of the initial contributors to the GANA architecture, Fraunhofer FOKUS has the expertise and knowledge to provide a specification to instantiate GANA. Furthermore, the early adoption and deployment of autonomics is in line with the long term research goals of Fraunhofer FOKUS. 

	AGH University of Science and Technology 
Poland

 
	Szymon Szott 
	To analyze the methodology adopted in providing the instantiation of GANA in the two standardized architectures, i.e., the BBF architecture and the 3GPP mobile backhaul and core architectures. Then, the AFI group can capitalize on this experience to address other instantiation activities including those within the research interests of AGH University, i.e., studying and implementing autonomic concepts in wireless local area networks especially in ad hoc and mesh topologies.

	National and Kapodistrian University of Athens (UoA)
	Prof. Nancy Alonistioti
 
	The University of Athens endorses the STF proposal. University of Athens is interested in the instantiation of the GANA Functional Blocks (FBs) onto the 3GPP mobile backhaul and core architecture, and also the instantiation of the GANA FBs onto the BBF architecture, thereby enabling developers of autonomics Decision-making logics/algorithms to introduce them into the "autonomicity-enabled 3GPP or BBF architectures" is of benefit to us. We can benefit from the outcome of the STF in the work we do and also in our potential to collaborate with industry by partnering with them in introducing autonomics related algorithms in the target architectures. We have strong competence to build business partnerships with vendors in autonomics due to our extensive work on algorithms for autonomics that can be exploited by vendors in their products. 

	Vodafone GmbH
	Ranganai Chaparadza 
	The GANA Functional Blocks that enable the network, the management plane and control planes, to exhibit self-adaptation, dynamic network policing, real-time and predictive analytics in driving E2E Service and resources orchestration, are all important in the evolution from static management of networks and services to dynamic and self-adaptive management of networks and services by autonomic management & control software. OPEX reduction by autonomic management & control will remain of interest to operators. 


4.2 Market impact

Autonomic Networks will allow reduction of OPEX for network operators and enterprises, reduction of complexity in the management of networks and services, and enable innovation and faster time-to-market for services, while also enabling manufacturers and OSS vendors to offer new products that embed the so-called “autonomic functions”. 
A first standardization step was done with the publication of the ETSI NTECH GANA model. The market is expecting guidance helping the industry to instantiate and implement GANA standard in order to be considered in their product lines and roadmaps and in commercial products and solutions, later on. This helps them to get prepared for deployment purpose.

4.3 Tasks that cannot be done within the TB and for which the STF support is necessary

Instantiation of the ETSI NTECH GANA model on broadband access and aggregation networks, and evolved packet core.
4.4 Related voluntary activities in the TB

ETSI NTECH has initiated work on the instantiation of the GANA model on Ad-Hoc/Mesh networks and IMS networks.

4.5 Outcome from previous funded activities in the same domain

There were no funded activities in this domain so far.

4.6 Consequences if not agreed
ETSI might lose its leadership on the standardization of autonomic network management as noted in Rationale section. Also, lack of significant progress on Autonomic Management & Control standards will be of a concern by the industry and SDOs/Fora that are currently interacting with ETSI NTECH AFI. 

Part II - Execution of the work

5 Technical Bodies and other Organizations involved
5.1 Leading TB
ETSI NTECH
5.2 Other interested ETSI Technical Bodies

ETSI ISG NFV, 3GPP SA5, ETSI INT, ETSI EE
5.3 Other interested Organizations outside ETSI

IETF ANIMA, BBF, ITU-T SG2/13/15, NGMN, 3GPP SA5, TMForum, European Commission H2020/5GPPP, EU-China FIRE project, OMA

6 Working method/approach
6.1 Organization of the work 
A team of experts to ensure with knowledge of Autonomic Management, including the GANA model, 3GPP standards on backhaul and core networks, reporting to the NTECH/AFI Steering Group.
6.2 Base documents

Phase 1
	Document
	Title
	Current Status
	Expected date for stable document

	ETSI TS 103 194
	Scenarios, Use Cases and Requirements for

Autonomic/Self-Managing Future Internet
	Published
	

	ETSI GS AFI 002
	Generic Autonomic Network Architecture (An Architectural Reference Model for Autonomic Networking, Cognitive Networking and Self-Management)
	Published
	

	ETSI TS 103 195
	Generic Autonomic Network Architecture (An Architectural Reference Model for Autonomic Networking, Cognitive Networking and Self-Management)
	Early draft
	June 2015

	3GPP SA5 TR on Virtualization
	TR 32 842. Define Mobile VNFs and Mixed Network Management Architecture 
	Draft
	June 2016

	ETSI TS 123 203
	ETSI TS 123 203 (Policy and charging control architecture), 
	Published
	

	ETSI TS 123 401
	General Packet Radio Service enhancements for Evolved Universal Terrestrial Radio Access Network (E-UTRAN) access
	Published
	

	ETSI TS 123 402
	Architecture enhancements for non-3GPP accesses
	Published
	

	ETSI TS 132 series
	EPC-related management specifications in the 123 (architecture).
	Published
	


Phase 2
	BBF TR 101
	Migration to Ethernet Based DSL/Broadband Aggregation
	Published
	

	BBF TR 145
	Multi-service Broadband Network Functional Modules and Architecture
	Published
	

	BBF TR 134
	(Broadband Policy Control Framework (BPCF).
	Published
	

	BBF SD-302,313, 326 and 340
	*Cloud Intelligent Broadband Network (SD-302)

*SDN in Broadband Networks (SD-313)

Flexible Service Chaining (SD-326)

*NFV introduction in MSBN (SD-340)
	Draft
	Done.

SD are internal documents to BBF

	BBF WT-317 & 328
	*Residential: Network Enhanced Residential Gateway (WT-317 )

*Business: Virtual Business Gateway (WT-328)
	Draft
	*WT 317 is in Straw Ballot process

*WT328 (work reactivated

	BBF WT-178
	WT-178i2 Extended MSBN connects to Data Center hosting a large NFVI  (and/or Cloud)
	Draft
	June 2015


6.3 Deliverables Phase 1 (this STF)
	Deliv.
	Work Item code

Standard number
	Working title

Scope

	D2
	DTR/NTECH-AFI-0017-GANA-3GPP (TR )
	Working title: Autonomicity and Self-Management in the Backhaul and Core network parts of the 3GPP Architecture"
Scope: Instantiation of the Reference Model for Autonomic Networking, Cognition and Self-Management onto the 3GPP and non-3GPP mobile architecture (ETSI TS 123 401 and TS 123 402) by superimposing GANA Decision Elements (DEs) into node/device architectures and the overall network architecture, so that the DEs and their associated Control-Loops can be further designed to perform autonomic management and control of the specific resources (Managed Entities) in the target architecture. Recommendations on the basic behaviours of the GANA Functional Blocks (FBs) in the above context will be developed. 3GPP specifications on policy control (TS 123 203) and network management will be taken into account (TS 123 32x series).


6.4 Deliverables schedule:
Working title:
DTR/NTECH-AFI-0017-GANA-3GPP: Instantiation of GANA reference model onto 3GPP architecture (Backhaul and Core network)
· Start of work
01-Sep-2015 
NTECH#12
· Early draft
13-Dec-2015 
NTECH#13
· WG approval
15-Mar-2016 
NTECH#14
· Stable draft
May-2016
· TB approval
Jun-2016  
NTECH#15
· Publication
31-Jul-2016
6.5 Work plan, time scale and resources
	N
	Task / Milestone / Deliverable
	From
	To
	Funded experts (days)
	Other experts (days)

	Phase 1 –DTR/NTECH-AFI-0017-GANA-3GPP 

	M0
	Start of work
	01-sep-2015
	
	

	T0
	Project management
	01-sep-2015
	30-Jun-2016
	
	

	T1
	Task 1 
	01-sep-2015
	30-Jun-2016
	50
	16

	M1
	Draft for WG review (WG#NTECH/AFI#13)
	15-Mar-2016
	
	

	T3
	Task 3 (e.g. include WG comments)
	15-Mar-2016
	May 2016
	8
	16

	M2
	Stable draft for TB review NTECH/AFI#14
	May-2016
	
	

	M3
	Final draft for TB approval
	May 2016
	
	

	T5
	Task 5 (e.g. include TB comments)
	May 2016
	Jun 2016
	3
	6

	M4
	TB approval  NTECH#15
	Jun-2016
	
	

	M5
	STF Final Report
	Jun-2016
	1
	

	M6
	Publication
	Jul-2016
	
	

	Total Phase 1
	62
	38


6.6 Task and milestone description
Task 1 – Instantiation of the GANA model onto mobile backhaul and core network architectures
Milestone 1 – Early Draft
· Early draft on "Autonomicity and Self-Management in the Backhaul and Core network parts of the 3GPP Architecture"

Milestone 2 – Stable Drafts for presentation at: 
an Industry Forum session part of IEEE Globecom 2015 (Dec), San Diego (California) 
· The main expectation is the adoption of ETSI / NTECH / AFI GANA model by the other SDOs in the Industry Forum along with associated Companies as the framework in the harmonisation of the emerging paradigms Autonomic Management & Control, SDN, NFV, 5G
· Publication of a new version of the White paper in the IEEE standardization magazine with a dedicated section devolved to the need of a joint PoC

· To initiate a joint PoC TMForum (ZOOM Project) and ETSI NTECH AFI (PoC WI) on AMC, NFV and SDN. TMForum ZOOM project is referring to ETSI NTECH AFI GANA. It can be extended to other SDOs and companies members

7 Required expertise

1 or 2 of experts to ensure the following mix of skills:

· Autonomic Management, including the GANA model 
· 3GPP standards on backhaul and core networks
Part III:
Financial conditions
8 Estimated cost
8.1 Manpower cost
	Description
	Working days
	Rate
€/day
	Total cost 
€

	Contracted experts (remunerated)
	62
	600
	37 200

	Contracted experts (voluntary)
	38
	0
	

	Total manpower cost
	100
	
	37 200


8.2 Travel Costs

	Description
	Cost estimate

	4 NTECH meetings (NTECH 13 14 15 16)
	2 400€

	1 joint meeting with 3GPP
	400€

	Total cost
	2 800€


8.3 Other Costs

Part IV:
STF performance evaluation criteria
9 Key Performance Indicators

Contribution from ETSI Members to STF work
· Direct financial contribution (co-funding)

· Voluntary work of experts (free of charge or with partial remuneration)
· Steering Group meetings (number of participants/duration)

· Delegates attending meetings/events related to STF (number of participants/duration)
· Direct contribution of delegates (e.g. number of documents/comments/e-mail)
· Development of related standards by delegates
· Support to the STF work (e.g., provision of test–beds, organization of workshops, events)

Contribution from STF experts to ETSI work

· Contributions presented to ETSI NTECH AFI meetings (number:4, type:F2F, comments received: online feedback during the meetings and e-mail exchanges)
· Contributions received from other ETSI TBs (3GPP SA5)
Liaison with other stakeholders
· Stakeholder participation in the project (Service Providers, Equipment Vendors (Independent Software Vendors) ISVs, ,)

· Cooperation with other standardization bodies (BBF, 3 GPP SA5)
· Potential interest of new members to join ETSI (Companies working in Analytics)
· Liaison to identify requirements and raise awareness on ETSI deliverables (Joint SDOs/Fora on Industry Harmonization for Unified Standards on AMC (Autonomic Management & Control), SDN, NFV, 5G: from Silo approach to Cross-SDO/Fora Combined Approach”Comments received on drafts (e.g. on WEB site, mailing lists, etc.)

Quality of deliverables

· Approval of deliverables according to schedule

· Respect of time scale, with reference to start/end dates in the approved ToR
· Quality review by NTECH TB 
· Quality review by ETSI Secretariat
In the course of the activity, the STF Leader will collect the relevant information, as necessary to measure the performance indicators.  The result will be presented in the Final Report.

10 Document history

	
	Date
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	0.0
	05-03-2015
	B.Chatras
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	20/04/15
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	Final Draft
	NTECH approved
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	B. Chatras
	Final 
	New supporting organisation.

	1.2 
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	1.3
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	Board approval
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