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Terms of Reference –Testing Task Force
TTF T034 (TC MTS / WG TDL)
TOP/TDL Runtime Interface and Enhancements





Summary information
	Approval status
	Approved by TC MTS (doc Ref: MTS(23)089005r1)
	YES

	Reference Body
	TC MTS / WG TDL

	ETSI Funding
	Maximum budget : 107.200 EUR

	Minimum of 4 ETSI Members Support
	YES

	Time scale
	From
	2023-10-02

	
	To
	2024-08-30

	Work Items 
	See clause 3.2 below

	TTF Roadmap reference
	https://docbox.etsi.org/MTS/MTS/05-CONTRIBUTIONS/2020//MTS(20)080001_TDL_Roadmap.docx





Part I –TTF Technical Proposal 
Rationale & Objectives
Rationale 
The ETSI TC MTS provides technologies, tools, and guidelines on conformance and interoperability testing and certification of protocols and other systems, including AI systems, that are under standardisation at various ETSI groups and committees. The Test Description Language (TDL) is such a testing technology. Its standards that define formal textual and graphical notations and transformations to deliver test objectives and executable test specifications have reached a mature state. In addition to the standardisation work on TDL, the ETSI TDL Open-Source Project (TOP) was created. Its initial purpose was to serve as a test bed for the validation of new TDL language features and to offer a kick-start to early technology adopters.

The recent TC MTS work on TDL has been focused on providing enhanced features of the TOP tools and provide better user-support in all phases of the testing process when using TDL. These enhancements include easier access to the TOP toolset, user-guides and examples illustrating the use of all TDL features. Also, an initial exploratory prototype for a web-based TDL editor has been implemented, that can further simplify access to the TOP tools.

Collaborative platform for drafting ETSI and 3GPP specifications, and the trend towards remote working also need TOP tool support for creating and maintaining test specifications, in order to make TDL the obvious choice to ETSI TCs when working on standardisation of test suite specifications.

The continued work on TDL enables the application of modern model-based development techniques within ETSI standardisation processes for the benefit of all ETSI members. It also puts ETSI in the leading position to address new testing challenges coming from distributed computing platforms in the cloud and AI domains.

Objectives of the work to be executed
The work of this TTF will focus on specification and implementation of TOP tool features to enable easy integration with web-based platforms. It will also enhance the initial web-based TOP tool for this purpose. In addition, support for Continuous Integration development will be defined. 

· Description and provision of an adapted TDL TOP toolset that enables integrated use of TDL models in web-based platforms. This may imply modification both to the desktop and standalone TOP toolsets and the initial prototype for a web-based TOP toolset.
· Support for using TOP tooling in Continuous Integration (CI) platforms. 
· Refined TOP tool support for test specification and execution based on user feedback. 
· Updated documentation and user guidelines to reflect the latest advances in TDL and TOP, including the web-based platform, the CI development. 
· New ES 203 119-9 V1.1.1 on the TDL Runtime Interface.
· Maintenance and enhancements of the TDL standards (as needed).
· TOP feature demonstration that concludes all implementation efforts of this TTF.

The TOP tool development was performed according to the conceptual tool architecture, shown below, to provide the illustrated building blocks using state-of-the-art software development technologies.

[image: ]


Previous funded activities in the same domain
The previous standardisation efforts on TDL and TOP can be briefly summarised as follows. They provide the foundation of work proposed in this ToR.

· The previous TDL/TOP TTF 022 provided an updated TOP toolset with enhanced user features for test description development, validation, execution, and analysis as well as updated user guidelines and an initial prototype for a web-based TDL editor.
· TTF 013 added methodology support for RESTful API testing using OpenAPI, extended the TDL data type system and worked towards a test execution engine. It also provided a new standardized textual syntax for TDL. Moreover, the TDL methodology guidelines for test description derivation from test objectives were updated to support semi-automatic workflows.
· Earlier STFs, the first one started in 2013, laid the foundation of TDL and defined its principal building blocks of abstract syntax (meta-model), concrete syntax (textual, graphical and transfer syntax), and the principal tool architecture and its integration into ETSI’s test specification process. These STFs also standardised the separation of totally ordered and locally ordered test descriptions and established the connection between TDL and TTCN-3 to enable the generation of executable tests from TDL.

[bookmark: _Toc229392234][bookmark: _Ref325990203]Consequences if not agreed
The focus of this TTF on the TOP implementation provide application of the web-based TOP toolset for broader use cases and further integrations. If not performed this could cause a delay in the uptake of TDL for ETSI TCs web-based platforms as their standardisation platform. It could also lead to more overhead in the handling and maintenance of ETSI test standards.

This TTF is a continuation of the work done in TTF 022 as well as earlier TTFs and STFs with the aim to speed up progress in the adoption of TDL by making the tooling in TOP easier to use by end-users in general and especially for ETSI TCs. A web-based platform will provide an easier alternative for end-users to get started with using TDL and collaborating on TDL test specifications. Without this TTF, the application of the TDL standard by end-users such as other ETSI technical bodies and industrial partners will likely be delayed. 

In addition, more and more practices on system and software design are influenced from open-source technologies that implement commonly agreed approaches in system and software engineering and make them freely available. This development could lead to a fragmented landscape of system and test specification languages that might not be in ETSI’s interest as it needs a common, strong, and sound formal approach to certification and other ways of testing of the complex systems it designs. Moreover, ETSI might lose influence in the area of modern system and software engineering practices if there is a standstill on this proposed work.


[bookmark: _Toc229392237][bookmark: _Toc229392238]ETSI Members Support
	#
	ETSI Member
	Supporting delegate

	1
	Cinderella ApS
	Finn Kristoffersen

	2
	Elvior LLC
	Martti Käärik

	3
	Ericsson Hungary Ltd
	Dr. György Réthy

	4
	Fraunhofer FOKUS
	Dr. Axel Rennoch

	5
	Institut für Informatik, Universität Göttingen
	Prof. Dr. Dieter Hogrefe

	6
	Siemens AG
	Dr. Andreas Ulrich



Deliverables
Base documents
	Document
	Title
	Status

	ES 203 119-1 V1.7.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 1: Abstract Syntax and Associated Semantics
	Final draft

	ES 203 119-2 V1.5.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 2: Graphical Syntax
	Final draft

	ES 203 119-3 V1.5.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 3: Exchange Format
	Final draft

	ES 203 119-4 V1.5.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 4: Structured Test Objective Specification (Extension)
	Final draft

	ES 203 119-6 V1.3.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 6: Mapping to TTCN-3
	Final draft

	ES 203 119-7 V1.3.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 7: Extended Test Configurations
	Final draft

	ES 203 119-8 V1.2.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 8: Textual Syntax
	Final draft

	TR 103 119 V1.4.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Reference Implementation and User Guidelines
	Final draft

	EG 203 647 V1.1.1
	Methods for Testing and Specifications (MTS); Methodology for RESTful APIs specifications and testing
	Published



New deliverables
The main deliverable of this TTF is the TDL TOP tools available for download as a configured package to install. The deliverable will potentially include a means to access and use the TOP tools in an online platform. Updated versions of the base TDL standards parts may also be part of the deliverable of the TTF.

	Deliv.
	Work Item code
Standard number
	Working title

	Expected date for publication

	D1
	RTS/TR 103 119 V1.5.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Reference Implementation and User Guidelines
	2024-08

	D2*
	RES/ES 203 119-1 V1.8.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 1: Abstract Syntax and Associated Semantics
	2024-08

	D3*
	RES/ES 203 119-8 V1.3.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 8: Textual Syntax
	2024-08

	D4
	RES/ES 203 119-9 V1.1.1
	Methods for Testing and Specification (MTS); The Test Description Language (TDL); Part 9: Test Runtime Interface
	2024-08



*) Work items of the TDL standard series which are not affected by CRs will not be updated. If other parts of the TDL standard series are affected by CRs, they will be opened as work items during the work of the TTF as well.


Maximum budget
Task Summary and Manpower Budget



	Task short description
	Budget (EUR)

	
	

	T0 Project Management
	5.800

	T1 TOP Requirements and Validation
	8.800

	T2 TOP Architecture Design
	19.200

	T3 TOP Features Implementation
	56.800

	T4 TDL Methodology, Enhancements, and Maintenance
	12.700

	TOTAL
	103.300




Travel budget
Travel is required for the TTF lead or deputy to attend the three MTS Plenary Meetings and TDL Work Group Meetings to discuss the achieved progress. Additional budget is required for promotion activities at conferences and workshops inside and outside ETSI..

	Expected travels
	Cost estimate (EUR)

	Participation to 3 MTS meetings 
	2400

	Participation at UCAAT 2023 to promote TDL and TOP (to be determined)
	1.500

	TOTAL
	3.900



Other budget line
None.


Part II – Details on TTF Technical Proposal
1 Tasks, Technical Bodies and other stakeholders
1.1 [bookmark: _Toc64817083]Organization of the work 
The working group MTS TDL will, acting as a steering group, oversee and advise the work of the proposed TTF. It will plan regular meetings between the TTF working sessions to monitor the progress of the work and provide technical advice.

The major goal of this TTF is to extend the TDL TOP tools to support the TDL users and in addition handle existing and incoming user requests for updates to the TDL standards. It is essential for the continued growth of the TDL user community that TDL is maintained and the TDL open-source project is aligned with these changes. It targets stakeholders both within ETSI and within the industry. The work is organized around the activities to develop the TOP tools and to maintain the TDL standards as well as providing further information and guidelines to streamline the adoption of TDL.

Intermediate stable drafts and final drafts will be delivered at milestones set in regular intervals which coincide with the plenary sessions of TC MTS. Once draft versions of the TDL updated standards become available, they will be sent out to ETSI MTS and parties outside of ETSI for review and feedback. There are multiple milestones intended for soliciting feedback such that there is enough room for delivering enhanced and improved TDL standards and updates of the tools that fit the needs of different organizations and users.

1.2 Other interested ETSI Technical Bodies
In principle, MTS expect interest in TDL and TOP from ETSI Technical Bodies that already investigated into TTCN-3. But other TBs that are interested in test specifications are in focus, too. The following ETSI TBs are expected to contribute to the TTF by providing feedback on the developed TDL methodology: NFV, MEC, INT, ITS, ERM, oneM2M, 3GPP.

1.3 Other stakeholders
Additionally, the following organizations are expected to be interested in the outcome from this TTF: OMA, TCCA (former TETRA Association), Ipv6Forum. Standardisation bodies from other domains such as automotive run similar initiatives in providing solutions for their specific needs in testing. These initiatives should be also interested in the results of the proposed TTF.



Part III: Execution of Work
2 Work plan, time scale and resources
2.1 Task description
	Task 0
	Project Management

	Objectives
	Planning, organisation, and preparation of TTF meetings
On-going reporting
Participation at TC/WG meetings
Delivery of the TTF final report


	Input
	This ToR
Information from the preparatory meeting
Expertise availability information and other project management data
TDL CRs in the ETSI Mantis system and reports from the TOP ETSI Labs project

	Output
	Session planning
Materials for WG and TC meetings
Progress reports
Final report

	Interactions
	[bookmark: _Hlk1469848]The TTF leader will interact with the MTS TDL Working Group and the MTS
Communicating with other stakeholders and TTFs
Additional support will be provided by the ETSI secretariat


	Resources required
	Resource planning, reporting, and coordination
5.800 €





	Task 1
	TOP Requirements and Validation

	Objectives
	Functional specification of use-case scenarios and workflows to be supported by the TOP implementation to address the needs of frequent ETSI applications
Analysis and prioritisation of supported subset of TDL features for execution framework
Demonstration of implemented use-case scenarios and workflows


	Input
	TDL TOP implementation as available end of TTF022
Identification of the TDL feature limitations in the current TDL TOP implementation
OpenAPI examples and ASN.1 examples
CRs raised on missing TOP features 
Collection of issues raised on user-friendliness of the TOP tool implementation accessibility and installation guidance
 

	Output
	The agreed set of use-case scenarios and workflows and definition of check list for the TOP tool access and user-guidance
Successful demonstration of these use-cases and their validation


	Interactions
	The TDL Working Group shall be involved in this initial task to ensure that the agreed set of requirements for the TOP tool implementation can be verified


	Resources required
	Selection and description of requirements in terms of use-cases and workflow examples, validation and demonstration of the implementation
8.800 €




	Task 2
	TOP Architecture Design

	Objectives
	Improvement of the TDL Runtime Interfaces
Improvement of existing TRI specifications
Specification of the interface for test data validation
Specification of the interface for test execution reporting (test logging interface)
Specification of the codec interface
Design of the web-based platform 
Design of the TDL Continuous Integration features


	Input
	Latest version of TR 103 119 from TTF 022


	Output
	Input for the TOP tool implementation
Input for the revised version of TR 103 119, material for a NWI on the specifications
Documentation of the design in the TDL/TOP Methodology TR
New ES 203 119-9 V1.1.1 on the TDL Runtime Interface


	Interactions
	The TDL Working Group is involved to provide technical advice in case there are conflicting opinions on technical matters
Additional discussions with users and tool vendors (via Mantis) according to the submitted CRs


	Resources required
	Review of current design, evaluation of available technologies, architecture evolution
19.200 €





	Task 3
	TOP Features Implementation

	Objectives
	Sub-task: Web-based platform
Implementation of the web-platform as specified in Task 1 and 2 with integration options in other platforms.

Sub-task: Continuous Integration (CI)
Implementation of the CI development using TDL as specified in Task 1 and 2

Sub-task: Refined test development and execution using TDL as specified in Task 1 and 2
Bug fixes to editors and importers/converters
Additional templates and wizards according to user needs
Updates to TRI implementation according to design changes
Implementation of adapters for interfaces designed in task 2
Support for missing features in execution framework

	Input
	The TOP tools of TTF022
The output from the specification Task 2
Description of use-cases and workflows from Task 1


	Output
	The updated TOP project and TOP libraries (plug-ins)


	Interactions
	The TDL Working Group is involved to provide technical advice in case there are conflicting opinions on technical matters
Additional discussions with users and tool vendors (via Mantis/ETSI Labs) according to the submitted CRs


	Resources required
	CR resolution, software maintenance, new feature development
56.800 €




	Task 4
	TDL Methodology, Enhancements, and Maintenance

	Objectives
	Update and extend the TDL standards according to identified requirements
Document the implementation and usage aspects of TOP tooling


	Input
	CRs raised
Output of Task 1

	Output
	Updated standard deliverables.

	Interactions
	The TDL Working Group is involved to provide technical advice in case there are conflicting opinions on technical matters
Additional discussions with users and tool vendors (via Mantis/ETSI Labs) according to the submitted CRs


	Resources required
	Technology review, assessment, and recommendations, PoC preparation
12.700 €







2.2 Milestones
Milestone A – Title

	Milestone
	Description
	Cut-Off Date

	A
	First progress report to TC MTS
	2024-02-05

	Reference Body Deliverable
	First progress report to be approved by TC MTS
	

	ETSI Deliverable
	Early drafts submitted to TC MTS
	



	Milestone
	Description
	Cut-Off Date

	B
	Second progress report to TC MTS
	2024-04-08

	Reference Body Deliverable
	Second progress report to be approved by TC MTS
Stable drafts to be accepted by TC MTS

	

	ETSI Deliverable
	Stable drafts submitted to TC MTS
	



	Milestone
	Description
	Cut-Off Date

	C
	Final drafts and final progress report to TC MTS
	2024-06-10

	Reference Body Deliverable
	Final drafts and final report to be approved by TC MTS
TOP tool demo
	

	ETSI Deliverable
	Final drafts and final report submitted to TC MTS

	



	Milestone
	Description
	Cut-Off Date

	D
	Deliverables published, new TOP tool version published, TTF closed
	2024-08-30



2.3 [bookmark: _Toc229392240]Task summary
	Code
	Task / Milestone 
	Target Date
	Estimated Cost (EUR)

	
	
	From
	To
	

	
	Start of work
	2023-10-02
	
	

	T0
	Project Management
	2023-10-02
	2024-08-30
	5.800

	T1
	TOP Requirements and Validation
	2023-10-02
	2024-06-30
	8.800

	T2
	TOP Architecture Design
	2023-10-02
	2024-06-30
	19.200

	T3
	TOP Features Implementation
	2024-01-05
	2024-08-30
	56.800

	T4
	TDL Methodology, Enhancements, and Maintenance
	2023-12-01
	2024-08-30
	12.700

	
	
	
	
	

	MA
	First progress report to be approved by TC MTS
First TOP tool feasibility demo
	MTS#90
	2024-02-05
	33.000

	MB
	Second progress report to TC MTS
Stable drafts to be accepted by TC MTS
Second TOP tool feasibility demo
	
	2024-04-08
	33.000

	MC
	Final drafts and final report approved by TC MTS
Third TOP tool feasibility demo
	MTS#91
	2024-06-10
	33.000

	MD
	Deliverables published, TTF closed
	
	2024-08-30
	4.600

	
	103.600
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3 Expertise required
3.1 Team structure
(Up to) 4 participants to ensure the following mix of competences:
	Priority
	Qualifications and competences

	High
	Deep understanding of the existing TDL and its application.

	Medium
	Understanding of black-box testing and testing of communicating real-time systems.

	High
	Experiences in the model-based implementation of software languages, including graphical and textual syntax implementation, syntactic and semantic model validation.

	Low
	Experiences in modelling and description techniques such as TTCN-3, UML, MSC.

	High
	Experiences in Eclipse ecore meta-modelling and tooling.

	Medium
	Experiences in the design of software languages and compiler/transformation techniques.





Part IV:	TTF performance evaluation criteria 
4 Performance Indicators
	Select relevant Performance indicators applicable for these ToR (X)

	Contribution from ETSI Members to TTF work

	Direct financial contribution (co-funding)
	

	Support to the TTF work (e.g., provision of testbeds, organization of workshops, events)
	

	Steering Group meetings (number of meetings / participants / duration)
	X

	Number of delegates directly involved in the review of the deliverables
	X

	Contributions/comments received from the Reference Bodies
	X

	Contributions/comments received from other Reference Bodies
	X

	
	

	Contribution from the TTF to ETSI work

	Contributions to Reference Body meetings (number of documents / meetings / participants)
	X

	Contributions to other Reference Bodies
	

	Presentations in workshops, conferences, stakeholder meetings
	X

	
	

	Liaison with other stakeholders

	Stakeholder participation in the project (category, business area)
	

	Cooperation with other standardization bodies
	

	Potential interest of new members to join ETSI
	

	Liaison to identify requirements and raise awareness on ETSI deliverables 
	X

	Comments received on drafts (e.g. on WEB site, mailing lists, etc.)
	

	
	

	Quality of deliverables

	Approval of deliverables according to schedule
	X

	Respect of time scale, with reference to start/end dates in the approved ToR
	X

	Comments from Quality review by Reference Body
	X

	Comments from Quality review by ETSI Secretariat
	X

	
	







Document history
	Ver.
	Date
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	Comments

	0.1
	2022-07-26
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Annex I	Response to the Request for Proposals
CfE – TTF T034 (REFERENCE BODY MTS TDL) Deadline: 03/08/2023
[bookmark: ETSI_MEMBER]
	Contractor information *

	

	Contractor name *:
Indicate the Company/Organization Name
	· 

	

	Contact person for the technical aspects
	Contact person for Decision on ETSI financial offer to this project (if any)

	Title
	
	Title
	

	First name
	
	First name
	

	Last name 
	
	Last name 
	

	Role
	
	Role
	

	e-mail
	
	e-mail
	

	Phone
	
	Phone
	

	

	
	Yes
	No

	[bookmark: ProjectInInfo]Do you or any employee of your Company/Organization hold an elected or appointed position in the Reference Body requesting the TTF T034 creation?
	

o

Indicate in which position:

-----------------------------------

	

o

	
If you are self-employed candidate:
Do you currently have other contracts in progress with ETSI?

	o
	o 



All fields marked with an asterix (*) are mandatory

1.1	Introduction

A short presentation of the technical structure responsible for this activity, e.g.:
· Business area, number of employees, link to WEB site,
· Department(s)/team(s)/experts in charge of the technical activities related to this Project,
· Reference to products/services of your Company/Organization or supporting Member to which the standards developed by this Project will apply,
· Motivation for your Company/Organization or supporting Member to participate in this Project.

1.2	Proposed approach 

[bookmark: _Ref434825982]Proposed contribution to tasks & related cost
Identify the tasks to which your Company/Organization is proposing to contribute by filling-in the table below:
	[bookmark: Table_Tasks_Proposal]Tasks No
	Tasks Description
	Max Budget Allocated in Euro
	Amount in Euro (mandatory)
	% of whole Task (mandatory)

	00
	Project Management
	5 800
	.
	.

	01
	TOP Requirements and Validation
	8 800
	.
	.

	02
	TOP Architecture Design
	19 200
	.
	.

	03
	TOP Features Implementation
	56 800
	.
	.

	04
	TDL Methodology, Enhancements, and Maintenance
	12 700
	.
	.

	
	TOTAL
	103 300
	
	



Amount in Euro (mandatory): Indicate the price offered for your contribution to the task(s)
% of whole task (mandatory):  Indicate to which percentage of the execution of the whole task your offer corresponds
Provide a description of the proposed approach, competences, reference to related activities:
· Explain which part of the task is corresponding to the requested percentage that your Company/Organization will handle,
· Explain the scope that your Company/Organization will cover,
· Explain your approach to the management of the quality and,
· Explain your approach to the management of the risks and their mitigation,
· Describe and justify the proposed costs to achieve this project objectives.


Annex II	 Terms and Conditions
CfE – TTF T034 (REFERENCE BODY MTS TDL) Deadline: 03/08/2023
2.1	Submission of Proposals

All proposals in response to this CfE shall be submitted before the deadline indicated in this Collective Letter, using exclusively the WEB application on the ETSI Portal at the following address: https://portal.etsi.org/cfe.

Proposals shall be composed of Curriculum Vitae of the proposed service providers’ personnel and the Annex I of this CfE duly filled-out.
Proposals that will be partial or incomplete at the deadline will not be accepted.  

The Terms and Conditions in this Annex will apply.


2.2	Modification and Withdrawal of Proposals

Applicants may, without prejudice to themselves, modify or withdraw their proposal by written request, provided that the request is received by ETSI prior to the due date and time, at the address to which their proposal was submitted. The applicant may submit a new proposal provided that such new proposal is received prior to the deadline for responding which is specified in this Collective Letter.


[bookmark: _Ref434831705]2.3	Assessment of Proposals

The ETSI Director-General, in consultation with the Reference Body Chairman, is responsible for the selection of the service providers that will be contracted to perform this Project work. The ETSI Director-General and the Reference Body Chairman may be assisted by a Selection Panel to assess the applications received and make the final decision.

As per article 1.10.4 of the ETSI Directives, the Director-General may discard proposals that could be identified as creating potential conflict of interest.

The ETSI Secretariat will only communicate to the applicants the result of the selection (accepted or not accepted). Should applicants need more information on the rationale for the selection, they must address a formal request to the ETSI Director-General.

The following evaluation criteria will be applied to all proposals, in order of priority:
· Evidence that the applicant has the necessary structure and expertise to ensure delivery 
· Reference to current or previous activities in the specific technical domain of this project
· Critical review of the most efficient way to achieve the objectives in this Project ToR 
· Effective proposed approach/methodology for the execution of the tasks
· Implementation schedule
· Clear pricing policy

Compliance with the first two (2) criteria is mandatory.
Proposals that are not considered compliant with these criteria will be discarded.

Priority will be given to technical quality of the proposals. Pricing considerations will be taken into account to ensure that the best value for money is achieved. Compatibility with the maximum budget allocated to this Project will be verified before placing a Service Contract.

Following the assessment process, ETSI reserves the right to grant contracts to other than the cheapest proposals, to accept or reject any offer completely or in part, or to reject all proposals, without providing the reasons. If no offer is accepted, ETSI may decide to abandon the work or proceed in any other manner ETSI may select.


2.4	IPR and confidentiality Agreements

The information provided in this CfE, as well as the fact that the applicant has received the CfE, is considered confidential and protected under copyright laws. The applicant may not discuss, share, or use the information in this CfE for any purpose other than the response to this CfE.

ETSI will not disclose the content of any proposals to other applicants or any other party, with the exception of the persons involved in the assessment process described in §2.3 above.

However, ETSI reserves the right to make use of the information provided in this proposal to improve this project definition for the purpose of this CfE or any other manner in which ETSI may decide to proceed to select the service providers.

If successful, the applicant will be required to sign a Service Contract, which includes IPR and Confidentiality clauses aligned with the relevant policies in the ETSI Directives.


2.5	Preparation cost

ETSI will not be responsible for any costs or expenses that the applicant may incur in preparing and/or submitting the proposal.


2.6	Service Contract

A Service Contract will be proposed to the applicants that will be selected to perform the work.
Details on the Terms and Conditions of this contract can be found on the ETSI Portal, at the following address: https://portal.etsi.org/STF/STFs/Contracts.aspx 
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