Updated Terms of Reference for the Extension of PT53 ATS / PIXIT for INAP CS-1�[TA25(96)28]


This information is included in order to consider the extension of PT53 for INAP CS-1 together with the terms of reference for a Project Team for INAP CS-2.  If not the full manpower can be foreseen it is proposed that at least the remaining manpower from other SPS allocated project teams is made available during the second half of this year.  This manpower should be allocated to the maintenance of the present generated draft ETS 300 374-4 on Core INAP CS1 ATS and Partial PIXIT proforma in order to handle the public enquiry (PE 89) comments which could not be techniocally resolved at the last resolution meeting in Madrid.  If no funding is foreseen by ETSI this work item should be considered to be deleted.  It is estimated that 6 manmonths is sufficient to perform this maintenance item.


	Reasons for Proposing a Project Team


The prETS 300 374-3 TSS and TP for core INAP, SSF & SRF part and prETS 300 374-4 ATS for core INAP, SSF & SRF part was performed by SPS3/PT53.  The test specification is based on the following ETSs :


prETS 300 374-1 Core INAP Specification	�prETS 300 374-2 Core INAP PICS Proforma


During the test specification it has been identified that the SCF part of the SSF-SCF interfaces technically very difficult to be tested without knowing the service logic above it.  Therefore, no test specification has been done by the current PT53.


In order to use the well-defined data model and related ITU-T X.500 standards, SPS3 has decided to move the original specification of SCF-SDF within pr ETS 300 374-1 into the new DE/SPS-03032-1 (prETS 300 374-5) core INAP protocol specification for SCF-SDF. This prETS 300 374-5 was approved in TC SPS at their December 1994 meeting.


STC SPS3 is presently specifying on a voluntary basis the following work with regard to the Core INAP :


prETS 300 374-6 (DE/SPS-03032-2) Core INAP SCF-SDF PICS Proforma�prETS 300 374-7 (DE/SPS-03032-3) Core INAP SCF-SDF TTS(Test Suite Structure) and TP (Test Purposes) Specification.


Also the TSS and TP specification for the SCF side of the SSF-SCF side is being performed on a voluntary basis as an amendment to prETS 300 3742-3.


As there is no additional time and resources available within the working party to provide the ATS specifications for the SCF and SDF parts, a project team or an extension of PT53 is required to perform this work within a limited time frame.  The profile test methodology and ATS reusability shall be used for the test specification.  STC SPS3 also recognises the advantages offered by ETSI to obtain assistance of the expertise build up in Permanent Expert Team and to have access to the available TTCN tools.  STC SPS3 has already experienced a delay of one year to perform the TSS and TP specifications and is unable to specify further the ATS's in TTCN and envisage to abandon all further activity in this area.  It should be noted that this output will form the basis for future work in CS-2 and CS-3.


	Consequence If Not Agreed


Many European Telecom manufacturers are working on IN products aimed at providing high commercial priority services.  The test specification for core INAP SCF & SDF parts is an extremely important tool to ensure a certain degree of interworking between network operators in a multi-vendors environment.  If no test specification is available, establishment of IN services for interworking may not be possible.


	Detailed Description


	Subject Title


Test Case Specification for Core INAP CS-1, SCF and SDF parts.


	Reference TC


ETSI TC SPS


	Other Interested TC


ETSI TC MTS


	Duration


One year.


	Target Date for Start of Work


January 1996.


	Necessary Manpower


25 man months are needed, 15 man months for SCF ATS (Abstract Test Suite) specification, 9 man months for SDF ATS specification and 1 man month for resolution meeting comments treatment of pr ETS 300 374-3 and pr ETS 300 374-4.  In addition, 10 man months of PEX resources are needed.  The repartition of work is as follows :


-	for the SSF-SCF interface : 10 man months plus 5 man months of PEX resources.


-	for the SCF-SDF interface : 14 man months plus 5 man months of PEX resources.


	Context of Study


The mandate given by the TA (costed work programme).


	Related Activities in Other Bodies and Necessary Co-ordination of Schedule


TC MTS for reusability of ATS and test specification for object.


	Scope of Term of Reference and Relevant Study Items


Specification of abstract test suite, partial PIXIT proforma and conformance testing report proforma for the core INAP CS-1, SCF and SDF parts.


	Reference Specification(s) and Existing Document Including Member Contributions


prETS 300 374-1 Core INAP Specification	�prETS 300 374-2 Core INAP PICS Proforma	�prETS 300 374-3 TSS & TP for Core INAP, SSF & SRF Part�prETS 300 374-4 ATS for Core INAP, SSF & SRF Part	�prETS 300 374-5 Core INAP Specification for SCF-SDF Interface	�prETS 300 374-6 Core INAP PICS Proforma for SCF-SDF Interface	�prETS 300 374-7 TSS & TP for Core INAPfor SCF - SDF Interface	�prETS 300 374-9 TSS & TP for Core INAP for SCF Part of SSF-SCF Interface	�ISO/IEC 9646 Conformance Testing Methodology and Framework


	Part of ETSI Work Programme (EWP) for which the PT is Required


DE/SPS-03032-4 ATS for Core INAPfor SCF - SDF Interface	�DE/SPS-03032-6 ATS for Core INAP for SCF Part of SSF-SCF Interface	�


	Expected Output


prETS 300 374-8 ATS for Core INAP for SCF - SDF Interface	�prETS 300 374-10 ATS for Core INAP for SCF Part of SSF-SCF Interface	


	Reporting Arrangements


Co-ordination of the project team work shall be performed by STC SPS3.  The members of the project team shall provide progress reports including up-to-date versions of the expected deliverables.


Page �PAGE�2�





Page �PAGE�1�











