TERMS OF REFERENCE FOR PROJECT TEAM 72V �on Harmonized standards for terminals to be attached to �DCS 1800 networks


as approved by TA 20 (with provisional code BGV)





New Project Team, under BC-T-316


1.	Reasons for proposing the PT


	i)	To finalise and ensure the initial maintenance of the DCS1800 Phase 2 Test Specifications in accordance with the CEC, ETSI and GSM Work Programme(s).


	ii)	To produce TBRs for DCS1800.


2.	Consequences if not agreed


	The finalisation of the DCS1800 Phase 2 Test Specifications will be delayed, in particular the post PE/Vote processing and treatment of subsequent results from real life experience with Phase 2 implemetations.


	TBRs for DCS1800 will be delayed or not even produced at all.


3.	Detailed description


3.1.	Subject Title:	Harmonized standards for terminals to be attached to DCS 1800 		networks


3.2.	Reference TC:	SMG


3.3.	Other interested TCs (if any):	MTS


3.4.	Duration:	until end 1995


3.5.	Target date for the start of work:	November 19941 


3.6.	Necessary manpower (qualification and amount)


		15 manmonths


3.7.	Context of the study


  -	Drafting of DCS Test specifications;2 


  -	Contributing to the work on DCS test specifications;


  -	Coordinate the work with the SMG STCs and other related groups;


  -	Management of the relevant parts in the GSM/DCS work programme;


  -	Exchange of information related to the core specifications;


  -	Identification and communication of old, changed and new requirements in the core specs;


  -	Interpretation of requirements in the core specifications;


  -	Consistency review of the test specifications;


  -	Management of technical and administrative issues, 


  -	Acting as a focal point for mutual exchange of information, technical as well as 	administrative,


  -	Interfacing with the ETSI secretariat,


  -	...


3.8.	Related activity in other bodies and necessary co-ordination of schedules


	Close cooperation with PT12 and PT48V is a necessity.3 


3.9.	Scope of the terms of references and relevant study items


	As in 3.7.


3.10.	Reference specification(s) and existing documents, including member contributions


	DCS1800/GSM Core specifications


	DCS1800 Test Specifications Phase 1


	GSM Phase 2 TBRs


3.11.	Part of the ETSI Work Programme (EWP) for which the PT is required


	Work Item XXXXXXXX


3.12.	Expected output(s)


	DCS1800 Test Specifications (ETS),


	DCS1800 TBRs





NOTES FROM ETSI SECRETARIAT (12/04/95):


1 Updated target start date: June 1995.


2 Please read: “Drafting and finalisation of DCS Test Specifications”.


3 Please read: “Close cooperation with PT 12, PT 48V, PT 64V and PT 65V is a necessity”.








