Terms of reference for Project Team 26V on


Conformance Testing for ISDN Telematic Services, lower layers


as approved by Technical Assembly 14





1.	Reasons for proposing a Project Team:


ETS 300 080 specifies the requirements for ISDN terminals for the telematic services facsimile group IV, teletex and Videotex as far as the lower layers are concerned. The ETS now contains a list of annexes dealing with the conformance testing aspect. In the current version of the ETS (which is now in the approval procedure) these annexes are missing. It is agreed to complete the ETS in a late stage. The aim for the Project Team is to do this.


The basis for this work is output from the CTS-2 ISDN BA Project on one side and documents being progressed by other ETSI groups on the other side.


It is important that the ETS 300 080 should be completed as soon as possible. This will give the testing of the terminals implemented according to ETS 300 080 a standardised  basis.


Although the basis of the work is clear and for most annexes base documents can be identified, still a lot of work must be done. A Project Team will be able to perform this work in limited time frame.


2.	Consequences if not agreed:


The time to prepare the annexes of ETS 300 080 will be prolonged to a large extent.


3.	Detailed description:


3.1.	Subject title:


Conformance testing annexes of ETS 300 080.


3.2.	Reference TC:


TE


3.3.	Other interested TCs (if any):


None


3.4.	Duration:


4 months plus 1 month for incorporation of PE results.


3.5.	Target date for the start of work:


April 1992


3.6.	Necessary manpower (expertise, mix of skills and amount):


2 Experts.


3 man/months per Expert.


 3.7.	Context of the study:


The context is formed by the draft mandate of the CEC number 1120 (version 3) which deals with test specifications for ISDN telematic services (see annex B).


3.8.	Related activities in other bodies and necessary co-ordination of schedules:


CCITT SGVIII/Q.17 has identified a work item on conformance testing ISDN terminals. Within the ISP process (in ISO) work is executed on conformance testing ISDN OSI and systems.


Co-ordination schedules is not required.


 3.9.	Scope of the terms of reference and relevant Study Items:


Specification of the conformance testing annexes of ETS 300 080, based on already available documentation from the CTS-2 ISDN BA Project and other ETSI STCs. The needed annexes are shown in Annex A, together with the already available base documents.


The project will have to perform the following tasks :


-	Addition of the coverage of Videotex (this must be co-ordinated with ETSI STC TE1)                                                      


-	Align the layout of the documents to ETSI rules for ETSs (as far as possible).


For the annexes which are directly based on standards progressed by other ETSI STCs a reference to these standards can be made.





3.10.	Reference specification(s) and existing documents including ETSI member contributions:


-	ETS 300 080


-	The documents referred to in Annex A.


 


3.11.	Part of the ETSI Work Programme (EWP) for which the PT is required:


DE/TE-07 008-2


3.12.	Expected output(s):


Draft parts of ETS 300 080


3.13.	Reporting arrangements :


The members of the PT are to attend TE7 meetings as PT members, as necessary, and to provide progress reports including up-to-date versions of the expected deliverables.


�
ANNEX 1


Annex 1 is available on paper in the CPM PT ToR archive








