Terms of Reference for Specialized Task Force (STF) 115 (STC/SPS2) �Resolution of CTS4 ATS PE and Vote comments for MTP and SCCP�[TA25(96)28] and revised by TC/SPS


1	Reasons for proposing the STF


To complete the documents, to prepare answers to public enquiry comments and to incorporate them as appropriate into the documentation for the abstract test suites (ATSs) for the Message Transfer Part and Signalling Connection Control Part of Signalling System Number 7  - Considering:


-	the urgent need for the ATSs to be finalised as our part of an agreement with the European Commission to produce them for use in European test houses. 


-	the number and complexity of comments received requiring special expertise in the writing and verification of tests written in tree and tabular combined notation (TTCN).


-	the lack of sufficient voluntary experts in the field of TTCN in SPS2.








2	Consequences if not agreed


Conformance test specifications on the above areas of SS No7 will not have the required quality to be finally approved to go to publication. European test houses will not be able to apply consistant tests throughout the member states. ETSI's obligation to the commission would not be fulfilled.


The ATSs were written in collaboration with the CTS4 STF who provided the TTCN expertise to take them to public enquiry. The project has now been closed and no funds are available from the commission to conclude the work. 


3	Detailed description


3.1	Subject title


Resolution of CTS4 ATS PE and Vote comments for MTP and SCCP.


3.2	Reference TC


SPS.


3.3	Other interested TCs (if any)


MTS.


3.4	Duration


The STF should complete the MTP ATS and then should complete the deliverables within 2 months from the date of each resolution meeting. STF resources should be available for resolution of public enquiry and vote comments as they occur.


3.5	Target date for the start of work


As soon as possible after November 1996. The STF should start immediately with the preparation of the MTP ATS for PE and continue once the PE and Vote comments are available for each product.


3.6	Necessary manpower (expertise, mix of skills and amount)


6 man months: 3-4 for the MTP ATS, 2-3 for the SCCP ATS


Candidates should be familiar with the work of technical subcommittee SPS2 and in the use of TTCN in providing Abstract Test Suites. A knowledge of the tools required to produce ATSs is also required.


At least one candidate with detailed knowledge of the protocol(s) in addition to TTCN expertise is required. 


3.7	Context of the study


The work is to complete the ATSs to fulfil an ETSI obligation to the commission to standardise them as provided for in the now defunct CTS4 project. As this is to complete a Commission project, it would seem reasonable to expect the commission to fund this work but this might require re-opening the CTS 4 project which might not be possible under commission protocol.


3.8	Related activities in other bodies and necessary co-ordination of schedules


The work could be done with the co-operation of the permanent experts team of ETSI if sufficient amounts of their time were made available.


3.9	Scope of the terms of reference and relevant work items


a)  To prepare the MTP ATS for PE.


b) To prepare answers and to incorporate changes suggested by comments from Public enquiry and Voting on the conformance test specifications  ATSs for the MTP  and SCCP parts of SS No 7.


3.10	Reference specification(s) and existing documents


ETS 300 009-1/E3�
SCCP Protocol specification�
�
ETS 300 009-2�
SCCP PICS�
�
ETS 300 009-3�
SCCP ATS�
�
ETS 300 008-1�
MTP (Q.701-Q.708) Protocol�
�
ETS 300 008-2�
MTP PICS�
�
ETS 300 008-3�
MTP ATS�
�
MTS methodology documents





3.11	Work item(s) from the ETSI work programme (EWP) for which the PT is required


RE/SPS-02018�
SCCP Protocol specification�
�
RE/SPS-02043�
SCCP PICS�
�
DE/SPS-02021�
SCCP ATS�
�
DE/SPS-02033�
MTP (Q.701-Q.708) Protocol�
�
DE/SPS-02019�
MTP PICS�
�
DE/SPS-02020�
MTP ATS�
�



3.12	Expected outputs


Final deliverables will be the completed ATS Drafts, which should be presented to SPS2 as they become available at the end of PE or vote.











