Terms of Reference for Specialist Task Force 129 (WG/SPS5) on�Conformance testing for additional basic services �


1	Reasons for proposing the Specialist Task Force:


To prepare conformance test specifications for a number of additional DSS1 basic services, i.e.:


-	user signalling bearer service,


-	teleaction teleservice,


considering:


-	the lack of sufficient voluntary experts in the field of conformance testing, given the high level of conformance testing work already being performed by WG SPS5;


-	the need for specialised equipment and programs which are not available to voluntary experts in the normal course of their work.


2	Consequences if not agreed:


Conformance test specifications can only be provided at a much later date, requiring implementations to be developed in the absence of a harmonised conformance testing specification. This will result in a higher probability of inconsistent implementations within Europe.


Absence of conformance testing specifications will force implementors to develop their own interim solutions, diverting resource from completing implementations and delaying presence of implementations of the standard in the field.


3	Detailed description:


3.1	Subject title: Conformance testing for additional basic services.


3.2	Reference Technical Body: SPS


3.3	Other interested TBs: MTS, Digital terminals and access project.


3.4	Duration:


The STF should complete the deliverables for approval for public enquiry in 9 months from the start date. STF resources should be available for resolution of public enquiry comments.


3.5	Target date for the start of work: 


June 1998. The STF should start only on completion of the protocol specification. Resources can be applied independently for each of the basic services.


3.6	Necessary manpower (expertise, mix of skills and amount):


3 man months.


Candidates ideally should be familiar with the work of existing WG SPS5 STFs active in conformance testing. Increasingly, it is necessary to take advantage of tools for automatically generating conformance testing specifications, based on a formal definition of the base specification, and a knowledge of these tools would be an advantage.


In the absence of the above, consideration will be given to a mix of experts with a knowledge of developing specifications in TTCN and of the DSS1 protocol as specified by ETSI SPS5.


3.7	Context of the study:


Provision of the user signalling bearer service and teleaction teleservices is based on support of the protocol work items by ETSI member organisations.


3.8	Related activities in other bodies and necessary co-ordination of schedules:


WG SPS5 are producing conformance testing specifications using voluntary expertise and a number of STFs, and the style of the deliverables and method of testing should be consistent with this work.


The finalisation date of the specifications to be tested is dependent on the finalisation of activities in SPS1 for the ISUP specification of the same service.


3.9	Scope of the Terms of Reference and relevant work items:


To prepare TSS&TP parts of conformance test specifications for the user signalling bearer service and the teleaction teleservice, using the documents listed in 3.10 and to provide the documents listed in 3.11.


3.10	Reference specification(s) and existing documents, including ETSI Member contributions:


	DE/SPS-05046-1	EN 301 142-1 USBS	Protocol specification


	DE/SPS-05046-2	EN 301 142-2 USBS	PICS proforma


	DE/SPS-05106-1	EN 301 145-1 teleaction	Protocol specification


	DE/SPS-05106-2	EN 301 145-2 teleaction	PICS proforma


	ETR 212	ICS proforma style guide


	ETR 266	Test purpose style guide


	ETS 300 406	Protocol and profile conformance testing specifications; standardisation methodology


	ETS 300 414	Use of SDL in ETSs; rules for testability and facilitating validation


3.11	Work item(s) from the ETSI work programme (EWP) for which the STF is required:


Work items will only be created on approval of the STF, but following normal conventions would take the numbers:


	DE/SPS-05046-3	USBS	TSS&TP user


	DE/SPS-05046-5	USBS	TSS&TP network


	DE/SPS-05106-3	teleaction	TSS&TP user


	DE/SPS-05106-5	teleaction	TSS&TP network





3.12	Expected outputs:


Deliverables as listed in 3.11. Draft deliverables should be presented to WG3 of SPS5 according to the following schedule for each individual service:


Meeting 1	1st complete draft of TSS&TP USBS


Meeting 2	Draft for approval of TSS&TP Teleaction





The STF should provide appropriate input to the other working groups where specification improvements are required in the protocol specifications (particularly the SDL) or PICS proforma. It is not expected that the STF would be directly responsible for changes to these documents.
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